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The Administrative Office of the Court, Office of Court Construction and Management (AOC-
OCCM) presents this budget package to support the COBCP for the proposed New San Diego 
Central Courthouse project.   
 
The AOC-OCCM hired a consultant, Skidmore Owings & Merrill LLP, in 2005 to develop a 
space program, examine potential sites for the new courthouse, and develop a cost estimate for 
the project. The study of potential sites for the new courthouse was developed in collaboration 
with the City of San Diego, the Centre City Advisory Committee, the Centre City Development 
Corporation, the San Diego Downtown Partnership, and the County of San Diego. Subject to 
compliance with CEQA, the AOC supports siting the proposed new courthouse to support goals 
of the San Diego Downtown Community Plan by enhancing and reinforcing the existing 
pedestrian and traffic connections, encouraging street activity, and generally furthering 
downtown development.   
 
The findings of this study were used by the AOC-OCCM in negotiating a comprehensive transfer 
agreement with the County of San Diego for all of the existing courthouses in the county. The 
foundation for the study is the Superior Court of California County of San Diego Court Facilities 
Master Plan, completed in 2003. While this study was completed in 2005, the space program and 
site analysis has been validated by the AOC and the court in preparation for submitting a funding 
request in August of 2009. The cost estimate is now outdated and has been updated in as part of 
the COBCP submission. 
 
The report contains a concise Executive Summary.  Below is a summary of each chapter in the 
body of the report: 
 
1. Space Program 

The space program was developed by the AOC in collaboration with the Superior Court of 
California, County of San Diego. The program presents space requirements for replacement 
of the County Courthouse, the Family Courthouse, and the Madge Bradley Courthouse in 
downtown San Diego, in addition to consolidation of one small claims calendar from the 
Kearny Mesa Courthouse, thereby allow the court to use trailer C-2 for storage and support 
functions instead of as a courtroom. The space program totals 703,925 building gross square 
feet for 71 courtrooms. 

 
2. Regional, Urban, and Site Planning Considerations 

This chapter presents a broad range of site planning issues that were considered in evaluating 
five potential sites (described in detail in chapter 4). The study area for potential sites was 
determined to be the governmental core of downtown San Diego, currently the location of 
the Hall of Justice, the central jail, and the Federal Courthouse under construction. The study 
presents the urban context, current and proposed public/mass and vehicular transportation to 
and within this area, open space, and the location of the San Diego Fault, a surface rupture 
fault that affects the development of blocks in the study area. The study also presents 
information on San Diego’s urban form, planned revitalization efforts for the nearby civic 
center/City Hall, zoning and density, sun access, and parking considerations.   
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3. Development, Financing and Operational Considerations 
This chapter is now dated because it was written prior to the completion of the 
comprehensive transfer agreement between the AOC and the County of San Diego for all 
courthouses in the county, and prior to the enactment of Senate Bill (SB) 1407 (Perata) which 
provides special revenues for the purpose of funding courthouse improvements. While this 
chapter refers to the potential development of the courthouse using a Public-Private-
Partnership model, the current plan is to have the state finance and oversee the development 
of the new courthouse.   

 
4. Five Project Site Alternatives   

Five sites were studied and evaluated against a set of criteria. This analysis provided the basis 
for negotiating the comprehensive transfer agreement between the AOC and the County of 
San Diego. A site has not yet been selected for the project and the final site selection is 
subject to compliance with CEQA. 

 
5. Cost, Project Delivery and Schedule Considerations 

The cost estimate and schedule in this report is no longer valid and has been replaced by an 
estimate included as part of the COBCP. The cost estimate for this project includes site 
selection (due diligence) and acquisition costs, CEQA compliance costs, design fees and 
other soft costs, and construction of the new courthouse, including construction of a tunnel 
connecting the new courthouse to the Central Jail. 
 

6. Appendix 
Additional analysis, historical information, and reference materials are provided. 
  



 

SAN DIEGO  
NEW CENTRAL 
COURTHOUSE  

  

   

STUDY PHASE REPORT 
 
 
 
 

DECEMBER 2005 
 
 
 
 
 
 
 
 

  

 

 
 

 
 

 
 

 



SKIDMORE OWINGS & MERRILL LLP SAN DIEGO NEW CENTRAL COURTHOUSE
  DECEMBER 2005

  

SAN DIEGO 
NEW CENTRAL COURTHOUSE

STUDY PHASE REPORT

TABLE OF CONTENTS

Chapter 

Executive Summary 

Functional and Space Program    Tab 1

Regional, Urban and Site Planning Considerations  Tab 2

Development, Financing and Operational Considerations Tab 3

Five Project Site Alternatives Tab 4

Cost, Project Delivery and Schedule Tab 5

Appendix: Tab 6
  CCDC Letter to AOC 
  Cost Estimate, Five Site Options 
  Master Plan Phasing Images, Five Site Options 
  Community Advisory Group Meeting Minutes 
  Downtown San Diego Fault Map 
  Additional Budget Inclusion Data 



SKIDMORE OWINGS & MERRILL LLP SAN DIEGO NEW CENTRAL COURTHOUSE 
 DECEMBER 2005

  

SAN DIEGO 
NEW CENTRAL COURTHOUSE 

STUDY PHASE REPORT

EXECUTIVE SUMMARY



SKIDMORE OWINGS & MERRILL LLP SAN DIEGO NEW CENTRAL COURTHOUSE 
 DECEMBER 2005

EXECUTIVE SUMMARY.2  

 INTRODUCTION

SOM is pleased to submit this Study Phase Report to the Superior Court of 
San Diego County and the Administrative Office of the Courts (AOC).  The 
objectives for this study phase were two-fold: (1) To develop recommenda-
tions for site selection, enabling commencement of site acquisition activities, 
preparation of CEQA documentation, and commencement of preliminary de-
sign services; and (2) To develop a macro-level space program and descrip-
tion of functional strategies, using the Court Facilities Master Plan of 2002 
as a starting point.  The specifics of each objective are outlined below.

Site Selection Objectives:

 To identify and study up to five sites to accommodate building area  
 up to 700,000 gsf;

 To identify and understand the goals and challenges of the commu- 
 nity and stakeholders;

 To develop a long-term vision of civic presence and to ratify the      
 vision with public constituents;

 To identify opportunities and constraints of each site option to         
 inform decision-makers; and

 To identify esimated construction costs for each option.

Space Programming Objectives:

 To conduct workshops with judges, staff, and AOC members to   
 discuss expectations concerning the facilities;

 To develop courtroom concepts which meet the court’s needs for the  
 next 15–20 years;

 To develop functional strategies for major spaces; and

 To further develop area requirements and space allocations of the  
 primary program functions based upon earlier data collection efforts.

This report identifies and addresses these and many other issues that are in-
evitable in projects of this type, in a manner that will guide, inform, and en-
able the AOC, the Office of Court Construction and Management (OCCM), 
the Superior Court of San Diego County, and the project team, to make the 
best decisions that will result in an excellent and timely site selection and de-
sign solution for the new San Diego Central Courthouse.  The project vision 
statement, generated by the project team listed in the prior section, describes 
the ultimate goal of this study phase and subsequent courthouse design and 
construction phases: 

Project Vision Statement

The San Diego New Central Courthouse shall welcome and inspire the 
public and engender respect for the judicial system in a safe, dignified, 
efficient, user-friendly environment in which to conduct the public business.  
It will serve as a cornerstone for the downtown government district.
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 Participants

 The Study Phase Report Team:
SOM acknowledges the exceptional collaboration, energy, and synergy the 
San Diego New Central Courthouse team has generated over the last few 
months.  We wish to recognize all the individuals who have contributed to 
this dynamic process:

Superior Court of San Diego County
Hon. John S. Einhorn
Hon. Janis Sammartino
Hon. Richard Strauss
Hon. Allan J. Preckel
Stephen V. Love
Harold M. Kosakoff
Ming Yim
Tom Vissers

 Office of Court Construction and Management
 Kim Davis

Lee Willoughby
Clifford Ham

Community Advisory Group

U.S. District Court 
Chief Judge Marilyn Huff 
Michael Sarback 

4th District Court of Appeal 
Presiding Justice Judith McConnell
Steve Kelly

County of San Diego
Harold Tuck
Alex Martinez 
John McTighe 

San Diego County Bar Association 
Tom Warwick 

City of San Diego 
P. Lamont Ewell 
Jon Dunchack 
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 Centre City Advisory Committee 
Joyce Summer 
Neil Robinson 

Centre City Development Corporation 
Hal Sadler
Peter Hall
Pam Hamilton 
Garry Papers 
Janice Weinrick 
Sachin Kalbag 

San Diego AIA, Urban Design Committee 
Tom Anglewicz 

San Diego Downtown Partnership 
Rob Lankford 
Kevin Casey 

Skidmore, Owings & Merrill LLP
Craig Hartman
Gene Schnair
C. Keith Boswell
Mark Sarkisian
Steven Sobel
Michael Duncan
Tamara Dinsmore
Ellen Lou
Peter Lee
Decker Flynn

Ricci Greene Associates
Frank Greene
Rob Fisch
Brett Firfer

Davis Langdon
Rob Lloyd
Analyn Apan

Kroll Schiff & Associates
Mike Silva

SKIDMORE OWINGS & MERRILL LLPSKIDMORE OWINGS & MERRILL LLP
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EXECUTIVE SUMMARY:  San Diego New Central Courthouse

Located in the fastest-growing urban area in the state of California, the 
city of San Diego is a hub of cultural and economic activity for the state 
and the Southern California region.  An integral and essential part of that 
urban fabric, the Superior Court of San Diego County is presently located 
in multiple facilities in the San Diego metropolitan area, most of which are 
outdated and seriously deficient spacially, functionally, and seismically.  
The need to upgrade these facilities to responsive, efficient, state-of-the-
art judicial facilities, coupled with the legislative mandate to transfer 
responsibility for court facilities from the counties to the state, requires 
the AOC and the Superior Court of San Diego County to move forward in 
planning for future physical needs within a dynamic legal environment.  

SOM’s Study Phase Report presents the process, regional, and urban design 
issues; synthesis of programmatic requirements; contextual and site-
related issues; and development and cost considerations that will inform 
the Superior Court of San Diego County and AOC about the options and 
constraints affecting the proposed San Diego New Central Courthouse 
that will consolidate and expand the current court functions in one single 
building. Over the last six months, multiple downtown sites in the civic 
core area have been identified as viable, a preliminary building program 
has been established, and an initial order-of-magnitude construction budget 
and project delivery schedule have been developed that should allow the 
Superior Court and the AOC to select a site and determine the specifics 
of a replacement building that will significantly enhance the fabric and 
community of the great city of San Diego.

The achievement of the San Diego New Central Courthouse and the 
envisioned civic center will require the completion of the anticipated 
Transfer of Responsibility for the court facilities located in the San Diego 
central district, pursuant to the Trial Court Facilities Act of 2002 (SB 
1732-Escutia; government code §§ 70301 et seq.).  The court operations 
would remain in the Hall of Justice.  The new central courthouse would 
replace the court facilities in Family Law, Madge Bradley and in the 
County Courthouse.  Accordingly and after the transfer of title for these 
court buildings, their properties could be redeveloped in conjunction with 
development of the new central courthouse.

Downtown Core



SKIDMORE OWINGS & MERRILL LLP SAN DIEGO NEW CENTRAL COURTHOUSE 
 DECEMBER 2005

EXECUTIVE SUMMARY.6    

The San Diego New Central Courthouse program summary is as follows:  
 71 courtrooms, all in-custody and jury capable, including these court  
 types:
  67 standard trial courtrooms
    4 large special purpose courtrooms
 112 secure parking spaces;
 373,349 square feet of court functions;
 703,925 total building gross square feet.

Estimated total project construction cost, excluding escalation factors:
 $261,014,000  (or $370.80 per square foot)

Construction start date: October 2009 (earliest date, dependant on funding); 

Construction completion date: March 2012

Existing court buildings’ functions to be consolidated into new courthouse:
 Madge Bradley Building (domestic violence and probate courts)
 Family Law Court (family law calendar)  
 County Courthouse (criminal calendar)

There are immediate safety and functional concerns associated with the 
existing court buildings downtown.  These existing court facilities fall 
well short of fulfilling the basic functional requirements of the Superior 
Court.  The floor plans are convoluted, space is inadequate, and separation 
of in-custody defendants from the public and judicial staff is not provided.
This lack of separation between the public and in-custody defendants is 
particularly problematic, and presents serious security and public safety 
issues.  Specifically in the county courthouse, the problem is compouded 
by the general lack of holding space resulting in inefficient and expensive 
security staffing.

In addition, there are immediate safety concerns related to the sub-standard 
seismic performance of these buildings-- particularly the County Courthouse,  
whose building footprint intersects a surface rupture fault line that runs 
through downtown San Diego.  

This study phase report presents five courthouse master plan schemes 
that fulfill the Superior Court’s current and future functional and space 
requirements.  In addition, the San Diego New Central Courthouse project 
will integrate sensitively into the existing urban fabric of downtown while 
enhancing the stated goals of the San Diego Downtown Community 
Plan by defining and adding public parks, enhancing and reinforcing the 
existing pedestrian and traffic connections, encouraging street activity, and 
beautifying and furthering downtown development.  The San Diego New 
Central Courthouse will not only benefit the California judicial system but 
also reinforce and expand San Diego’s distinctive downtown government 
center with a world-class judicial facility. 
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City Context
San Diego is a city rich with amenities.  Enjoying a climate bathed in sunlight, with 
a direct connection to the Pacific Ocean with its bays and beaches, San Diego prides 
itself on its stunning city waterfront.  In addition, the city boasts expansive public 
green spaces in Balboa Park, home of the famed San Diego Zoo directly north of 
downtown, as well as in Mission Bay Park along the coast to the north.  The city also 
has excellent access to transportation with a successful light rail system reaching 
to the Mexican border, excellent vehicular access to freeways, and an international 
airport that is within 10 minutes of the downtown core.

San Diego Regional Map

Waterfront
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Site Study Area and Seismic Condition
The primary transportation and pedestrian link through downtown San 
Diego is Broadway, which runs east from the waterfront to the Interstate-
5 freeway and beyond.  The site study area for this report is located along 
Broadway, between State Street and Second Avenue, and bound to the 
north by Ash Street (see graphic below).  The study phase team chose this 
area because of its proximity to the Hall of Justice, the central jail, and 
the existing civil and government facilities.  The area also has multiple 
site blocks that are currently underdeveloped.  This report examines five 
different site possibilities for the new central courthouse within this study 
area. Some have obvious advantages over others.  The advantages and 
disadvantages are described in detail within the body of this report, along 
with the project program and the budget.

Downtown view west on BroadwayHall of Justice on Broadway

Downtown isometric with five study sites numbered

A notable condition affecting the site study area is the existence of surface 
rupture seismic faults, shown in the graphic above as dashed lines.  Accord-
ing to California law, no habitable structure may be built within 50 feet of a 
known surface fault.  This condition influenced the choices of the five most 
feasible sites in the study area.
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Existing Civic Uses
The site study area focuses on the governmental and civic area of the 
downtown core.  Centered within the study area is the existing county 
courthouse, which spans from Broadway to the north, bridging three city 
blocks.  This facility, built in 1961, houses the majority of the Superior 
Court’s downtown courtrooms.  However, its design falls well short of 
today’s seismic standards, raising safety concerns. Its spaces, with small 
courtrooms and constricted and convoluted circulation corridors, along with 
a general lack of security and access, are inadequate for the court’s current 
and future needs.  Of particular concern, as previously mentioned, is the lack 
of separation between in-custody defendants and the general public.  This 
condition translates into greater courthouse costs with additional required 
security staff to maintain general safety.
Other facilities in the Superior Court’s Central District include the Madge 
Bradley Building, housing the domestic violence and probate functions, 
and the Family Law Court.  Once the San Diego New Central Courthouse 
is complete and the court operations in the three buildings above have 
moved into this new centralized facility, the older, vacated court buildings 
downtown will be phased out of existence. The properties may be 
redeveloped or become part of a real estate trade tied to the site for the new 
courthouse project.

  

Also within the study area are the Hall of Justice and the central jail.  These 
existing justice facilities are directly linked to the operation of the courts, 
and the new courthouse will benefit from a project site that is located close 
to these two buildings, and located centrally near other major civic build-
ings.  Across Broadway, adjacent to the existing federal building, the new 
Federal Courthouse is under construction, and City Hall is directly adjacent 
to the study area to the east.

Map of existing civic uses downtown
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Together with these existing public buildings, the San Diego New 
Central Courthouse—regardless of which of the five possible sites 
it ultimately occupies within the study area—will create a stronger 
and more vibrant downtown government district, one that will link 
the western part of downtown along the Embarcadero to the central 
business district to the east.

Light rail on C Street Active green streets link downtown

New Courthouse Master Plan Links Downtown Business District to the Embarcadero
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Functional and Space Program Summary

Along with the site study portion of this report, the project program, which 
was originally presented in the Court Facilities Master Plan issued by the 
Omni Group in 2003 (The Omni Report), went through an extensive review 
process during this study phase.  The more detailed program, presented 
herein, reflects the current needs of the courts and accounts for near term 
expansion requirements.  This revised program is the result of programming 
interviews with court judges, executive managers, and department heads 
and staff; a project visioning session held with the AOC, the judges, and 
other court representatives, combined with oversight and direction from the 
OCCM.  The program reflects changes in the court’s functional needs since 
the original Omni Report was produced.
The original program presented in the Omni Report envisioned a total 
of 96 court sets for the central division of the San Diego courts by 2022, 
based upon projections of judicial workload, not on approved or anticipated 
judicial positions.  Of these court sets, 16 would remain at the existing Hall 
of Justice.  The remaining 80 would be in a new court building.  The Omni 
Report projected  an overall total project area, including grossing factors and 
area for 212 secure parking spots, of 700,500 building gross square feet.

The current project concept program, developed over a three-month 
time period in the last quarter of 2004.  The resulting program, which 
combines the court functions of the existing Madge Bradley, Family Law, 
and County Courthouse buildings, shows a slight increase in the court’s 
functional requirements compared to the Omni Report. The total project 
area is now 703,925 gross square feet with secure parking for 112 cars and 
71 courtrooms, a count based upon approved and anticipated new judicial 
positions.  Note that despite the reduced courtroom count, the building area 
has increased, but by less than 4,000 BGSF.  This is notable and reflects the 
efficiency of the concept program when considering the factors contributing 
to the general area increase:
1. Where the Omni Report had a mix of small (1,200 square feet) and  
 medium-sized (1,600 square feet) courtrooms, the current program  
 establishes a universal size for every typical courtroom at 1,600   
 square feet, with an additional 4 larger, special-purpose courtrooms.   
 All these courtrooms shall be in-custody and jury capable to allow  
 for flexibility in case calendar assignments, including the possibility  
 of future conversion of the building to 100 percent criminal courts;
2. The court staff headcount has increased by about 100; and
3. The project grossing factor is at 1.38, a number supported by test  
 plan layouts for a typical courtroom floor (see Chapter 4, Scheme 1).
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San Diego Courts - Central Division
New Courthouse Project

Program Summary

Component NOSF Staff NOSF Staff

1. Courtroom Suites (2) 205,125 0 210,113 0
2. Judicial Chambers Suites (3) 52,812 173 55,418 188
3. Legal Services 2,948 17 3,572 21
4. Judicial Services 1,403 8 1,569 10
5. Court Reporters 894 5 1,342 10
6. Criminal Court Business Office 17,796 117 18,558 129
7. Criminal Court Clerk 7,680 67 7,985 75
8. Pretrial Services 1,435 10 1,851 18
9. Family Court Operations 8,078 63 8,411 67
10. Family Court Services 5,512 24 6,682 30
11. Family Law Facilitators 3,640 19 4,516 26
12. Probate 3,788 21 4,371 28
13. Family Domestic Violence 1,513 4 1,513 4
14. Jury Services (4) 12,624 16 13,021 21
15. Executive Office 1,869 4 2,289 6
16. Central Operations Administration 1,855 7 1,938 8
17. Information Technology (5) 2,345 7 2,345 7
18. Administrative Services 13,657 28 14,314 36
19. Personnel and Payroll 4,235 27 5,385 39
20. Evaluation and Planning 3,671 22 3,515 21
21. Central Archival Records (6) 5,658 6 6,587 7
22. Appeals 2,534 13 2,783 16
23. Sheriff (7) 20,027 40 20,243 40
24. Grand Jury 1,775 1 1,775 1
25. Building Support / Maintenance (8) 58,374 2 58,374 2
26. Shared Court Support 9,018 0 9,393 0
27. Food Concession / Dining 7,500 0 7,500 0

Total Net Occupiable Square Feet 457,766 701 475,362 810
x Grossing Factor (38%) 1.38 1.38
Total Gross Square Feet 631,527 655,925
Parking (9) 40,000
Loading (9) 8,000

703,925

Notes:
General Notes: Final determination regarding need for spaces, including Judge's libraries, cafeteria/food concession, central archival records, media room, 
attorney lounge, will need to be made during schematic design.  16 Civil Courtrooms and Chambers, Civil Court Business Office, Civil Court Clerk, most of IT, Court
Facilites Unit, and part of Adminstrative Services will remain at Hall of Justice.
(1) Current per SOM/RGA Program.
(2) All courtrooms and support are assumed to be the same (except for several large arraignment/high-volume courtrooms), including jury boxes, spectator 

     seating for about 45, courtroom holding areas, and jury deliberation room.
(3) Assumes 71 judicial officer chamber suites (one per courtroom) in the new building.  Presiding and Asst. Presiding Judges are included in the 71 chamber count.
(4) Jury Services assumed to be in the new building.  If remote from HOJ, the HOJ may need a satellite jury assembly operation.
(5) AOC to determine whether most staff could or should be off-site.  Only a small contingent of support staff are required to service/support computer equip. on-site.
(6) AOC to determine whether some or all of these records can be located off-site.  Most active records are held in the business offices.
(7) Staffing requires confirmation by Sheriff's Department.
(8) No staff information provided.  Status of General Services as future building manager is yet to be determined.  Storage requirements require further discussion.
(9) Area quantity for parking and loading provided by SOM.  Loading area accommodates large truck access inside the building, which may be a security concern and 

     should be reviewed.

New Central Courthouse
2004 Need (1) Building Program @ 2102

Skidmore Owings Merrill
RicciGreene Associates

Last modified: September 9, 2005

Current Project Concept Program Summary
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Project Budget
The study phase has estimated a budget for the current project program at 
703,925 gross square feet.  If we assume a construction manager at-risk 
procurement method and a construction period of 28 months starting in 
October 2009, and include allowances for escalation costs, the projected 
construction budget for the San Diego New Central Courthouse is $352,000 
million.  
Note this budget includes a design contingency to cover any unforseen 
building design issues.  In addition, the construction start date is not 
confirmed.  The state must first approve funds for this project.  Please refer 
to Chapter 5 for a detailed accounting of the budget.

Study Phase Results
The Study Phase produced five master plan schemes, each considering a 
different project site.  As described hereafter, Schemes 1, 2 and 3 proved 
to be the most viable, while Schemes 4 and 5 did not meet as many of the 
project criteria developed by the Court Advisory Group, the AOC, and the 
architects.  
Additional products of the study phase were a vision statement and a set of 
guiding principles that the new central courthouse would strive to achieve in 
the building design, the overall urban master plan, and the project delivery.  
These principles were determined by consensus of the concept study team, 
the AOC, and the judges and other users of the new project, and are listed on 
the following page, along with the project vision statement.

Budget Summary:      $ / SF  $ x 1,000

Building:    655,925 SF  318.77  224,393
Subterranean Parking:   48,000 SF  6.52  4,592
Sitework:         3,398

Total Building + Site:   703,925 SF  330.13  232,384

General Conditions:   8.00%   26.41  18,591
Contractor’s Overhead + Fee:  4.00%   14.26  10,039

Planned Courthouse
Construction Cost:    (May 2005)  370.80  261,014

Escalation to Midpoint 
of Construction
(December 2010)   26.67%   98.88  69,606

Fixtures and Fixed Equipment       21,382

Recommended 
Construction Budget   October 2009  469.68  352,000

Project Administration,
Fees, CEQA, etc.        85,000

Total Estimated Project Cost
(without Property Acquisition)      437,000



SKIDMORE OWINGS & MERRILL LLP SAN DIEGO NEW CENTRAL COURTHOUSE 
 DECEMBER 2005

EXECUTIVE SUMMARY.14

GUIDING PRINCIPLES

1.  Create a 21st-century Civic Center.
 A. Foster a mixed-use 24-hour inclusive urban civic center, not a “City  
  Beautiful” place apart from the rest of the city.
 B. Ensure that the plan is porous, allowing for free pedestrian   
  movement, without monolithic buildings.

2.  Enhance and develop the existing east-west activity corridors.
 A. Have Broadway act as a portal to the Civic Center pedestrian   
  corridor.
 B. Have the C Street transit corridor act as a connector, not a separator.
 C. Have the B Street commercial corridor reopen east to west through  
  the existing Civic Center block.

3.  Create purposeful, not residual, north-south public open space linking  
  east-west activity corridors.
 A. Design a park to become the focus of the new civic center
 B. Make sure the park’s location and design are consistent with the 
  community plan update of the Centre City Development Corporation  
  (CCDC), with well programmed, attractive outdoor spaces that have  
  sunlight access.  CCDC will be owner and caretaker of this park.

4.  Enhance the pedestrian environment.
 A. Line buildings with active street-level uses and visually connect   
  between the buildings’ ground level space and the sidewalk.
 B. Open all streets to the sky in the city core, and avoid bridges or   
  street-spanning buildings.

5.  Allow natural phenomena to determine urban form.
 A. Acknowledge prevailing ocean breeze.
 B. Promote sunlight access.
 C. Set buildings back from known seismic faults, informing park   
  locations.
 D. Take advantage of San Diego’s mild climate.

6.  Maximize potential for public-private real estate collaboration.  Bring  
  together state, county, city, and private interests, considering highest   
  and best long-term uses.

7.  Ensure a sense of completion in the early phase of the chosen master plan.

Project Vision Statement

The San Diego New Central Courthouse shall welcome and inspire the 
public and engender respect for the judicial system in a safe, dignified, 
efficient, user-friendly environment in which to conduct the public business.  
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Master Plan Schemes, Existing Conditions

Note that for all five schemes, the existing county courthouse is to be re-
moved and the city blocks that it occupies redeveloped.  However, because 
of the seismic fault that runs through the study area, portions of the land that 
the current courthouse occupies are not practical to build on.  The fault cuts 
directly underneath the existing courthouse.  The building does not meet 
seismic safety standards set for existing court buildings in the Trial Court 
Facilites Act of 2002 (SB 1732), and it could suffer serious damage in the 
event of a design level earthquake.  

The study has determined that open park space is the most sensible use for 
the city blocks that the courthouse currently occupies as these blocks are bi-
sected by the surface fault.  This plan of creating new green space downtown 
is compatible with  CCDC’s San Diego Downtown Community Plan Update 
of 2004, and provides a focus around which the new courthouse and its sup-
porting master plan buildings can revolve, helping to build on the existing 
energy of downtown San Diego.  

Whatever site is finally chosen for the San Diego New Central Courthouse, 
the master plan will boost the activity in the core of downtown, creating a 
24-hour mixed-use urban center with new open space and active street life, 
while providing a centralized, secure, state-of-the-art facility for the Superior 
Court in San Diego County.

Existing built conditions in vicinity of county courthouse with five site op-
tions marked.  Note red fault line traces running under existing courthouse.

Existing 
Courthouse

Central
Jail

Hall of
Justice 1

3
4

5
2



SKIDMORE OWINGS & MERRILL LLP SAN DIEGO NEW CENTRAL COURTHOUSE 
 DECEMBER 2005

EXECUTIVE SUMMARY.16

Master Plan Schemes 1 through 5
All five schemes achieve the goals set forth in the vision statement and the 
guiding principles to varying degrees.  The study report examines other site 
factors as well. For example: (1) the site should present few challenges in 
consolidating and securing the land parcel for the new court building; (2) the 
site should be adjacent to the Hall of Justice and not too far from the central 
jail; and (3) the building construction should be relatively easy, with no 
difficult phasing issues with the existing buildings on the site.  This report 
presents project matrices highlighting the advantages and disadvantages 
for each master plan (see Chapters 2 and 4), as well as budgets for all five 
schemes (see Appendix), providing the information required to determine 
the ultimate scheme.  

Scheme 1, site between B and C Streets, and State and Union

New
Courthouse

New
Master Plan
Development

Hall of 
Justice

Central
Jail

As previously mentioned, through the course of the study phase, after weigh-
ing all the specific site issues, urban design considerations, and budgetary 
factors, the project team determined that Schemes 1, 2, and 3, shown in the 
following images, were the most viable.  
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Scheme 2, site between Broadway and C Street, and Union and Front

Scheme 3, site between A and B Streets, and State and Union 
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Scheme 4

Site between Ash 
and A Streets and 
Union and Front

Scheme 5

Site between B and 
C Streets and First 
and Second Avenues

Schemes 4 and 5

For reasons described in the body of this report, Schemes 4 and 5 are less de-
sirable, but are presented here as alternatives whose perceived shortcomings 
can inform the decision as to which master plan will ultimately be chosen for 
the new central courthouse.  Refer to Chapter 4 for a full description of all 
five schemes
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STUDY PHASE REPORT

CHAPTER 1

FUNCTIONAL AND SPACE PROGRAM
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Programming Introduction
The original program for the new courthouse, the Court Facilities Master 
Plan issued by the Omni Group for the Superior Court of California in 2003, 
went through an extensive review process during the study phase.  The 
programming team, comprising individuals from SOM and Ricci Greene As-
sociates, generated a revised concept program, presented hereafter, resulting 
from extensive interviews and meetings with court judges, department heads, 
and staff, combined with oversight and direction from the OCCM.
Description of the Original Master Plan Program (the Omni Report) 
The master plan developed by the Omni Group was generated over an 
18-month period.  The group’s report presented data developed through an 
analysis of case filings and staffing projections determined by court depart-
ment heads.  
The Omni master plan projects a total of 96 court sets for the central division 
of the San Diego Courts by year 2022, based upon projections of judicial 
workload, but not on approved or anticipated judicial postions.  Of these 
court sets, 16 will remain in the existing Hall of Justice.  The remaining 80 
were to be designed into a new courts building.  
As described in the Omni Report, the San Diego new central courthouse is 
planned to accommodate a full calendar venue, exclusive of juvenile delin-
quency matters.  A total of 467,000 court gross square feet (CGSF) of civil 
and criminal courts as outlined below was estimated to support court require-
ments at the new central courthouse in 2022.
The Omni Group developed the master plan assuming a combination of court 
sets, general offices, court support areas, related court functions, and park-
ing.  It was envisioned that the new courthouse would be located adjacent the 
Hall of Justice, and a secure link would be provided to the existing holding 
areas in the jail. 
The master plan included data compiled by the Task Force on Court Facili-
ties in April 2001, and it included a projection of court staff.  The task force 
used historical staffing information as the basis for projecting requirements 
in future years.  In addition, the master plan assumed that recent advances in 
information technology would markedly change the environment in which 
judges, clerks, and other court-related personnel work.  The Omni Group 
presumed that as improvements to technology continue, court staff would be 
more productive.  An Omni Report program summary follows:
OMNI REPORT:

1. Description of Masterplan Program (Omni Report)  

The Masterplan developed by Omni was done over an 18 month time frame.  The data presented 
in the report was developed through an analysis of case filings and staffing projections developed 
by department heads.   

The Omni master plan report projects a total of 96 court sets for the Central Division of The San 
Diego Courts by year 2022.  Of these court sets 16 will remain in the existing Hall of Justice. The 
remaining 80 will be designed  into a new courts building.   

As described in the Omni report - The new Central Courthouse is planned  to accommodate a full 
calendar venue, exclusive of juvenile delinquency matters. A total of 467,000 cgsf as outlined 
below has been estimated to support court requirements at the new Central Courthouse in 2022.

The master plan program was developed assuming a combination of court set, general office, 
court support, related court functions, and parking. It was envisioned that the new Courthouse 
would be located adjacent the Hall of Justice thus utilizing the existing holding areas in the jail.  

The Master Plan included data compiled by the Task Force on court Facilities in April 2001, it 
includes a projection of court staff. The task force used historical staffing information as the basis 
for projecting requirements in future years.  In addition, the master plan assumed advances in 
information technology over recent years have markedly changed the environment in which 
judges, clerks and other court-related personnel work. It was presumed that as improvements to 
technology continue, court staff can be expected to be more productive.  

 Court Occupancy 2022 space 2022 staff 
Court Set Space 292,000 -
Court Support/Office Space 118,000 -

Court-related Support Space    49,000 -
Building Support Space      8,000 -
Total CGSF 467,000  
Area included in Grossing 
Factor

154,000  

Sub total CGSF 621,000 711 people 
Parking   79,500  
   
Total BGSF 700,500 

2. Concept Programming Process   
The programming team was comprised of 3 person team including including staff from SOM and 
RicciGreene and Associates.  The program was developed over a three month time period. The 
steps involved in the development of the program are described below:   

 Distribution of Programming Questionnaire: SOM and RicciGreene(the programming 
team) composed a questionnaire seeking information regarding space requirements including 
headcount for 4 different years, Size of office/workstation, File, Conferencing and other space 
needs.  These forms were distributed electronically to 15 different departments.  They returned 
them within 2 weeks.  

 Visioning Session:  The programming team led a kick-off meeting with the AOC, The 
Judges, and other Court Representatives.  The programming team presented an update of the 
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The Omni Report recommendations, (select summary below) were devel-
oped through an analysis of historic and projected case filings and judicial 
workload calculations for all Superior Court districts within the San Diego 
County.  The current study phase confirms the essential court organizational 
approach of the Omni Report, described in excert hereafter.

Excerts from the Omni Masterplan Executive Summary (shown in italic):

Master Plan Description

The master plan maintains the current countywide organizational structure 
of the superior court with calendars and caseload distributed among a cen-
tral and three regional court divisions. This pattern of court operations has 
been in place for several decades and responds to the geographical charac-
ter of San Diego County and the distribution of the population served by the 
court.

The master plan provides for the central division downtown court opera-
tions, currently conducted in the existing Country Courthouse, the Family 
Law facility and the Madge Bradley building, to be consolidated in a new 
Central Courthouse, in conjunction with the continued use of the Hall of 
Justice. Court occupation of the Family Law facility and the Madge Bradley 
building, and the existing County Courthouse, would be discontinued.

The new Central Courthouse will accommodate criminal calendars with civil 
calendars distributed between the new courthouse and the existing Hall of 
Justice, while clerical functions in support of civil operations will remain 
within the Hall of Justice. 

Two other court locations fall within the Central Division; the Traffic/Small 
Claims Court in Kearny Mesa and the existing Juvenile Court, collocated 
with the Ventral Juvenile Hall on Meadowlark Drive. The master plan calls 
for the Traffic/Small Claims Court to be replaced with a larger facility at its 
present site. At the Meadowlark Juvenile Court, all Central Division depen-
dency calendars would continue to be heard, as well as a portion of county-
wide delinquency matters. A new Juvenile Court facility, accommodating the 
remainder of countywide delinquency calendars, would be collocated with a 
juvenile detention complex currently under development at East Mesa.

Current calendars will continue to be accommodated at the East, North and 
South County Regional Centers, with facility renovation and/or expansion to 
occur at each court location consistent with future court operational levels. 
The Ramona Branch Court, in the East County Division, will continue to 
operate.

Study Phase Programming Process 
Using the information presented in the Omni Report as a starting point, the 
programming team for the San Diego New Central Courthouse study phase 
met with the court user groups and validated the information described in 
that report.  The programming team comprised a three-person team includ-
ing staff from SOM and Ricci Greene and Associates.  The team developed 
the study phase program over a three-month time period.  A graphic outline 
of the team’s study phase process and description of the steps involved in the 
development of the program follow.
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Programming Steps

Distribution of Programming Questionnaire 

The programming team composed a questionnaire seeking information 
regarding space requirements, including headcounts for four different years; 
sizes of offices and workstations; and filing, conferencing, and other space 
needs.  These forms were distributed electronically to fifteen different de-
partments.  The departments returned them within two weeks. 

Visioning Session  

The programming team led a kick-off meeting with the AOC, the judges, 
and other court representatives.  The programming team presented an update 
of the project and then proceeded to ask the attendees a series of questions.  
This report’s Appendix includes a record of the visioning session meeting 
minutes.

Departmental Interviews 

Following the visioning session, the programming team spent the week 
meeting with the fifteen different court related departments. The basis of 
these meetings was to review the information contained within the question-
naires which had been filled out by the different departments. These inter-
views are summarized in meeting minutes, attached in the Appendix of this 
study phase report. 

Development of Program  

Following the interviews, the programming team began development of a 
draft program.  The first draft was issued in December 2004 for AOC and 
Court input.  The program was further refined through a series of meet-
ings and phone calls as well as follow-up questions to users.  The resulting 
program, compiled by Ricci Greene and Associates and SOM, immediately 
follows.

Program Comparison 

The tally sheet on the following page shows the primary differences between 
the Omni Report prepared in 2003 and the conceptual study phase program 
developed during the final quarter of 2004 through February 2005. 
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Program Comparison (Omni Master Plan ’03 and Concept Program ’05) 
Listed below are the groups identified in the programming interviewing. 
The left-hand column shows the relevant data drawn from the Omni Report.  
There were not direct comparisons in all cases.

San Diego Courts - Central Division New Courthouse Project 
PROGRAM COMPARISON

2022 OMNI
SF SF

1. Courtroom Suites 292000 210,113
2. Judicial Chambers Suites 55,418
3. Legal Services 6334 3,572
3A Judicial Services 1,569
4. Court Reporters 1,342
5. Criminal Court Business Office 18,558
6. Criminal Court Clerk 41000 7,985
7. Pretrial Services 1,851
8. Civil Court Business Office (HOJ) 0
9. Civil Court Clerk (HOJ) 0
10. Family Court Operations 8,494
11. Family Court Services 6,682
12. Family Court Law Facilitators 28800 4,516
13. Probate 4,371
14. Family Domestic Violence 1,513
15. Jury Services 17200 13,021
16. Executive Office 2,289
17. Central Operations Administration 1,938
18. Information Technology 10101 2,345
19. Administrative Services 2079 14,314
20. Personnel and Payroll 7296 5,385
21. Court Facilities Unit (HOJ) 0
22. Evaluation and Planning 5390 3,515
24.  Appeals 2,783
26. Grand Jury 1,775

Subtotal 410,200 373,349

26. In-Custody Holding Facilities 7,800             20,243 
Subtotal 7,800             20,243

23. Central Archival Records               6,587 

29.
Shared Court Support Engineering/Housekeeping, 
Gen Storage               9,393 

30. Food Concession/Dining               7,500 
28. Building Support Maintenance             58,236 

Subtotal 49,000             81,716
Total Net Square Feet 467,000 475,308

Grossing Factor 154,000 180,617

            79,500             48,000

Total Building Gross Square Feet 700,500 703,925
Total Staff 711 810

Parking 100 cars at 400sf + 8,000sf loading dock

Study Phase

Support Areas

Program Court and Related Functions above 

Holding

Program Comparison

Red = 
Courtroom suites 
and related func-
tions. 

Yellow = 
Clerk of the Court 
and related func-
tions. 

Gray = 
Family Court and 
related functions. 
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1.7  

Program Comparison Summary

The program differences between the Omni Report master plan and the cur-
rent concept program, primarily affecting project area totals, are summarized 
below:

1.   Where the Omni Report had a mix of small (1,200 square feet) and  
 medium-sized (1,600 square feet) courtrooms, the current program  
 establishes a universal size for every typical courtroom at 1,600   
 square feet, with an additional 4 larger, special-purpose courtrooms.   
 All these courtrooms shall be in-custody and jury capable to allow  
 for flexibility in case calendar assignments, including the possibility  
 of future conversion of the building to 100 percent criminal courts;
2. Staff headcount has increased by +/- 100.
3. The grossing factor is shown at 1.38  This grossing factor is sup-  
 ported by the sample test layout drawn for the courtroom floor (see  
 Chapter 4, Scheme 1 description.)
4. The new courthouse will have 71 courtrooms.

Validation of the Program

Following completion of the draft program, the AOC and OCCM reviewed 
the assumptions and conclusions in light of statewide priorities with the    
Superior Court of San Diego County. The AOC determined that the new cen-
tral courthouse would accommodate the judicial positions (and support staff) 
that are currently in the three central court buildings to be discontinued, plus 
two new judicial positions that have been requested by the Judicial Council 
for the Superior Court of San Diego (a total of 71 judicial positions). It was 
acknowledged that if or when additional judicial positions (beyond the two 
requested by the Judicial Council in 2003) were approved for this Superior 
Court, they would be located at the East, North and South County Regional 
Centers, consistent with the expected continued population growth in these 
areas of the county, with facility renovation and/or expansion to occur at 
each court location.

OCCM Program Summary Table

The program table on the following page is a standard OCCM form.  The 
program numbers from the study phase have been imported into the OCCM 
program categories.  However, it is important to note that in some cases there 
are not direct correlations between the study phase program numbers and the 
OCCM table categories.  

The study phase detailed program immediately follows the OCCM program 
table.
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1.8  

PROJECT NAME: San Diego New Central Courthouse Date:  May 16, 2005

SPACE/FUNCTIONAL SUMMARY #CR's Per Original 
Master Plan #CR's Study Phase Program

COMPONENT SUMMARY

Courtroom and related spaces
Courtroom (lg): # @ xxx SF 45@1600sf 4@2500sf
Courtroom (sm): # @ xxx SF 35@1200sf 67@1600sf
Chambers, jury deliberation
Conference rooms, reception

Net Component 210,172
Component Circulation  % 26%
CGSF 292,000.00 265,531

Court administration /support
CEO, Fam. Mediator (typ)

Net Component 38,449
Component Circulation  % 26%
CGSF 28,800.00 48,296

Clerk of Court
Courtroom clerks, public counters,
processing, files, storage

Net Component 21,841
Component Circulation  % 30%
CGSF 41,000.00 28,394

Court security operations & holding
Lobby screening, central control, 
Holding at courtroom and Central Holding

Net Component 13,495
Component Circulation  % 50%
CGSF 78,000.00 20,243

Building support services
Assignable rooms/spaces
Operations offices

Net Component 92,915
Component Circulation  % 20%
CGSF 24,866.00 111,502

Other: Judicial related agency offices

Net Component 0
Component Circulation  %
CGSF 23,534.00

Total Net Program Space
Component Gross Square Foot (CGSF) Total 473,966
Building grossing factor 30% 38%
Total Gross Square Feet 655,925
Parking garage 40,000
Loading Area 8,000

Total Building Gross Square Feet (BGSF): 705,000 703,925

Surface parking: N.A. N.A.
Stalls 212 112

Site area (including parking): 60,000 sf 60,000 sf
Acres (app.) 1.38 1.38

Cost Summary
Total Construction Cost
Total Project Cost
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1.9
San Diego Courts - Central Division

New Courthouse Project

Program Summary

Component NOSF Staff NOSF Staff

1. Courtroom Suites (2) 205,125 0 210,113 0
2. Judicial Chambers Suites (3) 52,812 173 55,418 188
3. Legal Services 2,948 17 3,572 21
4. Judicial Services 1,403 8 1,569 10
5. Court Reporters 894 5 1,342 10
6. Criminal Court Business Office 17,796 117 18,558 129
7. Criminal Court Clerk 7,680 67 7,985 75
8. Pretrial Services 1,435 10 1,851 18
9. Family Court Operations 8,078 63 8,411 67
10. Family Court Services 5,512 24 6,682 30
11. Family Law Facilitators 3,640 19 4,516 26
12. Probate 3,788 21 4,371 28
13. Family Domestic Violence 1,513 4 1,513 4
14. Jury Services (4) 12,624 16 13,021 21
15. Executive Office 1,869 4 2,289 6
16. Central Operations Administration 1,855 7 1,938 8
17. Information Technology (5) 2,345 7 2,345 7
18. Administrative Services 13,657 28 14,314 36
19. Personnel and Payroll 4,235 27 5,385 39
20. Evaluation and Planning 3,671 22 3,515 21
21. Central Archival Records (6) 5,658 6 6,587 7
22. Appeals 2,534 13 2,783 16
23. Sheriff (7) 20,027 40 20,243 40
24. Grand Jury 1,775 1 1,775 1
25. Building Support / Maintenance (8) 58,374 2 58,374 2
26. Shared Court Support 9,018 0 9,393 0
27. Food Concession / Dining 7,500 0 7,500 0

Total Net Occupiable Square Feet 457,766 701 475,362 810
x Grossing Factor (38%) 1.38 1.38
Total Gross Square Feet 631,527 655,925
Parking (9) 40,000
Loading (9) 8,000

703,925

Notes:
General Notes: Final determination regarding need for spaces, including Judge's libraries, cafeteria/food concession, central archival records, media room, 
attorney lounge, will need to be made during schematic design.  16 Civil Courtrooms and Chambers, Civil Court Business Office, Civil Court Clerk, most of IT, Court
Facilites Unit, and part of Adminstrative Services will remain at Hall of Justice.
(1) Current per SOM/RGA Program.
(2) All courtrooms and support are assumed to be the same (except for several large arraignment/high-volume courtrooms), including jury boxes, spectator 

     seating for about 45, courtroom holding areas, and jury deliberation room.
(3) Assumes 71 judicial officer chamber suites (one per courtroom) in the new building.  Presiding and Asst. Presiding Judges are included in the 71 chamber count.
(4) Jury Services assumed to be in the new building.  If remote from HOJ, the HOJ may need a satellite jury assembly operation.
(5) AOC to determine whether most staff could or should be off-site.  Only a small contingent of support staff are required to service/support computer equip. on-site.
(6) AOC to determine whether some or all of these records can be located off-site.  Most active records are held in the business offices.
(7) Staffing requires confirmation by Sheriff's Department.
(8) No staff information provided.  Status of General Services as future building manager is yet to be determined.  Storage requirements require further discussion.
(9) Area quantity for parking and loading provided by SOM.  Loading area accommodates large truck access inside the building, which may be a security concern and 

     should be reviewed.

New Central Courthouse
2004 Need (1) Building Program @ 2102

Skidmore Owings Merrill
RicciGreene Associates

Last modified: September 9, 2005

Study Phase Program Summary
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1.10San Diego Courts - Central Division
New Courthouse Project

Courtroom Summaries
Summary by Building

2002 2012 2022 2004 (1) Building Program
# of # of # of # of # of

Courtrooms Courtrooms Courtrooms Courtrooms Courtrooms

County Courthouse
Criminal Court 52 - - 51 -
Civil Court 7 - - 5 -
Family Court - - - 3 -

sub-total 59 - - 59 -

Family Law Facility
Family Court 6 - - 6 -

sub-total 6 - - 6 -

Madge Bradley Building
Family and Probate Courts 4 - - 4 -

sub-total 4 - - 4 -

Proposed New Courthouse
Criminal Court - - 52
Civil Court - - 6
Family and Probate Courts - - 13

sub-total - 67 80 - 71

Total Courtrooms 69 67 80 69 71

Note:
(1) Represents current actual assignment as of March 2005.

Hall of Justice
Civil Court 16 16 16 16 16

sub-total 16 16 16 16 16

Summary by Courtroom Type (New Courthouse Only)

2004 Building Program
# of # of

Courtrooms Courtrooms
Criminal Court
   Arraignment/High Volume (2,500 sf) - 2
   High Profile Courtroom (2,500 sf) - 1
   Ceremonial Courtroom (2,500 sf) - 1
   Standard Trial Jury (1,600 sf) - 48
Civil Court
   Standard Trial Jury (1,600 sf) - 6
Family and Probate Courts
   Standard Trial Jury (1,600 sf) - 13
Total Courtrooms 0 71

SOM/RGA Space Program2002 Master Plan

SOM/RGA Space Program

Skidmore Owings Merrill
RicciGreene Associates

Last modified: September 9, 2005
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1.11San Diego Courts - Central Division
New Courthouse Project

Space Standards
California Facilities Project

Space Standard (sf) (1) Standard (sf) Comments

Court Sets
Standard Trial Courtroom 1,500 minimum 1,600 (2)

includes holding, 14-person jury, 45 spectators
Arraignment / High Volume Courtroom 2,500 includes holding, no jury, approx. 120 spec., prisoner dock
High Profile Criminal Courtroom 2,500 includes holding, 2 14-person juries, 80 to 120 spectators

Ceremonial Courtroom (3) 2,500 2 14-person juries, en banc bench
Sound Vestibule 50
Attorney Conference Room 100 1.5 per courtroom
Courtroom Holding Cell 80
Jury Deliberation Room 300 minimum 325 14 jurors

Judicial Staff
Judge's Office 350 minimum 350 private office
Judge's Toilet 1 per chambers 50
Judicial Secretary 140 140
Attorney, IC Clerk 120 private office
Court Reporter 80-100 80 workstation with files and printer
IC Clerk 80 workstation with files and printer

Staff Space
Executive 300-350 350 private office
Deputy Executive 275 private office
Director 120-150 150 private office
Manager 120-150 120 private office
Supervisor, Professional 80-120 100 private or semi-private office
Supervisor, Professional 80-120 80 workstation
Clerical, Support Staff 60-80 64 average size.  size variation may be considered.
Part-time field worker 25 workstation
Student Worker 48

Support Space
Waiting / Reception 12-15 per seat
Jury Assembly Waiting 8-12 per juror 12 per juror
Counter 20 per station minimum 40 sf. for single counter
Conference Room - 15 person capacity 300
Conference Room - 10 person capacity 250
Interview Room 120 4-6 person capacity
Copy / Fax 40
Vertical File Cabinet 7
Lateral File Cabinet 9
Shelving Unit 9 Accommodates 21 linear feet

Note:
(1) Current Facilities Guidelines are in the process of being revised.  RGA Space Standards used represent standards for modern practice 
     in county courthouses in other jurisdiction, modified for local San Diego needs where appropriate.
(2) Courtroom size per the direction of AOC.  Accommodates approximately 45 spectators with additional space available for jury panel seating 
     to total of 75.  Courtroom assumed to accommodate all case types (Criminal, Civil, Family, Probate), except Arraignment and High Profile cases.
(3) For use in high-profile cases, double jury, and ceremonial.  Can accommodate en banc bench.  AOC to determine actual capacity.

Skidmore Owings Merrill
RicciGreene Associates

Last modified: September 9, 2005
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1.12
San Diego Courts - Central Division

New Courthouse Project

1. Courtroom Suites

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Criminal Court
Standard Trial Courtroom 1,600 47 75,200 48 76,800
Arraignment/High Vol. Courtroom 2,500 2 5,000 2 5,000
High Profile Courtroom 2,500 1 2,500 1 2,500
Ceremonial Courtroom 2,500 1 2,500 1 2,500
Courtroom Vestibule 50 51 2,550 52 2,600
Courtroom Waiting 120 51 6,120 52 6,240
Exhibit Storage 40 51 2,040 52 2,080
A/V Storage 20 51 1,020 52 1,040
Attorney Conference Room 100 77 7,700 78 7,800 1.5 per courtroom
Courtroom Holding Vestibule 50 51 2,550 52 2,600 1 per courtroom

Courtroom Holding Cell (1) 80 51 4,080 52 4,160 2 per 2 courtrooms
Jury Vestibule 50 26 1,300 26 1,300
Jury Deliberation Room 325 26 8,450 26 8,450 1 per 2 courtrooms.  Accom. 14 jurors
Jury Toilet 50 52 2,600 52 2,600 Assumes 2 per jury deliberation room

sub-total 123,610 125,670

Civil Court (New Building)
Standard Trial Courtroom 1,600 5 8,000 6 9,600
Courtroom Vestibule 50 5 250 6 300
Courtroom Waiting 120 5 600 6 720
Exhibit Storage 40 5 200 6 240
A/V Storage 20 5 100 6 120
Attorney Conference Room 100 8 800 9 900 1.5 per courtroom
Jury Vestibule 50 3 150 3 150
Jury Deliberation Room 325 3 975 3 975 1 per 2 courtrooms.  Accom. 14 jurors
Jury Toilet 50 6 300 6 300 Assumes 2 per jury deliberation room

sub-total 11,375 13,305

Notes:
All Court Sets in the New Courthouse (except for high-volume and double jury courtrooms) are assumed to be the same, based on AOC
preference.

Courtroom Holding only programmed for Criminal Court Courtrooms.  This requires further discussion
(1) Arraignment / High Volume Courtroom holding needs requires further evaluation.  These courtrooms are proposed to include 
     a "prisoner dock" to accommodate 10-20 prisoners.  Sheriff requested only 1 cell per courtroom due to staffing shortage.
(2) 16 Civil Court sets remain in HOJ.

Current Need Building Program

Skidmore Owings Merrill
RicciGreene Associates

Last modified: September 9, 2005
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1.13
San Diego Courts - Central Division

New Courthouse Project

1. Courtroom Suites

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Current Need Building Program

Family and Probate Court
Standard Trial Courtroom 1,600 13 20,800 13 20,800
Courtroom Vestibule 50 13 650 13 650
Courtroom Waiting 120 13 1,560 13 1,560
Exhibit Storage 40 13 520 13 520
A/V Storage 20 13 260 13 260
Attorney Conference Room 100 20 2,000 20 2,000 1.5 per courtroom
Jury Vestibule 50 7 350 7 350
Jury Deliberation Room 325 7 2,275 7 2,275 1 per 2 courtrooms.  Accom. 14 jurors
Jury Toilet 50 14 700 14 700 Assumes 2 per jury deliberation room

sub-total 29,115 29,115

Total Net Square Feet 164,100 0 168,090 0
x Dept. Circulation Factor 1.25 1.25
Total Net Occupiable Square Feet 205,125 210,113

Notes:
All Court Sets in the New Courthouse (except for high-volume and double jury courtrooms) are assumed to be the same, based on AOC
preference.

Courtroom Holding only programmed for Criminal Court Courtrooms.  This requires further discussion

Skidmore Owings Merrill
RicciGreene Associates

Last modified: September 9, 2005
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San Diego Courts - Central Division

New Courthouse Project

2. Judicial Chambers Suites

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Criminal Court
Presiding Judge's Chambers
Presiding Judge's Office 350 1 350 1 1 350 1 Use Ceremonial Courtroom
Judge's Toilet 50 1 50 1 50
Judicial Secretary 140 1 140 1 1 140 1 Shared with Assistant Presiding Judge
Conference Area 190 1 190 1 190

sub-total 730 2 730 2

Criminal Court Judicial Chambers
Judge's Chambers 350 50 17,500 50 51 17,850 51 Use standard Criminal, High Profile, and 

   Arraignment Courtrooms
Judge's Toilet 50 50 2,500 51 2,550
Judicial Secretary (1) 140 9 1,260 9 9 1,260 9

sub-total 21,260 59 21,660 60

Civil Court (2)

Assistant Presiding Judge's Chambers
Asst. Pres. Judge's Chambers 350 1 350 1 1 350 1 Use Standard Civil Trial Courtroom
Judge's Toilet 50 1 50 1 50

sub-total 400 1 400 1

Civil Court Judicial Chambers (New Courthouse) (1)

Judge's Chambers 350 4 1,400 4 5 1,750 5 All use Standard Civil Trial Courtroom
Judge's Toilet 50 4 200 5 250
Judicial Secretary (1) 140 1 140 1 1 140 1
Attorney 120 4 480 4 5 600 5
IC Clerk 80 4 320 4 5 400 5
IC Clerk Files 30 4 120 3 90 Accom. 2 shelving units, 1 lateral cabinet

sub-total 2,660 13 3,230 16

Family and Probate Courts
Family and Probate Courts Judicial Chambers
Judge's Chambers 350 13 4,550 13 13 4,550 13 All use Standard Family/Probate Courtroom
Judge's Toilet 50 13 650 13 650
Judicial Secretary (1) 80 3 240 3 3 240 3
IC Clerk 80 13 1,040 13 13 1,040 13 Accom 2 shelving units and 1 cabinet
IC Clerk Files 30 13 390 13 390

sub-total 6,870 29 6,870 29

Support Space
Court Reporters
Court Reporter (3) 80 69 5,520 69 80 6,400 80

sub-total 5,520 69 6,400 80

Note:
(1) Judicial Secretaries currently approx. 1 per 6 judges.  This program assumes 1 Judicial Secretary per chamber floor, and 6 
     chambers per floor.  Includes copy/fax.
(2) 16 Civil Court chambers remain in the HOJ.

(3) According to AOC policy, Criminal Court Court Reporters will be pooled in the future.

Current Need Building Program

Skidmore Owings Merrill
RicciGreene Associates

Last modified: September 9, 2005
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1.15
San Diego Courts - Central Division

New Courthouse Project

2. Judicial Chambers Suites

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Current Need Building Program

Shared Chambers Support 1,680 1,760
Exec. Conference Room / Library 1,200 1 1,200 1 1 1,200 1 Requires AOC confirmation.  48-65 users
Kitchenette 40 12 480 14 560 1/floor with chambers, assumes 14 floors

sub-total

Total Net Square Feet 39,120 173 41,050 188
x Dept. Circulation Factor 1.35 1.35
Total Net Occupiable Square Feet 52,812 55,418

Skidmore Owings Merrill
RicciGreene Associates

Last modified: September 9, 2005

San Diego Courts - Central Division
New Courthouse Project

3. Legal Services

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Staff Space - Legal Services
Director of Legal Services 150 1 150 1 1 150 1
Staff Attorney Supervisor 120 2 240 2 3 360 3
Litigation Attorney 120 2 240 2 3 360 3
Staff Attorney - Appellate 120 1 120 1 1 120 1
Staff Attorney - Family 120 1 120 1 1 120 1
Staff Attorney - Probate (1) 120 1 120 1 1 120 1
Staff Attorney - Criminal / Civil 120 7 840 7 9 1,080 9
Court of Administrative Clerk 64 1 64 1 1 64 1
Judicial Secretary 64 1 64 1 1 64 1

sub-total 1,958 17 2,438 21

Support Space - Legal Services 310 310
Copy / Fax
Supply / Storage
Small Conference / Research Area 12-15 users
Coat Closets

Total Net Square Feet 2,268 17 2,748 21
x Dept. Circulation Factor 1.30 1.30
Total Net Occupiable Square Feet 2,948 3,572

Note:
(1) Currently split assignment (Civil special assignment / Probate) to become full-time Probate by 2014.

All private attorney offices include bookshelves (assumes 63 linear feet per office).  Additional collection accommodated in 
Judicial Library.

Current Need Building Program

Skidmore Owings Merrill
RicciGreene Associates

Last modified: September 9, 2005
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1.16
San Diego Courts - Central Division

New Courthouse Project

4. Judicial Services

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Staff Space - Judicial Services
Manager 150 1 150 1 1 150 1 Holds small meetings
Administrative Analyst 150 1 150 1 1 150 1 Holds small meetings
Senior Court Admin. Clerk 64 1 64 1 1 64 1
Court Administrative Clerk 64 4 256 4 5 320 5
Senior Material Specialist 64 1 64 1 2 128 2

sub-total 624 8 752 10

Support Space - Judicial Services 455 455
Waiting / Reception 3 seats
Interview Room
Copy / Fax
Supply / Storage
Coat Closet
File Cabinets 9 cabinets
File Room Lockable

Total Net Square Feet 1,079 8 1,207 10
x Dept. Circulation Factor 1.30 1.30
Total Net Occupiable Square Feet 1,403 1,569

Current Need Building Program

Skidmore Owings Merrill
RicciGreene Associates

Last modified: September 9, 2005

San Diego Courts - Central Division
New Courthouse Project

5. Court Reporters

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Staff Space
Court Reporter Supervisor 120 2 240 2 3 360 3
Court Administrative Clerk 64 3 192 3 5 320 5
Student Worker 48 0 0 0 2 96 2

sub-total 432 5 776 10

Support Space 256 256
Waiting / Reception 2 seats
Counter
Copy / Fax
Supply / Storage
File Cabinets 10 cabinets

Total Net Square Feet 688 5 1,032 10
x Dept. Circulation Factor 1.30 1.30
Total Net Occupiable Square Feet 894 1,342

Notes:
Court Reporters are all assumed to be assigned to Judicial Chambers and are programmed under Section 2.  According to AOC 
     policy, Criminal Court Court Reporters will be pooled in the future.

Current Need Building Program

Skidmore Owings Merrill
RicciGreene Associates

Last modified: September 9, 2005
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1.17
San Diego Courts - Central Division

New Courthouse Project

6. Criminal Court Business Office

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Staff Space
Misdemeanor
Court Operations Manager 120 1 120 1 1 120 1
Court Operations Supervisor 80 3 240 3 3 240 3
Court Operations Clerk 64 42 2,688 42 46 2,944 46
Court Referral Officer 64 4 256 4 5 320 5
Student Worker 48 1 48 1 1 48 1

sub-total 3,352 51 3,672 56

Felony Support
Court Operations Supervisor 80 1 80 1 1 80 1
Court Operations Clerk 64 7 448 7 8 512 8

sub-total 528 8 592 9

Criminal Records And Domestic Violence
Court Operations Manager 120 1 120 1 1 120 1
Court Operations Supervisor 80 1 80 1 1 80 1
Court Operations Clerk 64 15 960 15 17 1,088 17
Student Worker 48 2 96 2 2 96 2

sub-total 1,256 19 1,384 21

Case Processing and Interpreters
Court Operations Supervisor 80 1 80 1 1 80 1
Court Operations Clerk 64 8 512 8 9 576 9
Court Administrative Clerk 64 2 128 2 2 128 2
Court Interpreter 0 0 0 25 0 0 28 Use shared waiting area
Staff Interpreter 0 0 0 2 0 0 2 Use shared waiting area
Student Worker 48 1 48 1 1 48 1

sub-total 768 39 832 43

Current Need Building Program

Skidmore Owings Merrill
RicciGreene Associates

Last modified: September 9, 2005

San Diego Courts - Central Division
New Courthouse Project

6. Criminal Court Business Office

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Current Need Building Program

Shared Support Space 7,785 7,795
Waiting / Reception 150 seats
Public Counter 25 stations
Public Access Counter 6 stations
Viewing Area 4 tables
Conference 15-18 users
Interview Room 10 rooms
Copy / Fax
Supply / Storage
Mail Area Includes 150 mail boxes, 2 work tables
Interpreter Waiting Area 15 users, work table, 2 computers
Reference Shelving Units 42 linear feet
File Cabinets 11 cabinets

File Shelving Units (Office) (1)
Accommodates 2583 linear feet.

File Shelving Units (Storage) (1)
Can be in basement.  Accom. 3,885 lf.

Total Net Square Feet 13,689 117 14,275 129
x Dept. Circulation Factor 1.30 1.30
Total Net Occupiable Square Feet 17,796 18,558

Note:
(1) Substantial reductions in files were made predicated on new case management system.

Skidmore Owings Merrill
RicciGreene Associates

Last modified: September 9, 2005
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1.18
San Diego Courts - Central Division

New Courthouse Project

7. Criminal Court Clerk

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Staff Space
Court Operations Manager 120 1 120 1 1 120 1
Court Operations Supervisor 80 2 160 2 3 240 3
Courtroom Clerk (Courtroom) 0 0 0 56 0 0 61 Located in courtrooms
Courtroom Clerk (Floater) 80 4 320 4 5 400 5
Senior Exhibit Custodian 80 1 80 1 1 80 1
Exhibit Custodian 64 1 64 1 2 128 2
Court Operations Clerk 64 1 64 1 1 64 1
Paralegal 64 1 64 1 1 64 1

sub-total 872 67 1,096 75

Support Space 278 288
Public Counter
Copy / Fax
Supply / Storage
Reference Cabinets 9 cabinets
Reference Shelving Units 63 linear feet

Evidence / Exhibit Storage 4,758 4,758
Evidence / Exhibit Storage May be in basement. Based on existing size

Total Net Square Feet 5,908 67 6,142 75
x Dept. Circulation Factor 1.30 1.30
Total Net Occupiable Square Feet 7,680 7,985

Current Need Building Program

Skidmore Owings Merrill
RicciGreene Associates
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1.19
San Diego Courts - Central Division

New Courthouse Project

8. Pretrial Services

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Staff Space
Manager 120 1 120 1 1 120 1
Senior Pretrial Services Officer 100 1 100 1 1 100 1
Pretrial Services Officer 80 2 160 2 4 320 4
Court Operations Clerk 64 1 64 1 2 128 2
Student Worker 48 2 96 5 4 192 10 Shared workstations

sub-total 540 10 860 18

Support Space 564 564
Waiting /Reception 6 seats
Public Counter 1 station
Non-Contact Interview Room 2 rooms
Copy / Fax
Supply / Storage
Printer Area
File Cabinets 9 cabinets
File Shelving Unit 21 linear feet

Total Net Square Feet 1,104 10 1,424 18
x Dept. Circulation Factor 1.30 1.30
Total Net Occupiable Square Feet 1,435 1,851

Current Need Building Program

Skidmore Owings Merrill
RicciGreene Associates
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1.20
San Diego Courts - Central Division

New Courthouse Project

9. Family Court Operations

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Staff Space
Family Law Court
Court Operations Manager 120 1 120 1 1 120 1 Also manages Family Support Division
Court Operations Supervisor 80 2 160 2 2 160 2
Court Operations Clerk 64 19 1,216 19 19 1,216 19
Court Clerk 0 0 0 10 0 0 12 Located in courtroom
IC Clerk 0 0 0 7 0 0 9 Located in judicial chambers suite
Student Worker 48 4 192 4 4 192 4

sub-total 1,688 43 1,688 47

Family Support Division
Court Operations Supervisor 80 1 80 1 1 80 1
Court Operations Clerk 64 9 576 9 9 576 9
Court Clerk 0 0 0 3 1 0 3 Located in courtroom
Legal Assistant Clerk 64 1 64 1 1 64 1
Department Aide 64 1 64 1 5 320 1
Contract Worker 64 5 320 5 5 320 5

sub-total 1,104 20 1,360 20

Shared Support Space 3,422 3,422
Waiting / Reception 20 seats
Public Counter 8 stations
Conference Room 12 users.
Mail Area
Copy / Fax
Supply / Storage
File Shelving Units (FLC-Office) 862 linear feet
File Shelving Units (FSD -Office) 862 linear feet
File Shelving Units (FLC-Storage) 2,024 linear feet
File Shelving Units (FSD -Storage) 2,024 linear feet

Total Net Square Feet 6,214 63 6,470 67
x Dept. Circulation Factor 1.30 1.30
Total Net Occupiable Square Feet 8,078 8,411

Current Need Building Program

Skidmore Owings Merrill
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Last modified: September 9, 2005



SKIDMORE OWINGS & MERRILL LLP
RICCI GREENE ASSOCIATES

SAN DIEGO NEW CENTRAL COURTHOUSE
  DECEMBER 2005

1.21

San Diego Courts - Central Division
New Courthouse Project

11. Family Law Facilitators

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Staff Space
Family Law Facilitator 120 1 120 1 1 120 1
Staff Attorney 100 8 800 8 10 1,000 10
Paralegal 100 4 400 4 8 800 8
Clerk 64 4 256 4 5 320 5
Student Worker 64 2 128 2 2 128 2

sub-total 1,576 19 2,240 26

Support Space 1,224 1,234
Waiting / Reception 3 tables, 30 seats
Public Counter 2 stations
Public Terminal 2 stations
Copy / Fax
Supply / Storage
Conference Room 15-18 users
Files 4 cabinets
Forms Storage 42 linear feet

Total Net Square Feet 2,800 19 3,474 26
x Dept. Circulation Factor 1.30 1.30
Total Net Occupiable Square Feet 3,640 4,516

Current Need Building Program

Skidmore Owings Merrill
RicciGreene Associates

Last modified: September 9, 2005

San Diego Courts - Central Division
New Courthouse Project

10. Family Court Services

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Staff Space
Supervising Fam. Ct. Counselor 150 2 300 2 2 300 2 3 guest seats
Family Court Counselor 150 14 2,100 14 20 3,000 20 3 guest seats
Director 150 1 150 1 1 150 1
Supervising Clerk 80 1 80 1 1 80 1
Clerk 64 6 384 6 6 384 6

sub-total 3,014 24 3,914 30

Support Space 1,226 1,226
Waiting / Reception 36 seats, two separate areas
Public Counter 3 stations
Orientation Room 12 seats, wide aisle
Interview Room 5 people.  2 rooms
File Cabinets 8 cabinets
File Shelving Units 546 linear feet

Total Net Square Feet 4,240 24 5,140 30
x Dept. Circulation Factor 1.30 1.30
Total Net Occupiable Square Feet 5,512 6,682

Current Need Building Program

Skidmore Owings Merrill
RicciGreene Associates

Last modified: September 9, 2005
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1.22
San Diego Courts - Central Division

New Courthouse Project

12. Probate

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Staff Space
Court Operations Manager 120 1 120 1 1 120 1
Court Operations Supervisor 100 1 100 1 1 100 1
Senior Probate Examiner 100 1 100 1 1 100 1
Probate Examiner 64 7 448 7 7 448 7
Court Investigator 64 2 128 2 6 384 6
Courtroom Clerk 0 0 0 2 0 0 2 Located in courtroom
Court Operations Clerk 64 6 384 6 9 576 9
Student Worker 0 0 0 1 0 0 1 No workstation, use counter

sub-total 1,280 21 1,728 28

Support Space 1,634 1,634
Waiting / Reception Share with Family Business Office

     6 seats
Public Counter Share with Family Business Office

     2 stations
Public Viewing Area 4 tables with chairs
Public Access Terminal 1 station

Clinic Area (1)

Conference / Interview Room Confidential. 15-18 users.
Secure File Cabinets 15 cabinets
File Shelving Units 1,935 linear feet, all in one file area

Total Net Square Feet 2,914 21 3,362 28
x Dept. Circulation Factor 1.30 1.30
Total Net Occupiable Square Feet 3,788 4,371

Note:
(1) Clinic Area - Confidential workstation where public meets with volunteer attorney and clerical person.  Typically 3-4 people, off public
     waiting.

Current Need Building Program

Skidmore Owings Merrill
RicciGreene Associates

Last modified: September 9, 2005
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1.23
San Diego Courts - Central Division

New Courthouse Project

13. Family Domestic Violence

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Staff Space
Court Operations Clerk 64 3 192 3 3 192 3
Student Worker 0 0 0 1 0 0 1 No workstation, use counter

sub-total 192 4 192 4

Support Space 972 972
Waiting / Reception 10 seats
Public Counter 2 stations
Copy / Fax
Clinic Area
Files 372 linear feet

Total Net Square Feet 1,164 4 1,164 4
x Dept. Circulation Factor 1.30 1.30
Total Net Occupiable Square Feet 1,513 1,513

Current Need Building Program

Skidmore Owings Merrill
RicciGreene Associates

Last modified: September 9, 2005

San Diego Courts - Central Division
New Courthouse Project

14. Jury Services

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Staff Space
Jury Services Manager 120 1 120 1 1 120 1
Court Operations Supervisor 80 1 80 1 2 160 2
Court Operations Clerk 64 12 768 12 14 896 14
Material Specialist 64 1 64 1 2 128 2
Temp Worker 64 1 64 1 2 128 2

sub-total 1,096 16 1,432 21

Support Space 9,881 9,891
Public Counter 5 stations
Jury Assembly 725 users, per Courts request
Quiet Room 25 users
Vending Area
Copy / Fax 2 areas
Supply / Storage
Work Table 3 tables.  For mail, etc.
Files 4 cabinets

Total Net Square Feet 10,977 16 11,323 21
x Dept. Circulation Factor 1.15 1.15
Total Net Occupiable Square Feet 12,624 13,021

Note:
Large courtrooms should be used for voir dire.

This program reflects a single operation for both the New Courthouse and Hall of Justice.  If the building are not connected, 
then Jury Services should have split operations.  In this scenario, Hall of Justice Jury Assembly Room should seat 100-250 
jurors, and would need to staff 1 Supervisor and 4 Support Staff.

Current Need Building Program

Skidmore Owings Merrill
RicciGreene Associates

Last modified: September 9, 2005
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1.24
San Diego Courts - Central Division

New Courthouse Project

15. Executive Office

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Staff Space
Executive Officer 350 1 350 1 1 350 1
Chief Financial Officer 275 1 275 1 1 275 1
Chief Information Officer 275 0 0 0 1 275 1 Position currently held by CFO

Executive Secretary (1) 150 2 300 2 2 300 2
Student Worker 48 0 0 0 1 48 1

sub-total 925 4 1,248 6

Support Space 513 513
Waiting / Reception 3 seats
Conference Room 12-18 users
Copy / Fax
Supply / Storage
Kitchenette
Files 3 cabinets

Total Net Square Feet 1,438 4 1,761 6
x Dept. Circulation Factor 1.30 1.30
Total Net Occupiable Square Feet 1,869 2,289

Note:
Presiding Judge co-located with Executive Office.
(1) One Executive Secretary for Executive Administrator, and one for reception function.

Current Need Building Program

Skidmore Owings Merrill
RicciGreene Associates
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1.25
San Diego Courts - Central Division

New Courthouse Project

16. Central Operations Administration

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Staff Space
Assistant Executive Officer 275 1 275 1 1 275 1
Civil Operations Director 150 1 150 1 1 150 1
Criminal Operations Director 150 1 150 1 1 150 1
Multi-Court Op. Director 150 1 150 1 1 150 1 Family, Juvenile and Probate Courts
Business Manager 120 1 120 1 1 120 1
Superior Court Secretary 64 1 64 1 1 64 1
Court Administrative Clerk 64 0 0 0 1 64 1
Student Worker 48 1 48 1 1 48 1

sub-total 957 7 1,021 8

Support Space 470 470
Waiting / Reception 5 seats
Conference Room 15-18 users
Copy / Fax
Supply / Storage

Total Net Square Feet 1,427 7 1,491 8
x Dept. Circulation Factor 1.30 1.30
Total Net Occupiable Square Feet 1,855 1,938

Note:
Staff growth may occur if other departments lose staff.

Current Need Building Program

Skidmore Owings Merrill
RicciGreene Associates

Last modified: September 9, 2005

San Diego Courts - Central Division
New Courthouse Project

17. Information Technology

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Staff Space (1)

Supervisor 80 1 80 1 1 80 1
I.T. Technician 64 6 384 6 6 384 6

sub-total 464 7 464 7

Support Space 1,340 1,340
Computer Data Center / Server
Supply / Storage
Copy / Fax

Total Net Square Feet 1,804 7 1,804 7
x Dept. Circulation Factor 1.30 1.30
Total Net Occupiable Square Feet 2,345 2,345

Note:
Primary IT space to be located in the HOJ.

Per 02/08/05 email from Ming Yim, Information Technology assumed to be located in the Hall of Justice with  7 staff and 
     Computer Data Center / Services to be located in New Courthouse.

Shared Training Room included in Shared Court Support

Current Need Building Program

Skidmore Owings Merrill
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1.26
San Diego Courts - Central Division

New Courthouse Project

18. Administrative Services

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Staff Space - Accounting (Central)
Court Operations Clerk 64 4 256 4 4 256 4
Court Collection Officer 64 4 256 4 4 256 4
Student Worker 48 2 96 2 2 96 2

sub-total 608 10 608 10

Support Space - Accounting (Central) 672 672
Waiting / Receptions 25 seats in Criminal Business Office
Public Counter Locate in Criminal Business Office

     4 stations
Interview Counter Station Locate in Criminal Business Office
Copy / Fax
Vault
Files 2 cabinets
File Sevling Units 18 linear feet

Staff Space - Property, Mail and Supply, Law Reference Libraries (1)

Material Supervisor 80 1 80 1 1 80 1
Senior Material Specialist 80 3 240 3 5 400 5
Court Administrative Clerk 64 1 64 1 2 128 2
Material Specialist 64 6 384 6 8 512 8
Student Worker 48 7 336 7 10 480 10

sub-total 1,104 18 1,600 26

Support Space - Property, Mail and Supply, Law Reference Libraries (1)

8,121 8,131
Waiting / Receptions 2 seats
Public Counter 1 station
Copy / Fax
Storage (2)

Supply Storage (3)

Mail Room
Files 6 cabinets

Total Net Square Feet 10,505 28 11,011 36
x Dept. Circulation Factor 1.30 1.30
Total Net Occupiable Square Feet 13,657 14,314

Notes:
(1) Staff growth should be reconsidered if use of law libraries is reduced.  Property, Mail and Supply does not necessarily need to be in 
     the building.  Allow sufficient space to provide these services to Central Courthouse and HOJ adjacent to these buildings.
(2) Includes book room, property room, modular storage, A/V storage, and other general storage.
(3) Includes central supplies and mail process room.

Accounting can be consolidated into one building, but is programmed separate for now. (split between New Courthouse and HOJ) per 
     AOC request.

Current Need Building Program
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1.27
San Diego Courts - Central Division

New Courthouse Project

19. Personnel and Payroll

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Staff Space
Personnel
Director, Personnel 150 1 150 1 1 150 1
Personnel and Training Mgr. 120 1 120 1 1 120 1
Senior Personnel Analyst 100 1 100 1 2 200 2
Personnel Analyst 80 5 400 5 8 640 8
Court Administrative Clerk 64 2 128 2 3 192 3

sub-total 898 10 1,302 15

Payroll
Payroll Supervisor 80 1 80 1 1 80 1
Court Administrative Clerk 64 5 320 5 7 448 7
Student Worker 48 3 144 3 4 192 4

sub-total 544 9 720 12

Training
Staff Development Specialist 80 8 640 8 10 800 10
Staff Development Supervisor 80 0 0 0 1 80 1
Court Administrative Clerk 64 0 0 0 1 64 1

sub-total 640 8 944 12

Support Space 1,176 1,176
Waiting / Reception 3 seats
Public Counter 2 stations
Training Room 20 users
Copy / Fax
Supply / Storage
Coat Closet
Lat. File Cabinets - Personnel 23 cabinets
Lat. File Cabinets - Payroll 28 cabinets
Lat. File Cabinets - Training 6 cabinets
File Shelving Units - Training 260 linear feet

Total Net Square Feet 3,258 27 4,142 39
x Dept. Circulation Factor 1.30 1.30
Total Net Occupiable Square Feet 4,235 5,385

Current Need Building Program

Skidmore Owings Merrill
RicciGreene Associates
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1.28
San Diego Courts - Central Division

New Courthouse Project

20. Evaluation and Planning

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Staff Space
Chief Eval. and Plan. Officer 275 1 275 1 1 275 1
Court Public Affairs Officer 120 1 120 1 1 120 1
Special Projects Manager 120 5 600 5 4 480 4
Senior Administrative Analyst 120 3 360 3 3 360 3
Administrative Analyst 80 4 320 4 4 320 4
Operations Analyst 64 1 64 1 2 128 2
Children's Waiting Room Asst. 64 1 64 5 1 64 5 Shared workstation
Student Worker 48 2 96 2 2 96 2

sub-total 1,899 22 1,779 21

Support Space 925 925
Conference Room 10-12 users
Interview Room Near children's waiting area
Copy / Fax
Supply / Storage
File Cabinets 28 cabinets
File Shelving Units 365 linear feet

Total Net Square Feet 2,824 22 2,704 21
x Dept. Circulation Factor 1.30 1.30
Total Net Occupiable Square Feet 3,671 3,515

Current Need Building Program

Skidmore Owings Merrill
RicciGreene Associates
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1.29
San Diego Courts - Central Division

New Courthouse Project

21. Central Archival Records

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Staff Space
Court Operations Clerk 64 6 384 6 7 448 7

sub-total 384 6 448 7

Support Space 4,536 5,280
Waiting / Reception 10 users
Public Counter 2 stations
Copy / Fax
Supply / Storage
Staging Area
Viewing Area Assumes 3 tables with chairs
Public Access Terminals 6 stations

Recent File Shelving Units (1)
4,171 lin. ft. of files, high-density shelving

Business Office Cold File Units (2)
9,387 lin. ft. of files, high-density shelving

Total Net Square Feet 4,920 6 5,728 7
x Dept. Circulation Factor 1.15 1.15
Total Net Occupiable Square Feet 5,658 6,587

Note:
Very inactive old files currently held in Central Records are proposed to go off-site, and are not inlcuded in the program.

File shelving units per direction from Superior Court Facilities Planning regarding file "triage".

File shelving units assumed to be high density
(1) Exisitng 10,427 linear feet of files, reduced by 60% per Courts' decision.

(2) Includes "cold" files from Criminal Business Office, Civil Business Ofice, and Family Court Operations

Current Need Building Program

Skidmore Owings Merrill
RicciGreene Associates
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1.30San Diego Courts - Central Division
New Courthouse Project

22. Appeals

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Staff Space
Court Operations Manager 120 1 120 1 1 120 1
Court Operations Supervisor 80 1 80 1 1 80 1
Court Operations Clerk 64 11 704 11 14 896 14

sub-total 904 13 1,096 16

Support Space 1,045 1,045
Waiting / Reception 5 seats
Public Counter 1 station
Public Access Terminal 2 stations
Viewing Area Table and chairs
Copy / Fax
Supply / Storage
File Cabinets 8 cabinets
File Shelving Units 1,605 linear feet

Total Net Square Feet 1,949 13 2,141 16
x Dept. Circulation Factor 1.30 1.30
Total Net Occupiable Square Feet 2,534 2,783

Current Need Building Program

Skidmore Owings Merrill
RicciGreene Associates
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1.31San Diego Courts - Central Division
New Courthouse Project

23. Sheriff

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Staff Space (1)

Staff Workstation 64 15 960 15 15 960 15
Shared Field Workstation 25 15 375 25 15 375 25

sub-total 1,335 40 1,335 40

Support Space 2,506 2,650
Central Command Center (2)

Adjacent to Lobby
Sergeant Office In Command Center

Male Locker (3)
88 lockers. Includes radio storage/charging

Female Locker (3)
Includes radio storage/charging

Male Bathroom/Shower Area
Female Bathroom/Shower Area
Waiting / Reception
Counter 3 stations
Copy / Fax
Supply / Storage
Mailbox Area
Armory Secure closet
Gun Loading/Unloading Area

Support Space - Central Holding (4) 9,510 9,510
Vehicular Sallyport Accom. 2 buses
Intake / Staging Pat-down area, clothing changing room
Male Group Holding 20 cells @ 10 prisoners each, total 

   capacity 200
Female Group Holding 7 cells @ 10 prisoners each, total 

   capacity 70
Juvenile Group Holding 1 cell @ 10 prisoners each, total 

   capacity 10
Single Cells 22 cells, total capacity 22

Control Room (5)

Total Net Square Feet 13,351 40 13,495 40
x Dept. Circulation Factor 1.50 1.50
Total Net Occupiable Square Feet 20,027 20,243

Notes:
(1) Accommodates 40 Civil Warants staff.

(2) Central Command Center includes CCTV, duress alarms, 8 workstations, equipment storage room (non-lethal weapons, etc.).

(3) Current need is for 160 total lockers, projected to approximately 180.  Need for lockers on site requires verification.

(4) Assumes no tunnel connection to jail, although tunnel connection would be advantageous.  Full central holding and sallyport function to be 
designed to function independently of jail.  Maximum capacity = 300 in-custody defendents.
(5) Control Room needs public access via sallyport.  Accommodate 10 officers, 3 at a counter.  Includes CCTV, computers.

Current Need Building Program

Skidmore Owings Merrill
RicciGreene Associates
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1.32San Diego Courts - Central Division
New Courthouse Project

24. Grand Jury

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Staff Space
Grand Jury Coordinator 120 1 120 1 1 120 1

sub-total 120 1 120 1

Support Space - Criminal Grand Jury 1,300 1,300
Multi-Purpose Hearing Room 19 jurors
Conference Room 2-4 users
A/V Storage
Exhibit Storage Room
Toilets Male/female

Total Net Square Feet 1,420 1 1,420 1
x Dept. Circulation Factor 1.25 1.25
Total Net Occupiable Square Feet 1,775 1,775

Note:
Grand Jury spaces should be accessed through public circulation.  Hearing Room can be used for other functions when not needed for 
Grand Jury

Current Need Building Program

Skidmore Owings Merrill
RicciGreene Associates

Last modified: September 9, 2005

San Diego Courts - Central Division
New Courthouse Project

25. Building Support / Maintenance

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Staff Space
Maintenance Office 120 1 120 1 1 120 1
Custodial Office 120 1 120 1 1 120 1

sub-total 240 2 240 2

Support Space
Security Screening / Queuing 2,000 1 2,000 1 2,000
Public Lobby 4,000 1 4,000 1 4,000
Receiving / Security Office 120 1 120 1 120 In loading dock area
Trash / Recycling / Staging 400 1 400 1 400
Central Mechanical 40,000 1 40,000 1 40,000
Engineers' Work Area 500 1 500 1 500
Housekeeping Storage 500 1 500 1 500
General Storage 3,000 1 3,000 1 3,000

50,520 50,520

Total Net Square Feet 50,760 2 50,760 2
x Dept. Circulation Factor 1.15 1.15
Total Net Occupiable Square Feet 58,374 58,374

Note:
Loading Dock included in Program Summary.

Current Need Building Program
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1.33San Diego Courts - Central Division
New Courthouse Project

26. Shared Court Support

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Support Space 7,214 7,514
Shared Conference Room - Large Approx. 70 users, subdividable
Shared Conference Room - Small 5 rooms (15-18 users each), video capable, 

    distributed in building. 
Kitchenette / Break Area 1 per office floor
Executive Conference Room 15-20 users, includes kitchentte
Media Room 6-10 users
Attorney Workroom 12-15 users
Training Room 20-25 users
Children's Waiting Reception 12 seats

Children's Waiting Room (1) Approx. 20 children. Preferably near
   lobby.

Public Information Desk In Lobby.  2 staff

Total Net Square Feet 7,214 0 7,514 0
x Dept. Circulation Factor 1.25 1.25
Total Net Occupiable Square Feet 9,018 9,393

Note:
(1) Support Space is assumed to be in New Courthouse.  A Children's Waiting Room would also need to be located in the Hall
     of Justice.

Current Need Building Program
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San Diego Courts - Central Division
New Courthouse Project

27. Food Concession / Dining

Unit # of # of
Component SF Units NSF Staff Units NSF Staff Comments

Support Space 6,000 6,000
Food Concession / Dining (1)

Total Net Square Feet 6,000 0 6,000 0
x Dept. Circulation Factor 1.25 1.25
Total Net Occupiable Square Feet 7,500 7,500

Note:
(1) Space allocaiton is an allowance, and requires further definition.  Assumed to accommodate a full cafeteria or restaurant concession.

Current Need Building Program
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2.2  

Study Area

A key focus of this study phase is to define potential locations for the pro-
posed San Diego New Central Courthouse.  Central to that exercise is iden-
tifying development strategies for the new courthouse and, depending on the 
particular site, integrating revitalization master plans for the vicinity.  That 
vicinity, the study area for this report, is focused around the existing County 
Courthouse, which fronts on Broadway and stretches north past B Street 
between Union and Front Streets.  The study area is therefore bound by 
Broadway on the south, State Street on the west, Ash Street on the north, and 
Second Avenue on the east.  This area was chosen because it has sites that 
are underutilized, and the buildings in proximity—the Hall of Justice, the 
central jail, and the new Federal Courthouse and Federal Building—repre-
sent the governmental core of the city, an ideal area for the new courthouse.

Study Area with five site possibilities numbered

Regional map of San Diego
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2.3  

Urban Context

The existing county courthouse is located in downtown San Diego, adjacent 
to the downtown core, the central business district, and the Columbia neigh-
borhood, characterized by a mixed use of office space and higher density 
housing extending to the waterfront. Horton Plaza, the primary downtown 
retail area, is just south of Broadway at Third Avenue.

Aerial map of downtown San Diego showing neighborhoods and high-
lighting primary connector streets:  Broadway and Fifth Avenue (or-

ange), and B and C Streets (blue dash) as pedestrian connectors crossing 
through downtown, with a link through Horton Plaza.

Existing
Courthouse
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2.4  

The general area of the existing county courthouse is recognized as the civic 
core of San Diego.  The city administrative area consists of the city admin-
istration office, Golden Hall (an exhibition hall), and the Civic Auditorium.  
This area is located one block to the east of the County Courthouse. Other 
public facilities in the vicinity include the Hall of Justice, the county cen-
tral jail, the Law Library, the City Operations Building, and the State Of-
fice Building.  The Federal Courthouse and Federal Building are located on 
Broadway directly south of the Hall of Justice. 

Aerial downtown map of existing uses with study area and five potential courthouse sites shown 

Study Area

(1)

(2)

(3)

(4)

(5)
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2.5  

Circulation

The study area is easily accessible from downtown, surrounding downtown 
neighborhoods, and the region via local streets, connector streets, and Inter-
state Highways 5, 94, and 163. Transit and regional rail services are within 
walking distance to the study area, and San Diego’s international airport, 
Lindbergh Field, is 3.5 miles northwest of the study area. 

Automobile Access

The network of city streets provides easy access from different parts of 
downtown and from the adjacent neighborhoods. 

Broadway is a major connector street providing east-west access across 
downtown.  Broadway also provides access from neighborhoods east of 
downtown and Interstate Highway 94. Primary access to and from Interstate 
5 is via Front Street (south-bound) and First Avenue (north-bound). 

Ash Street is a west-bound secondary connector street in the city.  A Street 
is a secondary connector running east.  These streets are located on the 
northern edge of the study area providing east-west access to and from State 
Route 163.  They also links the study area with the waterfront on the west.

C Street is a major light rail transit corridor with limited public automobile 
capacity.  

Vehicle and transit connections downtown

A Street
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2.6  

Transit Access

The light rail line, running on C Street, links the study area with Little Italy 
to the north, through downtown to Petco Park and Logan Heights to the 
southeast.  The civic center stop is the light rail stop serving the study area.  
The light rail and regional commuter rail hub at One America Plaza is just 
three blocks away to the west.  It provides the connection to cities in the 
region connected by the commuter rail.

The San Diego light rail service stretches to the Mexican border

The light rail system is well-used by commuters, and injects life into the city
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2.7  

C Street Civic Center Stop Relocation

During the study phase, the project team considered the advantages of relo-
cating the current civic center light rail stop to the west on C Street between 
Union and Front to participate in the new master-planned civic garden that 
this study phase proposes.  Moving the station would make the distance 
between downtown stops more regular and provide convenient access to the 
light rail system from the courthouses and other city government buildings in 
the area.  The new location for the light rail stop would also shorten walking 
distances within the study area from the rail line to local retail, restaurants, 
law offices and court-related justice agencies and encourage even more use-
age of the light rail system.

Rail Transit:

Proposed
Station
Relocation

North
After interviewing authorities at the San Diego Metropolitan Transit System 
(MTS), the project team has learned that the station move described above 
is contrary to the city’s current plans for improving the light rail line on C 
Street.  The civic center station is to be expanded east to receive longer, 
four-car trains, and the Fifth Avenue station is to be eliminated.  The goals of 
these changes are to reduce travel times on C Street and space the stops more 
evenly.  Relocating the civic center stop to the west does not seem feasible, 
but the possibility is included in this report to document the urban design 
intent to further enhance the activity envisioned for the new master-planned 
civic garden.

America Plaza 
Transfer Hub

Move Civic Center 
Station west on C St. 
between Union and 
Front

5th Ave. 
Station

Current Civic 
Center Station

C StreetBroadway

Unio
n

Fr
on

t

Light Rail     
Stations
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2.8  

Open Space

Currently, the downtown core has a notable lack of open, green space.  Most 
of the open space consists of residual space from a development block.  Ad-
dressing this issue, the draft San Diego Downtown Community Plan Update, 
published by the Centre City Development Corporation (CCDC), has iden-
tified a full-block park bounded by Union and Front Streets and C and B 
Streets, in addition to other park blocks throughout the city.  This open space 
is envisioned to provide much-needed outdoor amenities for downtown 
workers.  It is also proposed that this open space will be linked by green 
streets to other open space amenities in the city.

This study report capitalizes on the idea of the park block, making it the 
focus of the master plan for the new central courthouse.  This park block will 
be a focus of urban activity for the dowtown area, providing open space for 
the public’s enjoyment and enhancing the surrounding built environment.

Expanded green space envisioned as active part of new courthouse master plan

CCDC plan highlights central green space linked with green streets

CCDC Planned 
Park Block

Unio
n

Broadway
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Besides the need for well-designed, green, nonresidual open space in down-
town San Diego, there are other reasons for designating the blocks bounded 
by C Street and A Street and Union and Front Streets as park blocks:  (1) 
they are currently occupied by the existing county courthouse building, 
which will be removed after the new courthouse is complete, and (2) there 
are seismic surface rupture faults running through these blocks which make 
building habitable structures on them extremely difficult and impractical.  
Please refer to the next heading in this section, “Surface Rupture Fault Line.”

The proposed plan capitalizes on the east-west corridors including A, B and 
C Streets.  Union Street, running north/south, shall also be designed as a 
“green street”-- a pedestrian-friendly, tree-lined street connecting the new 
Federal Courthouse plaza and the activity of Broadway through to the study 
area.  This Union Street connection will enrich and enliven the new green 
space fronting the new central courthouse project site, which the study phase 
team envisions as a new “civic garden” for downtown San Diego.

New civic garden becomes the centerpiece of the study area
Green Streets

CCDC’s San Diego Downtown Community Plan Update Draft, issued in No-
vember 2004, identifies certain streets as “green streets,” which will become 
the most convenient and attractive streets with trees, plant materials, and 
broad connections within the city.
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Surface Rupture Fault Line

Preliminary study shows that the San Diego Fault, a surface rupture fault 
with multiple possible branches, runs in a north-northwest direction from 
Broadway between First and Front Streets, diagonally through the study area 
as shown on the graphic below. 

The Alquist-Priolo Act of 1972 regulates development near active faults and 
prevents construction of buildings used for human occupancy across the sur-
face trace of active faults. An active fault is one that has experienced a seis-
mic event in the last 11,000 years.  In addition, an area of 50 feet on either 
side of the surface fault trace is assumed to be underlain by active branches 
of the fault and subject to the same restriction, unless geological investiga-
tion proves otherwise. Proposed development within an Alquist-Priolo Zone 
may be permitted only following a detailed geological investigation, and the 
study area is located within such a zone.  The State therefore will be required 
to perform site specific investigations of potential fault hazards as part of the 
building process of proposed development in the Alquist-Priolo Zone.

The presence of the San Diego Fault affects the development of blocks in the 
study area, some more than others. Based on preliminary geotechnical inves-
tigation, the blocks currently occupied by the existing county courthouse are 
not practically feasible for new construction.  Open, green space is a viable 
option for these blocks, and is congruent with the CCDC plan.  

The five sites under consideration in this report, numbered in the graphic 
above, are either affected by the San Diego Fault, or could be affected to 
varying degrees, depending on the site location.  However, regardless of how 
far a chosen project site may be from the projected path of a surface fault, 
all five sites in this report will require geological testing prior to design and 
construction to prove the absence of any active surface faults.  (See Chapter 
4 for a full description of the five site alternatives.)

Sites 1 - 5 shown in relation to fault
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Urban Form

In Downtown San Diego, strong clusters of taller buildings are located in 
the downtown core and along Broadway.  Towers with wider spacing spread 
toward the waterfront.  Low-rise contextual buildings, limited by the air-
port flight path, frame the northern part of downtown.  The downtown core 
consists mostly of office buildings and hotels, and is centered along B Street.  
The One America Plaza commuter rail hub and vicinity also has a few taller 
buildings anchoring the western end of B Street.  Highrise and mid-rise 
buildings also have been recently built to the west and immediately north of 
the study area.

The San Diego New Central Courthouse and the potential redevelopment of 
the study area will help to knit together existing clusters of high-rise devel-
opment downtown, making B Street another major east-west high-density 
development corridor and strengthening the downtown core.

Downtown view looking west

B Street as major downtown connector



SKIDMORE OWINGS & MERRILL LLP SAN DIEGO NEW CENTRAL COURTHOUSE 
    DECEMBER 2005

2.12  

Civic Center/City Hall Revitalization

There have been discussions in the past few years within San Diego about 
the redevelopment and revitalization of the city administration area, centered 
on the existing City Hall.  Concepts discussed previously include demolish-
ing Golden Hall (exhibition space) and replacing it with a new city admin-
istration building, removing the existing city administration building and 
renovating the C Street corridor.  It has also been discussed that a separate 
city council chamber could be built as a symbolic center for the city govern-
ment in this vicinity while other city administrative functions are relocated to 
other areas of the city, closer to the constituents they serve.

This study report expands on these ideas, tying them into the basic frame-
work of the master plans presented for the different courthouse schemes.  An 
opportunity exists to create a new ceremonial City Hall worthy of San Diego, 
locating it to face the newly created park block previously mentioned.  

The old City Hall, in addition to the existing Golden Hall building, would be 
removed to make way for new development, potentially residential projects.  
With Golden Hall redeveloped, B Street can extend through the old Civic 
Center block, helping to energize the old civic center area and making a 
strong connection back to the energy of the new park blocks between Union 
and Front Streets.  The existing Performing Arts Center building could also 
be upgraded as part of this redevelopment. 

Existing condition with new civic garden shown Redeveloped City Hall and Civic Center
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Zoning

Current land use zoning for the blocks within the study area is mostly for 
public/institutional use. For instance, the block bounded by Union, State, B, 
and C Streets is partially zoned for office and parking. The block bounded by 
Union, State, A, and B Streets is zoned for office, public use, and parking.

Density

The permitted development density limit is expressed in terms of the Floor 
Area Ratio (FAR).  All the parcels within the study area have an existing 
FAR of 10. The CCDC San Diego Downtown Community Plan Update of 
November 2004, however, recommends increasing the maximum FAR to 12 
with a minimum of FAR 7. With applicable bonuses for providing specific 
off-site amenities, the FAR could be raised to 14.  The maximum FAR (with 
all incentives, bonuses, and Transfer of Development) will be 20.  This com-
munity plan update is being circulated for community input.  It has yet to be 
adopted.  Note that although state facilities are not legally bound to adhere to 
local regulations, the AOC will strive to take all applicable local regulations 
into account during the development of the new courthouse.

Height Limit

Building height in downtown San Diego is constrained by the airport’s flight 
path.  Based on FAA’s Airport Approach Overlay Zone requirement, the 
maximum building height for all the blocks within the study area is 500 feet.  

Sun Access

Sun access to public open space and sidewalks must be preserved down-
town.  The height and bulk of new buildings located on the south side of a 
public open space shall be controlled through zoning to prevent shadows on 
public open space during midday in the summer and winter (June 22, 11 a.m. 
through 4 p.m., and December 22, 11 a.m. through 2 p.m.).

Site Coverage 

There is no maximum site coverage limit for the study area.

Building heights in San Diego are limited to 500 feet
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Parking Considerations
There are currently 128 on-site parking stalls provided at the existing county 
courthouse, including secured parking for judicial officers, court operational 
vehicles, and a portion of general court staff parking.  Public parking is ac-
commodated in surface parking lots on surrounding blocks and in the public 
parking garage adjacent to Golden Hall east of First Avenue.  Current court 
policy encourages jurors to ride transit and discourages jurors to drive to the 
downtown area.  This is achieved through public outreach and subsidies for 
transit tickets, and it is compatible with the city’s policy.

There are no minimum parking requirements for the study area based on 
current zoning for downtown San Diego.  Parking requirements for both staff 
and public parking spaces will be determined based on studies of similar 
facilities in Southern California, adjusted for local conditions.  The Court Fa-
cilities Master Plan by the Omni Group (dated September 29, 2003), identi-
fies the requirement of 212 car parking spaces (142 replacement stalls and 70 
new stalls).  The new proposed courthouse project will only provide secure 
parking for judicial officers and court operational vehicles in the basement of 
the new court building.  Staff and public parking will be located off-site and 
provided by the city redevelopment agency or the private sector.  Preliminary 
study of off-site public parking capacity found the following: 
1. The increased court program relative to the Omni Report   
 Master Plan (see Chapter 1) results in additional required public   
 parking; 
2. The new courthouse development in the study area displaces surface  
 public parking, and;
3. The relocation of court operations from the Madge Bradley Build- 
 ing and the Family Law Court might shift the parking demand to the  
 civic center.

The downtown area is well-served by mass transit
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There are also multiple existing parking garages in various commercial 
buildings downtown within a five-minute walking distance of the new court-
house.  These garages, although charging market rates, provide yet another 
option for satisfying the public parking requirements for the new courthouse.

Light rail link greatly expands the public’s 
parking options for the new courthouse

Parking Considerations, continued
The future court program will add two courtrooms to the current number in 
the central district.  This results in an increase in parking demand of approxi-
mately 40 stalls.  In addition, the master-planned development on the block 
bound by State and Union and B and C Streets, as outlined in this report, 
will displace approximately 320 stalls.  Therefore, this study recommends a 
total of 360 public parking spaces to be developed by CCDC, the downtown 
agency primarily concerned with providing parking infrastructure, subject to 
a detailed parking supply/demand study of the civic center area to be com-
missioned by the CCDC. 
Another recommendation of this study phase is to use shared parking at the 
baseball stadium, Petco Park, for public parking demand generated by the 
new courthouse.  The Petco Park garage has 2,500 parking stalls available 
for shared use, and it is only an 8- to 10-minute trolley ride away from the 
study area. This recommendation is based on the assumption that currently 
available parking resources (both on-site and within walking distance) are 
adequate to absorb the public parking needs of the new courthouse.  This is 
consistent with the city’s policy of not providing excess parking in down-
town and instead encouraging transit use.
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New Garage Locations

An alternate solution to the increased public parking demand of the new 
courthouse project is to redevelop existing surface parking lots with parking 
garages.  These garages are outside to scope of the new courthouse project, 
but the study phase team has considered potential locations for new public 
parking garages in relation to the master planning issues involved with the 
new courthouse.  These new garages would be developed in partnership with 
CCDC. They should be located along major connector streets and be made 
easily accessible from the regional highway network.  

Possible parking garage sites include a basement garage as part of a private 
development on Broadway between Union and Front Streets, a garage struc-
ture with a residential edge along Union Street between A and Ash street, or 
a new garage structure between Union and Front Streets fronting Ash Street.   
Preliminary observations discovered that the two blocks with proposed 
garage structures are relatively under-developed, having few existing build-
ings on site.  Further study is needed to confirm availability of land parcels 
and develop the garage prototype to make it pedestrian-friendly along major 
pedestrian corridors.

Three alternate public garage sites
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New Civic Garden Is Central to New Courthouse Urban Master Plan

Considering all regional, urban design, transit, and parking issues related to 
the new courthouse site study area as outlined in this chapter, the study team 
identified the new civic garden as the primary organizing urban design ele-
ment for this study phase in support of the new courthouse.  As described in 
Chapter 4, all five master plan schemes revolve around this new open space.  
The new courthouse will draw energy from this park, as the open space will 
be a magnet for people living and working in the downtown core.  As out-
lined by CCDC in its Downtown Community Plan Update of 2004, this new 
open space will be a multiuse park developed by the city using funds from 
the sale of transferable development rights.  The park will have the capacity 
to host many different activities, from organized public events to informal 
gatherings to simple, individual activities such as sitting in the sun and en-
joying lunch with a friend.  

Whatever the activity, the study team envisions the new civic garden as the 
most important supporting design element for the new courthouse.  The civic 
garden will be a space that, combined with well-designed, master-planned 
buildings with active street edges peppered with retail and food services, 
will engender positive urban energy. The result will be activity “hot-spots” 
where San Diegans meet and greet each other, strengthening the downtown 
core and providing an indispensable amenity for the new courthouse and the 
surrounding development.

New civic garden with master plan development creates activity “hot-spots”



SKIDMORE OWINGS & MERRILL LLP SAN DIEGO NEW CENTRAL COURTHOUSE 
    DECEMBER 2005

2.18  

Site Evaluation Criteria

This chapter has outlined the various regional, urban, and site planning is-
sues that the study team investigated.  During the urban design exercise the 
team conducted while developing the different site master plan schemes 
described in Chapter 4, the team produced a matrix of site evaluation criteria 
in relation to urban design issues.  With this matrix, the advantages and dis-
advantages of site options 1 through 5 could be recorded and then compared.  
This matrix is somewhat subjective, but begins to quantify some of the major 
site issues and could help formulate a decision on the final project site.

New San Diego Central Courthouse Project
Skidmore, Owings Merrill LLP 
January 11, 2005
Site Selection Criteria
for Primary Portion of Court Building

Sites 1 2 3 4 5
1 Vision, Urban Design Qualities

Enable Mixed Use / Vibrant Civic Center + o + + --
Strong Presence on Proposed Park + + + + --
Establish Sense of Completion in Urban Fabric During 
Early Phase o + o -- +

2 Site Acquisition
Ease of and Length of Time needed for Acquisition, 
Not Depedent on Land Transfer o + + -- --
Land Cost + + o o o

3 Developability
Setback from Seismic Fault Line + + -- + +
Site Available/Vacant site + -- + -- --
Free of Permitting Complication, historic structure, 
public facilities, etc. + + + + +

4 Accessibility/Proximity
Proximity to Transit + + o -- +
Adjacent to Support Parking o -- + + +
Proximity to Jail (Length of Tunnel) o o -- o +
Proximity to Hall of Justice + + -- -- --

5 Program Fit
Possible to Accommodate Program /within City's 
Building Envelope + + + + +
Room for Future Expansion + o -- + --

6 Cost/Financial Considerations
Construction Cost + -- o o +
Potential for Public-Private Partnership + o + + o
Residual Land Value of Court Parcel (Real Estate 
Potential) + -- o + --

7 Phasing
Ease of Phasing + -- + o --

Total   + 14 9 9 9 8
o 4 4 5 4 2
-- 0 5 4 5 8

4

3 Park

1 Park Jail 5

HOJ 2
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5/4/2005 - 7:24 PM Copy of ProCon_20050110-2.xls - Page 1

Note:
For the table above, a “+” sign 
indicates that the scheme fulfills 
the criteria, a “0” indicates that the 
result was neutral, and a “--” sign 
indicates that the scheme fails to 
fulfill the criteria.
Refer to the diagram at right for 
downtown site location and key 
existing buildings and conditions.
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A Note Regarding the Site Evaluation Matrix

The site evaluation criteria matrix shown on the previous page shows sites 
2, 3 and 4 all yielding the same overall score.  Each site has it’s own set of 
advantages and disadvantages, and although these catagories are simply tal-
lied at the bottom of the matrix, they each have varying levels of importance 
associated with them.  Some advantages can outweigh certain disadvantages, 
and vise versa.  A “tie-score” does not necessarily indicate the tying schemes 
are indeed equal in merit.  The site evaluation matrix was produced early in 
the study phase and aided the project team in defining and comparing the 
issues affecting each site.  Please refer to Chapter 4 for a full explanation 
of the pros and cons for each site, and why certain sites are more desireable 
than others.
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DEVELOPMENT STRATEGY CONSIDERATIONS

The achievement of the San Diego New Central Courthouse and the envi-
sioned civic center will require the completion of the anticipated Transfer 
of Responsibility for the court facilities located in the San Diego central 
district, pursuant to the Trial Court Facilities Act of 2002 (SB 1732-Escutia; 
government code §§ 70301 et seq.).  The court operations would remain in 
the Hall of Justice.  The new central courthouse would replace the court fa-
cilities in the Family Law Court, Madge Bradley Building and in the County 
Courthouse.  Accordingly and after the transfer of title for these court build-
ings, their properties could be redeveloped in conjunction with development 
of the new central courthouse.

The method of property acquisition for the new courthouse site would de-
pend on the particular option selected (see chapter 4, Five Project Site Alter-
natives).  In scheme 1, property could be acquired as partial provision by the 
County, for the correction of the seismic safety deficiencies of the County 
Courthouse and Family Law Court (identified pursuant to government code 
§§ 70327).  In scheme 2, the property would be acquired in the transfer of 
title for the County Courthouse.  In schemes 3, 4, and 5 the property would 
be acquired by purchase, trade or contribution from private parties or other 
government agencies.

The AOC and the San Diego redevelopment agency-- the Centre City Devel-
opment Corporation (CCDC), have held discussions during this study phase 
concerning public and staff parking related to the new courthouse. The actual 
amount of increased demand (or need) for parking in the civic center district 
could be quite small, and should be verified by a definitive parking study 
(see chapter 2).  The initial determination is that the provision of additional 
parking should act in concert with other parking, traffic, and transit initia-
tives in the civic center district. 

After construction of the new central courthouse and relocation of court 
functions, the County Courthouse should be demolished and the land (ap-
proximately 3 acres) redeveloped.  CCDC has indicated their desire to pur-
chase one full block (approximately 1.4 acres) for the development of a city 
park (see Appendix, Chapter 6), as envisioned in the San Diego Downtown 
Community Plan Update Draft of 2005. It is anticipated that the property 
fronting on Broadway (except in the case of scheme 2) would be redevel-
oped for commercial uses.   

FINANCING STRATEGY CONSIDERATIONS

The cost of developing a large, publicly oriented construction project in the 
heart of San Diego’s financial district will almost certainly surpass the capac-
ity of any one conventional funding source. A variety of financing arrange-
ments need to be structured and corresponding agreements made to sustain 
the undertaking.  

The confluence of both public and private sector interests in this dynamic 
area of San Diego suggest that a Public Private Partnership (P3) will form 
a foundational element of the funding structure.  Such an arrangement can 
serve to entice the economic interests of the investment and development 
communities, and will benefit the public sector by leveraging those market 
forces to expedite the construction process and allocate risk associated with a 
large capital commitment. 
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Within this context, the Judicial Branch of state government will have three 
capital resources to deploy following transfer of the County Courthouse, 
Madge Bradley and the Family Law properties: (1) the value of the land 
underneath these facilities; (2) the transferable provision for correction of 
its seismic deficiency; and (3) the continuance of effort payments to support 
operations and maintenance of the replacement facility.  

Matching funds from the State’s general fund have been provided for the 
study and acquisition phases of other Judicial Branch capital projects, and 
it is anticipated that the transfer of facilities such as the County Courthouse, 
Madge Bradley and Family Law will help promote additional capital contri-
butions.

To supplement these initial resources, capital will have to be raised by utiliz-
ing a combination of public debt instruments.  A partnership of bond counsel 
and a financial advisory firm with experience issuing public debt in the State 
will be crucial in determining a strategy for the best combination of ap-
proaches.  Among these are:

 •  General Obligation Bonds

 •  Lease Revenue Bonds

 •  Certificates of Participation

 •  California Infrastructure and Economic Development Bank Loans

These instruments may extend their leveraging power through the use of tax-
exempt features, such as 501(c)3 structures and tax credits.  Also, through 
Joint Powers Agreements and other memoranda of understanding, govern-
ment at the municipal, county and state level can combine capital resources.

CCDC can play a pivotal role in orchestrating the various public and pri-
vate sector participants, while it advances its own interests by implementing 
elements of the city’s master plan for the area.  With its ability to create tax 
incentives, facilitate the entitlement process and issue transferable devel-
opment rights, it may be able to act as the intermediary through which the 
involved parties can have their respective objectives realized.

OPERATIONAL COST CONSIDERATIONS

Continued operation of the three existing court buildings slated to be re-
placed would require significant expenditures, which could be avoided if a 
new central court building were developed in the near future.  

The existing buildings operate with out-of-date mechanical systems that do 
not include energy efficient components and conservation means found in 
current building technology, significant reductions in energy use and annual 
utilities cost savings can be expected with a new building.

Court operations in three buildings require security screening stations at 
each public entrance; a new central court building would eliminate this 
duplication with annual savings in personnel costs.  The county has identi-
fied several special repair projects in the existing court buildings that would 
be required to maintain current operations, but would be un-necessary with 
development of a new central court building in the near future.
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The Superior Court has identified several improvements necessary to main-
tain access to justice in the three existing court buildings including renova-
tions to accommodate persons with disabilities; construction of a high-secu-
rity courtroom, construction of facilities for self-represented litigants, and 
construction a mediation center for family law cases – these expenditures 
would be obviated by development of a new central court building. 

Engineering studies have begun on two of the existing buildings to determine 
if potentially significant seismic safety deficiencies are present. Because of 
their location and date of construction it is reasonable to assume that the 
two buildings might require structural strengthening, if the problems were 
not addressed by a new central court building to replace the existing build-
ings. Such structural strengthening, if required, would be quite expensive to 
construct in occupied and operating court facilities.  

The Administrative Office of the Courts and the Superior Court of San Diego 
County believe that a replacement court building should be built as soon as 
practical to avoid  significant expenditures for capital improvements in the 
existing buildings, and to curtail excess operating costs. 
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FIVE PROJECT SITE ALTERNATIVES

There are several base urban design concepts common to all master plan 
schemes:

1.  A New Civic Garden

The city block bounded by Union and Front Streets running north-south and 
B and C Streets running east-west are conceived in this master plan as open 
park space, because a known surface rupture fault runs diagonally through 
this block.  According to the California State Alquist-Priolo Act of 1971, no 
new habitable structure shall be built within 50 feet of a known surface fault. 
(Refer to Chapter 2 for more information regarding the fault issues.)

Surface faults with project site options shown

Activity “hot-spots” in new civic garden

Therefore, the best use of this city blocks would be as green space, around 
which the project master plan would revolve.  This new park block, 
common to all five schemes, is conceived as a new “civic garden”—a 
green, dynamic, open space activated on all sides by the specific street-
level designs of the new surrounding buildings, including the new central 
courthouse.  The street-level architecture would encourage enjoyment of the 
urban environment and potentially create activity “hot-spots,” places that 
draw people in to gather, socialize, and interact.  Green space in this area is 
also part of CCDC’s Downtown Community Plan Update.

Civic Garden activated by new development
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2.  Union Street as Green Street

Union Street shall be designed as a pedestrian-friendly, tree-lined street 
running north-south, connecting the new federal courthouse plaza and the 
activity of Broadway to the new civic garden, enriching and enlivening the 
new green space fronting the new central courthouse.  CCDC’s Downtown 
Community Update also calls for other streets to be designated as green, 
shown in the graphic below, creating a linked system of pedestrian-friendly 
streets criss-crossing the downtown core.  

As a green street, Union Street connects project study area to activity of Broadway  

Pedestrian-friendly green streets encourage street-level activity

Unio
n

3rd
 Ave

BroadwayE Street

Study Area
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3.  Relocate Civic Center Light Rail Stop

Moving the C Street Civic Center stop west from its current location at 
Third Street to the base of the new civic garden at Front Street would 
reinforce the new open space as a hub of urban activity.  The team has 
discussed this idea with authorities at the San Diego Metropolitan Transit 
System (MTS) and learned that this station move is contrary to the MTS’s 
future plans for C Street, which involve expanding the existing civic center 
station to the east from its current location.  However, the idea is presented 
here to document an urban planning element the team explored during the 
study phase.

Station relocation diagrammed

Relocated light rail station will help enliven new civic park
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4.  B Street As Primary Connector

In keeping with the project’s stated guiding principles, B Street shall be 
redesigned to be a primary pedestrian and vehicular connector through the 
downtown core.  This concept includes potentially opening B Street through 
the existing Civic Center block bounded by First and Third Avenues.  (Note 
that the redesign of B Street is encouraged by this study phase, but falls 
outside the scope of the courthouse project.)

Downtown link on B Street through site study area

Downtown core
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5.  City Hall and Civic Center Revitalization

City Hall and the existing Civic Center area can take an active part in all 
five master plan schemes.  An opportunity exists to create a new ceremonial 
City Hall worthy of San Diego, locating it to face the newly created civic 
garden.  The old City Hall, in addition to the existing Golden Hall building, 
would be removed to make way for new development, possibly residential 
development projects.  With Golden Hall redeveloped, the B Street 
connection can be extended through the old Civic Center block, helping to 
energize the old Civic Center area and making a strong connection back 
to the energy of the new civic garden.  The existing performing arts center 
building could also be upgraded as part of this redevelopment.

New Civic Center development shown in yellow
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6.  Public Parking for New Courthouse Project

The new courthouse will provide assigned, secure parking for the judges 
and certain judicial staff, but public parking for court visitors is outside the 
scope of the new central courthouse project.  However, this study researched 
potential sites (typically existing surface parking lots) for new garages that 
could accommodate the associated public parking demand.  Possible parking 
garage sites include a basement garage as part of a private development 
on Broadway between Union and Front Streets, a garage structure with a 
residential edge along Union Street between A and Ash Streets, or a new 
garage structure between Union and Front Streets fronting Ash Street (see 
graphic below).  One or more of these potential new garages would augment 
the existing public parking garage near the Civic Center on A Street between 
First and Second Avenues.

 

Alternate parking garage sites
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7.  Broadway Site Development

Currently, the existing courthouse’s address is on Broadway between Union 
and Front Streets.  In all master plan schemes except for Scheme 2, which 
places the new courthouse on this site, this site on Broadway potentially 
could be transferred to a private developer.  By doing this the courts would 
realize the maximum market value from the site.  Another option would 
be for the city to use the Broadway site as the location for a new civic 
building, such as a ceremonial City Hall or a cultural building of some 
kind.  Whatever the ultimate use is for that site, a property transfer would 
be required.  The study phase team determined that this property transfer 
agreement should clearly stipulate strong design guidelines for any new 
building to ensure the quality of the project so that it fits seamlessly into the 
new central courthouse master plan scheme.

The framework of the new central courthouse project master plan, which 
revolves around the new civic garden, involves the following conceptual 
elements: (1) creating a new civic garden, (2) designating Union Street as 
a green street, (3) relocating the civic center light rail stop, (4) allowing B 
Street to connect through the existing Civic Center block, (5) revitalizing 
and redeveloping City Hall and the Civic Center, (6) planning for public 
parking, and (7) recognizing the value of the existing courthouse’s 
Broadway site.  The urban design potential of the new courthouse project is 
more than a single building project.  As outlined in this report, it can serve 
as the impetus for creating a new, vibrant center of activity for the city of 
San Diego.

A primary street address on Broadway, the backbone of downtown, is highly desirable 
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SCHEME DESCRIPTIONS
After weighing all the specific site issues, urban design considerations, 
and budgetary factors over the course of the study phase, the project team 
determined that Schemes 1, 2, and 3 were the most viable.  Schemes 4 and 5 
proved less desirable, but are presented here as alternatives whose perceived 
shortcomings can inform the decision as to which master plan scheme will 
ultimately be chosen for the New Central Courthouse.
Note that all five schemes have the same project program and total building 
area as described in Chapter 1, Section 2.  In addition, all schemes assume 
the same building section and plan diagram as Scheme 1 shown below, 
except for Scheme 2, which is located on a smaller site and therefore 
has a smaller floor plate.  The project budgets for the different schemes 
vary depending on certain issues related to the specific sites, including 
construction phasing with existing buildings and different lengths of 
potential prisoner transfer tunnels to the existing central jail.  The prisoner 
transfer tunnel is not currently in the base project program (who would 
bear the cost of the tunnel has yet to be determined), but the study phase 
team considered the tunnel as a means to efficiently and securely transfer 
prisoners to the new courthouse and to reduce program area in the sheriff’s 
section of the building.  

Scheme 1 Scheme 2

Scheme 3

Scheme 4 Scheme 5

New civic garden as center of activity
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SCHEME 1

The study team determined that Scheme 1 would achieve the goals set forth 
in the vision statement and the guiding principles, presented previously.  
In addition, there are other site and construction factors worth noting for 
Scheme 1:  (1) The site has few issues with consolidating and securing the 
land parcel for the new court building because the county of San Diego 
controls most of the property on the block; (2) the site is directly adjacent 
to the Hall of Justice and not too far from the existing jail, decreasing 
the required length of a prisoner transfer tunnel, compared to most of the 
other schemes; and (3) the preparation for building construction would be 
relatively easy, with only small buildings on the existing site and no difficult 
phasing issues with the existing courthouse (see Scheme 2 description). 

A disadvantage of Scheme 1 is that its master plan depends on a private 
developer or the City or County of San Diego building on the Broadway 
site vacated by the existing courthouse.  It is quite possible that a significant 
period of time could elapse before some kind of public or privately 
developed project is completed on the Broadway site, leaving a large hole in 
the master plan at the most important, active end of the new civic garden.

Scheme 1 Vital Statistics:

Location:    Site bound by Union and State Streets and B and C  
    Streets.

Project site size: 200’ x 300’

Floors above grade: 17

Levels below grade: 2

Courts per floor: 6, typically

Scheme 1
Site



SKIDMORE OWINGS & MERRILL LLP SAN DIEGO NEW CENTRAL COURTHOUSE 
DECEMBER 2005

4.11  

SCHEME 1
Highlights:
Creates a new mixed-use civic center 
gathered around Civic Center garden.
Yields public views from new courthouse 
to Civic Center garden and city.
Main entry pavilion creates a grand public 
room at Civic Center garden.
New courthouse provides visual access 
to justice system with view from park to 
public corridor.
Issues:
Site acquisition required.
Direct connection to Hall of Justice pos-
sible.
Property value of Broadway site could be 
used to offset land acquistition costs for 
Scheme 1 site.
Site on Broadway could be redeveloped 
for civic or private office building, but 
Broadway site may remain vacant for 
extended period, leaving Civic Center 
garden plan incomplete.

Scheme 1’s highlights include “grand room” facing garden and 
visual connection from garden to public corridors of courthouse 

Scheme 1 site creates compact justice center for downtown, with new court-
house aligned with the Hall of Justice and the new Federal Courthouse

New Courthouse

Central 
Jail

Hall of
Justice

Potential 
Master Plan
Development

Potential  
Master Plan
Development

Broadway
Site

New
Courthouse
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PROGRAM SECTION DIAGRAM

SCHEME 1
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TYPICAL COURTROOM FLOOR
SCHEME 1
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HIGH-VOLUME COURTROOM FLOOR
SCHEME 1
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SCHEME 2

This scheme produces a dramatic result for the courts on completion:  a 
very strong, very identifiable presence for the new central courthouse on 
Broadway, the major thoroughfare running through downtown San Diego.  
Creating a link from the energy of Broadway to the new civic garden and 
defining a relationship across Broadway to the new Federal Courthouse and 
plaza, Scheme 2 immediately takes advantage of the Broadway site currently 
occupied by the existing court building. Upon completion, Scheme 2 is not 
dependent on any other part of the project master plan; it can stand on its 
own, in the event that the other building elements called for in the overall 
master plan are slow in developing.  Property acquisition of the site is 
relatively simple, requiring only a title transfer from the county to the state.  
The site is also directly adjacent to the Hall of Justice, and is relatively close 
to the jail.
A major drawback of Scheme 2 is the complicated construction phasing 
required. The new courthouse will occupy the same city block as the 
existing courthouse, but must be built in a way that allows the existing 
courthouse to continue functioning during construction.  Part of the existing 
courthouse must be demolished to make space for the new courthouse 
footprint, and those affected users of that part must be temporarily relocated 
in leased space during the period of construction, creating an additional cost 
for the courts.  There is also the issue of intense construction affecting the 
existing courts.  Difficult phasing and associated disruption to the courts 
present challenges to the success of Scheme 2.  The complex phasing and 
temporary relocation of court users during construction also make Scheme 2 
the most expensive of the five alternates.  
In addition, the Broadway site is smaller than the typical downtown city 
block, only 270’ x 200’.  This presents design challenges in finding adequate 
space for creating a functional below grade central holding area, loading 
dock, and parking garage.  There was much discussion within the study 
phase team as to whether a privately developed (non-courts) project for 
this Broadway site would be more beneficial to the overall master plan and 
would generate more street-level activity and energy (see page 4.8, item 
7).  For a detailed description of the specific phasing steps required for 
completion of Scheme 2, see page 4.26, section 2.

Scheme 2 Vital Statistics

Location:   Site bound by    
  Union and Front Streets  
  and Broadway and C   
  Streets.

Project site size: 200’ x 270’

Floors above grade: 23

Levels below grade: 2

Courts per floor: 4, typically

Scheme 2
Site
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SCHEME 2
Highlights:
Gives state court a strong presence and 
identity on Broadway.
Public corridor of courthouse provides 
significant views to the bay.
New building set back from Union Street to 
create link from Broadway into new Civic 
Center garden.
Strong relationship across Broadway to 
Federal Courthouse and plaza.
Issues:
Complicated phasing with existing court-
house.
Temporary space for displaced courtrooms 
and users of existing courthouse required.
Site directly adjacent to Hall of Justice.
Prisoner tunnel to jail relatively short.
Main entry pavilion added in phase 2 after 
demolition of existing courthouse.
Upon project completion, new courthouse 
provides strong, immediate anchor on 
Broadway for new Civic Center and civic 
garden.

Strong courthouse address on Broadway and 
strong link to new civic garden

Site close to both Hall of 
Justice and jail

New
Courthouse

New
Federal
Courthouse

Hall of
Hustice

Master Plan
Development

Master Plan
Development

New Courthouse
on Broadway
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PROGRAM SECTION DIAGRAM
SCHEME 2
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TYPICAL COURTROOM FLOOR
SCHEME 2
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SCHEME 3

The Scheme 3 site is very similar to Scheme 1.  It does not have difficult 
phasing issues with the existing courthouse building like Scheme 2, but 
the Scheme 3 land parcel is privately owned by multiple entities, making 
land acquisition potentially complicated and more costly.  There are only 
a few small existing buildings occupying the site, so clearing the site for 
construction would be fairly straightforward.  However, the site may be 
affected by a surface rupture fault which is trending to the northwest, 
running very close to the site’s northeast corner.  This would affect the new 
courthouse design, requiring the building to be set back from this fault.  
Thorough geotechnical investigation would be required to identify the exact 
location of this fault to determine the extent of the setback.  The site is also 
not adjacent to the Hall of Justice, as are Schemes 1 and 2, and is further 
from the jail as well, requiring a longer prisoner transfer tunnel, if one were 
to be built.

The success of this scheme depends heavily on the full build-out of the 
master plan to make a noteworthy home for the New San Diego Central 
Courthouse.  If the master plan is not fully realized, the Scheme 3 site will 
be fairly isolated, removed from the justice and government facilities close 
to Broadway.

Scheme 3
Site

Scheme 3 Vital Statistics

Location:    Site bounded by Union and State Streets and A and  
    B Streets.

Project site size: 200’ x 300’

Floors above grade: 17

Levels below grade: 2

Courts per floor: 6, typically

Note:  Scheme 3 building section and plan diagram identical to Scheme 1.
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SCHEME 3
Highlights:
Creates a new mixed-use Civic Center 
gathered around the Civic Center garden .
Yields public views from the new court-
house to the Civic Center garden and the 
city.
Creates a grand public room on the Civic 
Center garden.
New courthouse displays “judicial process 
in action” with view from park to public 
corridor.

Issues:
Site potentially impacted by seismic fault.
Site currently underutilized, but controlled 
by six different owners, requiring compli-
cated land swap for acquisition.
Site not adjacent to jail, requiring long 
tunnel connection or bussing of prison-
ers; no direct connection to Hall of Justice 
possible.
Success of courthouse depends on full 
build-out of master plan.

Scheme 3’s highlights include “grand room” facing garden and 
visual connection from garden to public corridors of courthouse 

Site is isolated if master plan 
is not fully realized

New
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SCHEME 4

Scheme 4 presents the new courthouse building as the centerpiece of the 
new civic garden.  It sets up a formal axial relationship to the park blocks, 
appropriate for a stately courthouse project.  However, the Scheme 4 site is 
more than three city blocks from the Hall of Justice, and it is not adjacent 
to the jail.  The site is also problematic because of the existing State of 
California building on the site.  This existing building and its users would 
need to relocate.  In addition, there is a potential issue with a surface rupture 
fault that trends north and grazes the eastern edge of the entire site block, 
requiring the new courthouse to be set back from this fault.  

As with Scheme 3, the success of this scheme also depends heavily on the 
full build-out of the master plan to make a noteworthy home for the new 
courthouse.  If the master plan is not fully realized, the Scheme 4 site is 
isolated, far removed from the justice and government facilities close to 
Broadway.

Scheme 4 Vital Statistics

Location:    Site bound by Union and Front Streets and A and 
Ash    Streets.

Project site size: 200’ x 300’

Floors above grade: 17

Levels below grade: 2

Courts per floor: 6, typically

Note:  Scheme 4 building section and plan diagram similar to Scheme 1.

Scheme 4
Site
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SCHEME 4
Highlights:
Creates a new mixed-use civic center 
gathered around the Civic Center garden .
Yields public views from the new court-
house south to Civic Center garden  and 
the bay beyond.
Courthouse becomes formal centerpiece 
on the Civic Center garden  and supports 
future development.

Issues:
Scheme involves displacement of existing 
State Office Building and its users.
Site acquisition required.
Site potentially affected by seismic fault.
Site not adjacent to jail, requiring longer 
tunnel connection or bussing of prisoners.
New courthouse site is a long walk from 
the Hall of Justice.
Success of courthouse depends on full 
build-out of master plan.

Formal axial relationship of new courthouse to new 
civic garden is appropriate for building type.

Site is far removed from Hall of Jus-
tice and the central jail 

New
Courthouse

Hall of 
Justice

Possible Cultural or 
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Broadway site
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SCHEME 5

Because of its location east of the central jail, Scheme 5 is the only scheme 
that is not directly linked to the urban activity envisioned for the new civic 
garden.  The advantages of Scheme 5 include a direct adjacency to the 
existing jail, making for the shortest possible prisoner transfer tunnel out 
of all the schemes.  Scheme 5 also encourages revitalization of the existing 
Civic Center area, potentially creating a new civic plaza between the 
courthouse and the performing arts center.  The C Street light rail station 
would be directly outside the new courthouse, making for easy access to 
public transportation, and the B Street connection through the downtown 
core, previously outlined in this report as a beneficial urban design element, 
is also encouraged by this scheme.  

However, to make way for Scheme 5, the existing Golden Hall must be 
torn down, and associated property transfers must be crafted.  The new 
courthouse would also be extremely close to the existing City Hall building, 
creating a crowded condition.  The other tall buildings in addition to City 
Hall that exist in the immediate vicinity would block views out of the new 
courthouse, and vehicular access to the site is problematic because of the 
light rail on C Street and the existing B Street closure.  

This scheme suggests relocating City Hall as part of the Civic Center 
revitalization, potentially to the head of the new master-planned civic park.  
This relocation would solve the potential issue of crowding posed by the 
new courthouse. However, the decision to move City Hall would not be up 
to the court or the AOC, and such a relocation would require extreme efforts 
on the city’s part.  Relocation of City Hall has been discussed in San Diego 
in the past, but currently there are no plans for a move.  If City Hall is not 
relocated, the Scheme 5 site suffers from its immediate neighbors, and has 
no part in activating the new civic garden and related future development.

Scheme 5 Vital Statistics

Location:   Site bound by First and  
  Second Avenues and B  
  and C Streets.

Project site size: 200’ x 300’

Floors above grade: 17

Levels below grade: 2

Courts per floor: 6, typically

Note:  Scheme 5 building section and 
plan diagram identical to Scheme 1.

Scheme 5
Site



SKIDMORE OWINGS & MERRILL LLP SAN DIEGO NEW CENTRAL COURTHOUSE 
DECEMBER 2005

4.24  

SCHEME 5
Highlights:
New courthouse re-energizes existing City 
Hall area.
Encourages opening B Street through ex-
isting city block.
Creates new Civic Center plaza between 
the new courthouse and the existing per-
forming arts center.

Issues:
New courthouse directly adjacent to jail, 
providing for a short prisoner connection.
Requires site acquisition and demolition 
of existing Golden Hall and perhaps City 
Hall.
This courthouse site does not participate 
in the energy of the new Civic Center gar-
den.
The new courthouse view corridors are af-
fected by the surrounding tall buildings.
New courthouse site is far removed from 
the Hall of Justice and the new Federal 
Courthouse.

Site encourages revitalization of existing civic center area and creation 
of a new plaza between the courthouse and the performing arts center.

Site isolated from the energy of 
the new civic garden.
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24 January, 2005 

SOM
The table below was produced during the study phase for cost estimation purposes.  It presents 
additional information useful in evaluating the five schemes. 

New San Diego Central Courthouse
Items for Consideration of 
Scheme 1 

Issue Importance to 
Process

Cost Impact Schedule Impact  

1.  Tunnel to Jail 

- Approx. length: 435’ (crosses 2 streets) 
- Depth:  Bottom of tunnel @ -31’ 
- Finished dims:  8’ wide x 10 high, w/ 
2’ utility space in ceiling. 
- Tunnel path crosses seismic fault. 

Note:
Tunnel cost may be shared by the Courts 
with other entities, and should be broken 
out as a separate cost estimate line item. 

High

Building link to jail 
for prisoner transfer 
will negate need for 
sheriff to bus 
prisoners directly to 
new Courthouse and 
reduce capacity 
requirement of 
Courthouse holding 
facility. 

TBD

Construction of 
tunnel will be 
difficult, with 
existing utilities, 
temporary street 
closures for 
construction and 
creating a workable 
connection to existing 
jail.  Crossing the 
fault will also impact 
the cost. 

TBD

Note:  Unless tunnel 
can be bored under 
existing Courthouse, 
tunnel construction 
cannot occur until 
after existing 
Courthouse is 
demolished. 

2.  Phasing 

- Requires land acquisition from County. 
- 1 lot is privately owned (10,000 SF) 
and must be acquired. 
(- Value of vacated Broadway site and 
Madge Bradley and Family Court sites 
applied to construction of new 
Courthouse.) 

High TBD

Only single story 
buildings, occupy 
less than ¼ of site, so 
once ownership issue 
is solved, demolition 
will be simple. 

TBD

3.  Site Constraints 

- Property ownership issues (see 2 
above).

High TBD TBD 

4.  Miscellaneous 

- Direct connection to Hall of Justice 
possible, but involves building a 
pedestrian tunnel, approximately 100’ 
long (bottom of tunnel @ -30’). 
- Broadway site could remain vacant for 
some time, leaving hole in urban fabric. 

Medium 

Direct connection 
(tunnel) to HOJ is 
beneficial to HOJ 
users and operations. 

TBD

Cost of tunnel could 
be substantial. 

TBD

Further Master Plan Scheme Comparisons

The table presented here and on the following pages was produced during the study phase for cost estimating 
purposes.  It presents additional information outlining court operational impacts, cost impacts, and develop-
ment opportunities and constraints pertaining to the five courthouse site choices.
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Items for Consideration of 
Scheme 2 

Issue Importance to 
Process

Cost Impact Schedule Impact 

1.  Tunnel to Jail 

- Approx. length: 525’ (crosses 2 streets) 
- Depth:  Bottom of tunnel @ -31’ 
- Finished dims:  8’ wide x 10 high, w/ 
2’ utility space in ceiling. 
- Tunnel path crosses seismic fault. 

Note:
Tunnel cost may be shared by the Courts 
with other entities, and should be broken 
out as a separate line item. 

High

Building link to jail 
for prisoner transfer 
will negate sheriff’s 
need to bus prisoners 
directly to new 
Courthouse and 
reduce capacity 
requirement of 
Courthouse holding 
facility. 

TBD

Construction of 
tunnel will be 
difficult, with 
existing utilities, 
temporary street 
closures for 
construction and 
creating a workable 
connection to existing 
jail.  Crossing the 
fault will also impact 
the cost. 

TBD

Note:  Unless 
tunnel can be 
bored under 
existing
Courthouse,
tunnel
construction
cannot occur until 
after existing 
Courthouse is 
demolished. 

2.  Phasing 

A.  Construct or lease swing space for 
displaced users of existing Courthouse. 
(7 floors @ 13,000 SF = 91,000 SF 
displaced area.) 

Displaced users include:    
- 3 Misdemeanor Arraignment 
Courts
- 4 Family Law Courts 
- Court clerks, business offices
and records 
- Appeals Court reporters 
- Interpreters 
- Family Law Child Support 
- Dept. of Child Support Services 

B. Re-design / retrofit ground floor 
entry and prep rest of existing 
Courthouse floors for demolition of 
portion of existing building.  Also move 
displaced users into new swing space. 
***(Cost of this move should not be 
counted in budget.) 

C. Demo portion of existing building.  
(13,000 SF x 7 floors = 91,000 SF) 
Under-pinning of existing building 
foundation required. 

High

High

Creates disruption of 
public access to 
Courts.

High

Careful demo req’d. 
- Creates disruption 
to Court operations. 

TBD

TBD

TBD

TBD

TBD

TBD
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Issue Importance to 
Process

Cost Impact Schedule Impact 

D. Prep site for construction of new 
building. 

E. Build new Courthouse and tunnel to 
jail.*** (Tunnel may have to be built 
after old Courthouse is torn down, and 
not before.) 

F. Move all existing Courthouse users 
into new Courthouse.*** (This is not in 
project scope of work and should not be 
counted in the budget.) 

G. Demo old Courthouse.***(Not in 
project scope.) 

H. Construct new Courthouse entry 
pavilion and plaza on remainder of site. 

I. Landscape garden blocks north of 
new Courthouse. 

High

High

n/a

High

High

High

TBD

TBD

n/a

TBD

TBD

TBD

TBD

TBD

n/a

TBD

TBD

TBD

3.  Site constraints 

- Smaller block size (270’ x 200’ vs. 
300’ x 200’) 
- New Courthouse fits on site with 
existing Courthouse, but it’s a snug fit. 
- Parking garage and truck entries are 
dimensionally constrained. 

Medium 

Tighter site will make 
building design more 
challenging, yielding 
a smaller floor plate 
on lower floors and a 
smaller construction 
staging area. 

TBD

Smaller floor plate = 
higher skin-to-floor- 
area ratio and more 
floors.

TBD

4.  Miscellaneous 

- Direct connection to Hall of Justice 
possible, but involves building a 
pedestrian tunnel, approximately 100’ 
long  (B.O. tunnel @ -30’). 
- Construction of connection must occur 
during phasing step H, described above. 

Medium  

Direct connection 
(tunnel) to HOJ is 
beneficial to HOJ 
users and operations. 

TBD

Cost of tunnel could 
be substantial. 

TBD
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Items for Consideration of 
Scheme 3 

Issue Importance to 
Process

Cost Impact Schedule Impact 

1.  Tunnel to Jail 

- Approx. length: 515’ (crosses 2 streets) 
- Depth:  Bottom of tunnel @ -25’ 
- Finished dims:  8’ wide x 10 high, w/ 
2’ utility space in ceiling. 
- Tunnel path crosses seismic fault. 

Note:
Tunnel cost may be shared by the Courts 
with other entities, and should be broken 
out as a separate line item. 

High

Building link to jail 
for prisoner transfer 
will negate sheriff’s 
need to bus prisoners 
directly to new 
Courthouse and 
reduce capacity 
requirement of 
Courthouse holding 
facility. 

TBD

Construction of 
tunnel will be 
difficult, with 
existing utilities, 
temporary street 
closures for 
construction and 
creating a workable 
connection to existing 
jail.  Crossing the 
fault will also impact 
the cost. 

TBD

Note:  Unless 
tunnel can be 
bored under 
existing
Courthouse,
tunnel
construction
cannot occur until 
after existing 
Courthouse is 
demolished. 

2.  Phasing 

- Requires complicated land swap w/ 6 
private owners. 
(- Cash value of vacated Broadway site 
could go toward construction of new 
Courthouse.) 

Low TBD 

Only single story, 
small buildings 
occupy 1/3 of site, so 
once ownership issue 
is solved, demolition 
should be relatively 
quick.

TBD

3.  Site Constraints 

- Property ownership issues (see 2 
above).
- No direct connection to Hall of Justice 
possible.
- Site potentially impacted by seismic 
fault, requiring building setback from 
property line and potential increase in 
structural requirements. 

High

Fault could affect 
building placement 
on site, as well as 
building footprint 
profile.

TBD

Structural system 
would need to be 
more sophisticated to 
deal with extreme 
proximity of fault. 

TBD

More
sophisticated
structural system 
designed for 
extreme proximity 
of fault would 
require more time 
to build. 

4.  Miscellaneous 

- Upon completion of new courthouse, 
masterplan still a long way from 
realization.

n/a n/a n/a
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24 January, 2005 

Items for Consideration of
Scheme 4 

Issue Importance Cost Impact Schedule Impact 

1.  Tunnel to Jail 

- Approx. length: 675’ (crosses 2 streets) 
- Depth:  Bottom of tunnel @ -32’ 
- Finished dims:  8’ wide x 10 high, w/ 
2’ utility space in ceiling. 
- Tunnel path potentially does not cross 
seismic fault. 

Note:
Tunnel cost may be shared by the Courts 
with other entities, and should be broken 
out as a separate line item. 

High.

Building link to jail 
for prisoner transfer 
will negate sheriff’s 
need to bus prisoners 
directly to new 
Courthouse and 
reduce capacity 
requirement of 
Courthouse holding 
facility. 

TBD

Construction of 
tunnel will be 
difficult, with 
existing utilities, 
temporary street 
closures for 
construction and 
creating a workable 
connection to existing 
jail.  Crossing the 
fault will also impact 
the cost. 

TBD

Note:  Unless 
tunnel can be 
bored under 
existing
Courthouse,
tunnel
construction
cannot occur until 
after existing 
Courthouse is 
demolished. 

2.  Phasing 

- Existing State Office Building on site. 

Medium 

Existing State Office 
Building on site must 
first be demolished to 
make room for new 
Courthouse, and the 
services housed in 
that building must be 
relocated.

TBD TBD 

3.  Site Constraints 

- No direct connection to Hall of Justice 
possible.
- Site potentially impacted by seismic 
fault, requiring building setback from 
property line and potential increase in 
structural requirements 

High

Fault could affect 
building placement 
on site, as well as 
building footprint 
profile.

TBD

Structural system 
would need to be 
more sophisticated to 
deal with extreme 
proximity of fault. 

TBD

More
sophisticated
structural system 
designed for 
extreme proximity 
of fault would 
require more time 
to build. 

4. Miscellaneous n/a n/a n/a 
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24 January, 2005 

Items for Consideration of
Scheme 5 

Issue Importance Cost Impact Schedule Impact 

1.  Tunnel to Jail 

- Approx. length: 200’ (crosses 1 street) 
- Depth:  Bottom of tunnel @ -25’ 
- Finished dims:  8’ wide x 10 high, w/ 
2’ utility space in ceiling. 
- Tunnel path does not cross seismic 
fault.

Note:
Tunnel cost may be shared by the Courts 
with other entities, and should be broken 
out as a separate line item. 

High.

Building link to jail 
for prisoner transfer 
will negate sheriff’s 
need to bus prisoners 
directly to new 
Courthouse and 
reduce capacity 
requirement of 
Courthouse holding 
facility. 

TBD

Construction of 
tunnel will be 
difficult, with 
existing utilities, 
temporary street 
closures for 
construction and 
creating a workable 
connection to existing 
jail.  Crossing the 
fault will also impact 
the cost. 

TBD

Note:  Unless 
tunnel can be 
bored under 
existing
Courthouse,
tunnel
construction
cannot occur until 
after existing 
Courthouse is 
demolished. 

2.  Phasing 

- Existing Golden Hall on site. 
- Land swap with city (owner of Golden 
Hall) required. 

Medium 

Existing Golden Hall 
on site must first be 
demolished to make 
room for new 
Courthouse.

TBD TBD 

3.  Site Constraints 

- New Courthouse design must integrate 
with existing elements of old civic 
center.
- New Civic Center plaza on east edge of 
Courthouse should be built as part of 
new Courthouse entry. 
- Existing City Hall building is in close 
proximity and could affect the siting of 
the new Courthouse. 

Medium TBD TBD 

4.  Miscellaneous n/a n/a n/a 

A Note on the Tunnel to the Jail

The tunnel to the jail is not part of the scope of the current project.  However, the project team considered it 
an important element to include in the general scheme comparison study.  For all five schemes, a tunnel to the 
central jail provides many advantages to the overall function of the new courthouse.  The distance to the jail 
is a serious consideration when evaluating each potential project site.
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Cost Estimates:  Original Master Plan vs. Study Phase Concept Plan

The principal differences between the current study phase assumptions and 
the original master plan issued by the Omni Group (discussed in Chapter 1) 
that effect the construction costs are:

1. All courtrooms will be fully constructed with 71 judicial officers     
 assigned to the central courthouse at the time the building is occu 
 pied (see footnote 1);

2. Courtrooms will be either standard size for trials, or large for special  
 proceedings (see footnote 3); all courtrooms will either have adja- 
 cent in-custody holding or be planned for this to be constructed in a  
 future project (see footnote 4);

3. Court administration space has decreased by 33%, relative to the  
 original master plan;

4. The amount of secured underground parking (quantity of spaces and  
 area) has deceased by half;

5. The building gross area has increased by 0.6%;

6. The duration of construction has been increased by four months to  
 reflect site constraints and the project complexity; however, the   
 scheduled start of construction has been delayed 26 months to reflect  
 funding constraints;

7. The estimated construction cost (in current dollars) has increased  
 by 23% (see footnotes 11 and 12) reflecting the larger building,   
 larger amount of courtset and holding space, and the study team’s  
 understanding of the cost involved with court construction today;  
 and

8. The estimated total construction cost (escalated to mid-point of con- 
 struction) has increased by 34% reflecting higher annual escalation  
 and the longer construction duration. (Please note that a 4% annual  
 escalation, a 12 month delay in start of construction for this project  
 would be estimated to incur a $11.7 million decrease in purchasing  
 power .

Side-by-Side Comparison:

Original Master Plan and Study Phase Concept Plan

The table on the following pages reflects the adjustments to the project 
scope, building area and construction costs resulting from program changes 
the AOC and the court agreed to during the course of the study phase:
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The following reflects the adjustments to the scope, building area and construction costs 
resulting from program changes we agreed to on February 23; 

Program element Master Plan Study assumptions 

Judicial positions Total @ 2012 = 74 (occupancy) 
Total @ 2022 = 80 Total @ 2012 = 711

Total @ 2022 = 71

Courtrooms - 
quantity

Replace 69 existing courtrooms 
in central district 

69 at occupancy 2009 

11 future build out, or 
constructed as “shelled space” 
80 @ 20222

8 courtrooms per floor 

Replace 69 existing courtrooms 
in central district 

71 completed at occupancy 
20121

4-6 courtroom per floor 

Courtrooms – sizes / 
types

45 – 1600 sf; with custody 
holding
35 – 1300 sf  w/o custody 
holding

67 – 1600 sf 3
48 with custody holding 
19  w/o custody holding4

4 – 2500 sf – high volume, 
arraignment, special proceedings 

Headcount (total 
occupants) 7015 8106

Numbers of stories 16-18 above grade 
3 levels below grade 

17 above grade 
2 levels below grade 

Courtset & chambers 
(cgsf) 292,000 cgsf 265,500 cgsf 

Δ = -26,500 sf or 9% decrease 

Court Occupancy – 
all departments (cgsf) 167,000 cgsf 112,000 cgsf7

Δ = -55,000 sf or 33% decrease 

Central Holding 
    8,000 cgsf 
assumed direct tunnel connection to 
main jail 

  20,000 cgsf 
Δ = + 12,000 sf or + 250% increase 
(without tunnel) 

Total (cgsf) 467,000 cgsf8

(1.33 grossing factor)
536,000 cgsf9

(1.40 grossing factor)

Total building above 
grade (bgsf) 621,000 bgsf 655,925 bgsf 

Mechanical not called out specifically, part of 
building gross   40,000 gsf 
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Program element Master Plan Study assumptions 

Parking   79,500 gsf
(212 cars – two levels) 

  48,000 gsf
(112 cars – one level) 

Total Building10

Gross Sq Ft 

700,500 bgsf 703,925 bgsf 
Δ = + 3,925 sf or 0.6% 

Estimated total 
construction cost – 
May 2005

$193,355,00011

$276 / sf 

$261,014,00012

$371 / sf
Δ = + $95 / sf or 34% 

Schedule
Const. Start 
Mid Pt Const. 
Occupancy

1/1/07
1/1/08
1/1/09

10/23/0913

12/23/10
3/23/12
Δ = + 27 months 

Estimated total 
construction cost14 @ 
mid pt of 
construction

$218,471,00015 $330,620,00016

Δ = + $112,149,000 or 51.3% 

 Footnotes:

1 Omni-Group master plan indicated 80 JPE per judicial workload calculations for new central 
court building in 2022 – i.e. (the central district not including Hall of Justice or Kearny Mesa).
2 Table 1.1 in Master Plan Vol. One indicates capital improvement plan phase one completed by 
2012 to include 80 court sets.

3 Consistent with proposed revisions to Trial Court Design standards.
4 Space reserved between pairs of courtrooms for future holding, prisoner elevator core runs 
though, holding cells may not constructed in this project pending further study in schematic 
design phase.
5 Quantity from Omni-Group, not explicit in master plan report for new central courthouse alone; 
headcount does not include sheriff’s staff in court building. 
6 Headcount does not include sheriff’s staff in court building. 
7 Includes universal sized courtrooms and space on three courtroom floors for holding per 
footnote above. 
8 Does not include main mechanical floor. 
9 Building services (including a mechanical floor), main lobby w/ security, loading, mail, 
storage, and shared support spaces: break rooms, shared conference rooms, children’s waiting 
10 Including parking. 
11 2004 COBCP – at January 2005 based on Master plan sq ft conceptual estimates, includes 
owners contingency, does not include furniture, county agency buy outs, demolition of existing 
court building, redevelopment of existing site, or land acquisition costs  (estimated in master plan 
at $12 million). 
12 Study phase (5/16/05) estimate – at May 2005, based on prototypical scheme, includes owners 
contingency, design contingency, without escalation, county agency buy outs, demolition of 

Program element Master Plan Study assumptions 

Parking   79,500 gsf
(212 cars – two levels) 

  48,000 gsf
(112 cars – one level) 

Total Building10

Gross Sq Ft 

700,500 bgsf 703,925 bgsf 
Δ = + 3,925 sf or 0.6% 

Estimated total 
construction cost – 
May 2005

$193,355,00011

$276 / sf 

$261,014,00012

$371 / sf
Δ = + $95 / sf or 34% 

Schedule
Const. Start 
Mid Pt Const. 
Occupancy

1/1/07
1/1/08
1/1/09

10/23/0913

12/23/10
3/23/12
Δ = + 27 months 

Estimated total 
construction cost14 @ 
mid pt of 
construction

$218,471,00015 $330,620,00016

Δ = + $112,149,000 or 51.3% 

 Footnotes:

1 Omni-Group master plan indicated 80 JPE per judicial workload calculations for new central 
court building in 2022 – i.e. (the central district not including Hall of Justice or Kearny Mesa).
2 Table 1.1 in Master Plan Vol. One indicates capital improvement plan phase one completed by 
2012 to include 80 court sets.

3 Consistent with proposed revisions to Trial Court Design standards.
4 Space reserved between pairs of courtrooms for future holding, prisoner elevator core runs 
though, holding cells may not constructed in this project pending further study in schematic 
design phase.
5 Quantity from Omni-Group, not explicit in master plan report for new central courthouse alone; 
headcount does not include sheriff’s staff in court building. 
6 Headcount does not include sheriff’s staff in court building. 
7 Includes universal sized courtrooms and space on three courtroom floors for holding per 
footnote above. 
8 Does not include main mechanical floor. 
9 Building services (including a mechanical floor), main lobby w/ security, loading, mail, 
storage, and shared support spaces: break rooms, shared conference rooms, children’s waiting 
10 Including parking. 
11 2004 COBCP – at January 2005 based on Master plan sq ft conceptual estimates, includes 
owners contingency, does not include furniture, county agency buy outs, demolition of existing 
court building, redevelopment of existing site, or land acquisition costs  (estimated in master plan 
at $12 million). 
12 Study phase (5/16/05) estimate – at May 2005, based on prototypical scheme, includes owners 
contingency, design contingency, without escalation, county agency buy outs, demolition of 
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existing court building, redevelopment of existing site, and without land acquisition costs (see 
page 5.11).
13 Reflects delay in request funding to FY 2006-07 for next project phase, and 28 month 
construction period vs. 24 months in master plan. 
14 Construction cost includes owners contingency, design contingency, escalation, county agency 
buy-outs, redevelopment of existing site; not included are: land acquisition costs, demolition of 
existing court building, costs for design and construction consultants fees, furniture, or moveable 
equipment. 
15 Escalation of 4% per year after June 2005;
16 Escalation of 6% per year to March 2010 and 4% per year thereafter 

cgsf = component gross square feet 

bgsf = building gross square feet 

End of report 

Program element Master Plan Study assumptions 

Parking   79,500 gsf
(212 cars – two levels) 

  48,000 gsf
(112 cars – one level) 

Total Building10

Gross Sq Ft 

700,500 bgsf 703,925 bgsf 
Δ = + 3,925 sf or 0.6% 

Estimated total 
construction cost – 
May 2005

$193,355,00011

$276 / sf 

$261,014,00012

$371 / sf
Δ = + $95 / sf or 34% 

Schedule
Const. Start 
Mid Pt Const. 
Occupancy

1/1/07
1/1/08
1/1/09

10/23/0913

12/23/10
3/23/12
Δ = + 27 months 

Estimated total 
construction cost14 @ 
mid pt of 
construction

$218,471,00015 $330,620,00016

Δ = + $112,149,000 or 51.3% 

 Footnotes:

1 Omni-Group master plan indicated 80 JPE per judicial workload calculations for new central 
court building in 2022 – i.e. (the central district not including Hall of Justice or Kearny Mesa).
2 Table 1.1 in Master Plan Vol. One indicates capital improvement plan phase one completed by 
2012 to include 80 court sets.

3 Consistent with proposed revisions to Trial Court Design standards.
4 Space reserved between pairs of courtrooms for future holding, prisoner elevator core runs 
though, holding cells may not constructed in this project pending further study in schematic 
design phase.
5 Quantity from Omni-Group, not explicit in master plan report for new central courthouse alone; 
headcount does not include sheriff’s staff in court building. 
6 Headcount does not include sheriff’s staff in court building. 
7 Includes universal sized courtrooms and space on three courtroom floors for holding per 
footnote above. 
8 Does not include main mechanical floor. 
9 Building services (including a mechanical floor), main lobby w/ security, loading, mail, 
storage, and shared support spaces: break rooms, shared conference rooms, children’s waiting 
10 Including parking. 
11 2004 COBCP – at January 2005 based on Master plan sq ft conceptual estimates, includes 
owners contingency, does not include furniture, county agency buy outs, demolition of existing 
court building, redevelopment of existing site, or land acquisition costs  (estimated in master plan 
at $12 million). 
12 Study phase (5/16/05) estimate – at May 2005, based on prototypical scheme, includes owners 
contingency, design contingency, without escalation, county agency buy outs, demolition of 

Program element Master Plan Study assumptions 

Parking   79,500 gsf
(212 cars – two levels) 

  48,000 gsf
(112 cars – one level) 

Total Building10

Gross Sq Ft 

700,500 bgsf 703,925 bgsf 
Δ = + 3,925 sf or 0.6% 

Estimated total 
construction cost – 
May 2005

$193,355,00011

$276 / sf 

$261,014,00012

$371 / sf
Δ = + $95 / sf or 34% 

Schedule
Const. Start 
Mid Pt Const. 
Occupancy

1/1/07
1/1/08
1/1/09

10/23/0913

12/23/10
3/23/12
Δ = + 27 months 

Estimated total 
construction cost14 @ 
mid pt of 
construction

$218,471,00015 $330,620,00016

Δ = + $112,149,000 or 51.3% 

 Footnotes:

1 Omni-Group master plan indicated 80 JPE per judicial workload calculations for new central 
court building in 2022 – i.e. (the central district not including Hall of Justice or Kearny Mesa).
2 Table 1.1 in Master Plan Vol. One indicates capital improvement plan phase one completed by 
2012 to include 80 court sets.

3 Consistent with proposed revisions to Trial Court Design standards.
4 Space reserved between pairs of courtrooms for future holding, prisoner elevator core runs 
though, holding cells may not constructed in this project pending further study in schematic 
design phase.
5 Quantity from Omni-Group, not explicit in master plan report for new central courthouse alone; 
headcount does not include sheriff’s staff in court building. 
6 Headcount does not include sheriff’s staff in court building. 
7 Includes universal sized courtrooms and space on three courtroom floors for holding per 
footnote above. 
8 Does not include main mechanical floor. 
9 Building services (including a mechanical floor), main lobby w/ security, loading, mail, 
storage, and shared support spaces: break rooms, shared conference rooms, children’s waiting 
10 Including parking. 
11 2004 COBCP – at January 2005 based on Master plan sq ft conceptual estimates, includes 
owners contingency, does not include furniture, county agency buy outs, demolition of existing 
court building, redevelopment of existing site, or land acquisition costs  (estimated in master plan 
at $12 million). 
12 Study phase (5/16/05) estimate – at May 2005, based on prototypical scheme, includes owners 
contingency, design contingency, without escalation, county agency buy outs, demolition of 
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5.7  San Diego New Central Courthouse Preliminary  Cost Plan
Administrative Office of the Courts May 16, 2005
San Diego, California 0168-7245.110

BASIS OF COST PLAN

Cost Plan Prepared From Dated Received

Drawings issued for

Draft Architectural 3D Renderings for Scheme 1, 2, 3, 4 and 5 01/11/05 01/17/05

Draft Program Areas provided by Skidmore Owings Merrill dated February 28, 2005

Draft area calculations for the existing Central Courthouse, Golden Hall and State Building

List of Fixtures and Furnishings for Court Facilities dated 13 December 2004 by OCCM

Discussions with the Project Architect and Engineers

Conditions of Construction

The pricing is based on the following general conditions of construction

A construction period of 28 months

A completion date of March 2012

A start  date of October 2009

The contractor will be required to pay prevailing wages

The general contractor will have full access to the site during normal construction hours

There are no phasing requirements

The general contract will be competitively bid with qualified general contractors / CM
and main subcontractors

There will not be small business set aside requirements

___________________________________________________________________________________________
DAVIS LANGDON Page 1
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5.8  San Diego New Central Courthouse Preliminary  Cost Plan
Administrative Office of the Courts May 16, 2005
San Diego, California 0168-7245.110

INCLUSIONS

The project consists of a new superior courthouse in downtown San Diego encompassing
approximately 703,925 gross square feet of space to serve the Court's current and future space and
functional requirements. It also includes underground parking for up to 112 cars with a gross
floor area of 40,000 sf, an 8,000 sf loading dock area, and associated sitework. The site occupies
an entire city block in the following locations:

                    Scheme 1* - bounded by State & Union Streets and B & C Streets.

* Note that for pricing purposes, Scheme 1 is considered the prototypical scheme whose cost
parameters generally apply to all master plan schemes. For a direct cost comparison of all five
master plan schemes that was completed earlier during the study phase, see Appendix.

The program includes 67 standard trial and 5 large / special courtrooms, judges chambers, court
support functions, administrative offices, sheriff and general service/ building supports. 

The Cost Plan is presented based on scheme 1 with a separate estimate for subterranean parking.
The costs for the new building and subterranean parking are included at an elemental summary
level. Sitework - building related includes sitework within the project property line, it is included
at a detailed level. Sitework - project related includes sitework outside of the property line, it is
included at detailed level (refer to overall summary). 

The cost plan is prepared based on preliminary program area and on the assumption of a CM at
risk procurement method. The building costs are generated based on cost per square foot factors
for comparable court and office construction, regionalized for the San Diego construction market.
Site preparation and development costs reflect allowances for demolition, paving, general
landscaping, irrigation and utilities. No cost related to land acquisition / swapping is included in
this cost plan.

Allowances for project related costs such as movable equipment, data/ communications/ audio-
visual/ information technology. These allowances are derived by the application of the percentage
factor (refer to overall summary) to estimated construction costs. 

All costs provided are presented at current (2005) pricing levels with a separate allowance for
escalation up to midpoint of construction (January 2011) calculated at 6% per year for the first
year and 4% per year thereafter.

___________________________________________________________________________________________
DAVIS LANGDON Page 2
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Administrative Office of the Courts May 16, 2005
San Diego, California 0168-7245.110

INCLUSIONS

The Cost Plan is  based on the following conditions:

Scheme 1

The cost plan is based on 6 courtrooms / floor scheme with two (2) level basement, five (5)
support floors, fourteen (14) court floors and a penthouse. It includes demolition of existing
surface parking and one story building structure, site preparation and development. 

Associated sitework - project related 

Sitework - project related costs include costs associated with tunnel connection to the existing Jail,
pedestrian tunnel to the existing Hall of Justice.

___________________________________________________________________________________________
DAVIS LANGDON Page 3

San Diego New Central Courthouse Preliminary  Cost Plan
Administrative Office of the Courts May 16, 2005
San Diego, California 0168-7245.110

INCLUSIONS

BIDDING PROCESS - MARKET CONDITIONS

This document is based on the measurement and pricing of quantities wherever information is
provided and/or reasonable assumptions for other work not covered in the drawings or
specifications, as stated within this document. Unit rates have been obtained from historical
records and/or discussion with contractors. The unit rates reflect current bid costs in the area. All
unit rates relevant to subcontractor work include the subcontractors overhead and profit unless
otherwise stated. The mark-ups cover the costs of field overhead, home office overhead and profit
and range from 15% to 25% of the cost for a particular item of work.

Pricing reflects probable construction costs obtainable in the project locality on the date of this
statement of probable costs. This estimate is a determination of fair market value for the
construction of this project. It is not a prediction of low bid. Pricing assumes competitive bidding
for every portion of the construction work for all subcontractors and general contractors, with a
minimum of 4 bidders for all items of subcontracted work and 6-7 general contractor bids.
Experience indicates that a fewer number of bidders may result in higher bids, conversely an
increased number of bidders may result in more competitive bids.

Since Davis Langdon has no control over the cost of labor, material, equipment, or over the
contractor's method of determining prices, or over the competitive bidding or market conditions at
the time of bid, the statement of probable construction cost is based on industry practice,
professional experience and qualifications, and represents Davis Langdon's best judgement as
professional construction consultant familiar with the construction industry. However, Davis
Langdon cannot and does not guarantee that the proposals, bids, or the construction cost will not
vary from opinions of probable cost prepared by them. 

___________________________________________________________________________________________
DAVIS LANGDON Page 4
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5.10  San Diego New Central Courthouse Preliminary  Cost Plan
Administrative Office of the Courts May 16, 2005
San Diego, California 0168-7245.110

EXCLUSIONS

Compression of schedule, premium or shift work, and restrictions on the contractor's working hours

Design, testing, inspection or construction management fees

Architectural and design fees

Scope change and post contract contingencies

Assessments, taxes, finance, legal and development charges

Environmental impact mitigation

Builder's risk, project wrap-up and other owner provided insurance program

Land and easement acquisition

Cost escalation beyond a start date of October 2009

Hazardous material handling, disposal and abatement

CM's preconstruction services

Non-standard reimbursables

Demolition of existing Central Courthouse

Site utilities relocations

Owner supplied and installed furniture, fixtures and equipment

Loose furniture and equipment except as specifically identified

Tunnel related  costs

Development of existing Central Courthouse site

___________________________________________________________________________________________
DAVIS LANGDON Page 5
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5.11  San Diego New Central Courthouse Preliminary  Cost Plan
Administrative Office of the Courts May 16, 2005
San Diego, California 0168-7245.110

OVERALL SUMMARY
Scheme 1

Gross Area: 703,925 SF
$/SF $x1,000

Building 318.77 224,393

Subterranean Parking 6.52 4,592

Sitework 3,398

   TOTAL BUILDING & SITE 330.13 232,384

General Conditions 8.00% 26.41 18,591
Contractor's Overhead & Profit or Fee 4.00% 14.26 10,039

   PLANNED CONSTRUCTION COST            May 2005 370.80 261,014

Escalation to Midpoint (December 2010) 26.67% 98.88 69,606\
   RECOMMENDED BUDGET(Construction Costs) October 2009 469.68 330,620

Additional Costs - Project Related 
Fixtures & Fixed Equipment  (5%)

Modular Workstations 3.15% 10,407
Freestanding Furniture & Equipment 1.34% 4,418
Signage and Graphics 0.32% 1,065
Miscellaneous Furnishings 0.16% 533

Data / Communications / Audio-visual 1.50% 4,959

   RECOMMENDED BUDGET 500.06 352,003

Sitework - Project Related
Tunnel to Existing Jail 2,911
Tunnel to Existing Hall of Justice 558

   TOTAL SITEWORK- PROJECT RELATED 3,469\
Please refer to the Inclusions and Exclusions sections of this report

DAVIS LANGDON Page 6
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5.12  San Diego New Central Courthouse Preliminary  Cost Plan
Administrative Office of the Courts May 16, 2005
San Diego, California 0168-7245.110

AREAS & CONTROL QUANTITIES

Areas
SF SF SF

Enclosed Areas
Courtrooms 289,956
Judicial Chamber Suites 76,477 
Legal Services 4,929 
Judicial Services 2,165 
Court Reporters 1,852 
Criminal Court Business Office 25,610 
Criminal Court Clerk 11,019 
Pretrial Services 2,554 
Family Court Operations 11,722 
Family Court Services 9,221 
Family Court Law Facilitators 6,232 
Probate 6,032 
Family Domestic Violence 2,088 
Jury Services 17,969 
Executive Office 3,159 
Central Operations Administration 2,674 
Information Technology 3,236 
Administrative Services 19,753 
Personnel and Payroll 7,431 
Evaluation and Planning 4,851 
Central Archival Records 9,090 
Appeals 3,841 
Sheriff 27,935 
Grand Jury 2,450 
General Service / Building Support 80,366 
Shared Court Support 12,962 
Food Concession / Dining 10,350 

SUBTOTAL, Enclosed Area 655,925

Covered area

SUBTOTAL, Covered Area @ ½ Value

TOTAL GROSS FLOOR AREA 655,925

___________________________________________________________________________________________
DAVIS LANGDON Page 7

Subterranean Parking garage                                                    40,000

Loading Dock Area                                                                          8,000

TOTAL PROJECT GROSS SQUARE FEET                            703,925
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5.13  San Diego New Central Courthouse Preliminary  Cost Plan
Building May 16, 2005
San Diego, California 0168-7245.110

BUILDING LEVEL 2 ELEMENTAL SUMMARY
Gross Area: 655,925 SF

$/SF $x1,000

A 11 Foundations 7.68 5,040
A 12 Basement Construction 5.33 3,494
A 21 Superstructure 92.57 60,719

105.58 69,254
B 11 Exterior Walls 18.93 12,417
B 12 Exterior Glazing & Doors 23.33 15,302
B 13 Roofing 1.54 1,008

43.80 28,727
C 11 Partitions, Doors, Specialties 28.61 18,766
C 12 Raised Access Floors 9.73 6,380
C 13 Interior Finishes 28.42 18,642

66.76 43,788
D 11 Conveying Systems 5.04 3,306
D 21 Plumbing 6.16 4,040
D 22 HVAC 32.48 21,304
D 31 Fire Protection / Alarm 4.48 2,939
D 41 Electrical Service, Distribution & Emergency Power 7.84 5,142
D 42 Lighting & Branch Wiring 14.56 9,550
D 43 Communications, Security, AV and Information Technology 16.02 10,509

86.58 56,791
E 11 Equipment & Furnishings 39.39 25,834

39.39 25,834
F 11 Special Construction 0.00 0
F 12 Building Elements Demolition 0.00 0

0.00 0
G 11 Sitework - Building Related 0.00 0
G 12 Other Sitework - Project Related 0.00 0

0.00 0

   TOTAL BUILDING & SITE (A-G) 342.10 224,393

General Conditions 8.00% 27.37 17,951
Contractor's Overhead & Profit or Fee 4.00% 14.78 9,694

   PLANNED CONSTRUCTION COST            May 2005 384.25 252,038

Escalation to Midpoint (December 2010) 26.67% 102.47 67,213\
   RECOMMENDED BUDGET October 2009 486.72 319,251

________________________________________________________________________________________
DAVIS LANGDON Page 8
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5.14  San Diego New Central Courthouse Preliminary  Cost Plan
Subterranean Parking May 16, 2005
San Diego, California 0168-7245.110

SUBTERRANEAN PARKING LEVEL 2 SUMMARY
Gross Area: 48,000 SF

$/SF $x1,000

A 11 Foundations 23.33 1,120
A 12 Basement Construction 42.00 2,016
A 21 Superstructure 0.70 34

66.03 3,170
B 11 Exterior Walls 0.00 0
B 12 Exterior Glazing & Doors 0.58 28
B 13 Roofing 2.97 142

3.55 170
C 11 Partitions, Doors, Specialties 1.87 90
C 12 Raised Access Floors 0.00 0
C 13 Interior Finishes 1.87 90

3.73 179
D 11 Conveying Systems 2.33 112
D 21 Plumbing 1.63 78
D 22 HVAC 4.67 224
D 31 Fire Protection / Alarm 0.93 45
D 41 Electrical Service, Distribution & Emergency Power 0.00 0
D 42 Lighting & Branch Wiring 2.52 121
D 43 Communications, Security, AV and Information Technology 7.93 381

20.02 961
E 11 Equipment & Furnishings 2.33 112

2.33 112
F 11 Special Construction 0.00 0
F 12 Building Elements Demolition 0.00 0

0.00 0
G 11 Sitework - Building Related 0.00 0
G 12 Other Sitework - Project Related 0.00 0

0.00 0

   TOTAL BUILDING & SITE (A-G) 95.67 4,592

General Conditions 8.00% 7.65 367
Contractor's Overhead & Profit or Fee 4.00% 4.13 198

   PLANNED CONSTRUCTION COST            May 2005 107.44 5,157

Escalation to Midpoint (December 2010) 26.67% 28.65 1,375\
   RECOMMENDED BUDGET October 2009 136.09 6,532

________________________________________________________________________________________
DAVIS LANGDON Page 9
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5.15  San Diego New Central Courthouse Preliminary  Cost Plan
Sitework May 16, 2005
San Diego, California 0168-7245.110

SITEWORK LEVEL 2 ELEMENTAL SUMMARY
Gross Area: 655,925 SF

$/SF $x1,000

A 11 Foundations 0.00 0
A 12 Basement Construction 0.00 0
A 21 Superstructure 0.00 0

0.00 0
B 11 Exterior Walls 0.00 0
B 12 Exterior Glazing & Doors 0.00 0
B 13 Roofing 0.00 0

0.00 0
C 11 Partitions, Doors, Specialties 0.00 0
C 12 Raised Access Floors 0.00 0
C 13 Interior Finishes 0.00 0

0.00 0
D 11 Conveying Systems 0.00 0
D 21 Plumbing 0.00 0
D 22 HVAC 0.00 0
D 31 Fire Protection / Alarm 0.00 0
D 41 Electrical Service, Distribution & Emergency Power 0.00 0
D 42 Lighting & Branch Wiring 0.00 0
D 43 Communications, Security, AV and Information Technology 0.00 0

0.00 0
E 11 Equipment & Furnishings 0.00 0

0.00 0
F 11 Special Construction 0.00 0
F 12 Building Elements Demolition 0.66 434

0.66 434
G 11 Sitework - Building Related 4.52 2,964
G 12 Other Sitework - Project Related 0.00 0

4.52 2,964

   TOTAL BUILDING & SITE (A-G) 5.18 3,398

General Conditions 8.00% 0.41 272
Contractor's Overhead & Profit or Fee 4.00% 0.22 147

   PLANNED CONSTRUCTION COST            May 2005 5.82 3,817

Escalation to Midpoint (December 2010) 26.67% 1.55 1,018\
   RECOMMENDED BUDGET October 2009 7.37 4,835

________________________________________________________________________________________
DAVIS LANGDON Page 10
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5.16  San Diego New Central Courthouse Preliminary  Cost Plan
Sitework May 16, 2005
San Diego, California 0168-7245.110

Item Description Quantity Unit Rate Total

F12.  Building demolition and abatement

Demolish existing paving and surfacing 58,600 SF 1.68 98,448
Demolish existing one-story building 1 LS 336,000.00 336,000

434,448

G11.  Sitework - Building Related

Site preparation and demolition
Site clearing 58,600 SF 1.12 65,632
Rough grading 58,600 SF 1.12 65,632
Site overexcavation and recompaction 6,393 CY 11.20 71,602

Site improvements and landscaping
Allow for site improvement 58,600 SF 35.84 2,100,224

Off-site improvements
Street improvement along State Street  -  Union 
Street / B and C Street 11,880 SF 28.00 332,640

Site utilities
Allow for site utilities 58,600 SF 5.60 328,160

2,963,890

___________________________________________________________________________________________
DAVIS LANGDON Page 11
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Project Name:  San Diego County - New Central Courthouse

Location: San Diego Co. Date Estimated:
Project ID:  91-37-001 Prepared by:
Site - Building ID: 37 - K - 1 Est. / Proj. CCCI
AOC Proj. Mgr. Clifford Ham Construction Start:

Construction End:

Project Description

Cost Estimate Unit Cost Cost

Construction Costs
Site Development

Demolition & Utility removal 58,600 SF 12.22               $716,000
Drainage, Lighting, Landscaping, Walkways, etc. 58,600 SF 52.92               $3,101,000
Below Grade Parking 48,000 SF 107.45             $5,158,000

New Construction (___GSF)4

General Office: 157,879 SF 340.73             $53,794,000
Court & Security: 394,368 SF 412.40             $162,637,000
Support: 103,678 SF 343.44             $35,607,000

Construction Cost Subtotal $261,013,000
Fixtures & Fixed Equipment

Modular Workstations 1 $8,216,000
Freestanding Furniture & Equipment 2 $3,488,000
Data / Communications / Audio-visual $3,915,000
Signage and Graphics $841,000
Miscellaneous Furnishings 3 $420,000

Misc. Construction Cost Subtotal $16,880,000

Estimated Total Current Construction Costs $277,893,000

Footnotes
1 Includes installation and detail/installation drawings
2  Equipment such as lockers, shelving, high density files, package screening, audio/video, and seating  
3  Site furnishings; misc. office furnishing; window coverings; fire extinguishers; clocks; trash recepticles
4  Data and Telecom structured cabling included with Construction Cost.

The San Diego New Central Courthouse consolidates existing court functions in downtown San Diego into a single, state-of -the-art
building that also provides for future growth of the courts.  There are five possible sites downtown for the new courthouse of 17 stories 
above grade, 2 below, 71 courtrooms (6 courts per floor, typically), 112 car secure garage; 373,249 cgsf; 703,925 bgsf.

Administrative Office of the Courts 
Office of Court Construction and Management

Quantity

Printed on 5/16/2005, 4:09 PM Page 1 san diego new central - construction costs - SOM-revised.xls, (AMO)

AOC Cost Summary Template, page 1:

October 2009
March 2012

Davis Langdon
May 16, 2005
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COBCP - TRIAL COURTS

Project Name:  San Diego County - New Central Courthouse

Location: San Diego Co. Date Estimated:
Project ID: 91-37-001 Prepared by:
Site - Building ID: 37 - K - 1 Est. / Proj. CCCI
AOC Proj. Mgr. Clifford Ham Construction Start:

Construction End:

Estimated Project Costs by Phase

($ 000's)
(S) (A) (P) (W) ( C)

Construction Costs 
  Construction Costs (see prior page for detail) 277,893                   277,893
  Adjust CCCI -
  Escalation to Start of Construction -
  Escalation to Midpoint 74,109
  Contingency -
Subtotal Construction -                            -                          -                          -                          277,893                   352,002

Architectural and Engineering
  A&E Design -
  Construction Inspection -
  Advertising, Printing and Mailing -
  Post-Occupancy -
Subtotal A&E Fees -                            -                          -                          -                          -                           -

Other Project Costs
  Special Consultants -
  Geotechnical & Survey -
  Materials Testing -
  Construction Management -
  Site Acquisition / Property Purchase -
  CEQA & Due Diligence Mgmt. -
  CEQA Mitigation Measures -
  Environmental Document -
  Property Appraisals -
  Legal Services -
  Peer Review -
  Moving and Relocation -
  Plan Checking - CSFM & Access Comp. -
  Other Costs - Utility Connections -
Subtotal Other Project Costs -                            -                          -                          -                          -                           -

Subtotal A&E plus Other Project Costs -                            -                          -                          -                          -                           -

Total Estimated Construction Costs -                       -                       -                       -                       277,893               352,002               

Administrative Office of the Courts 
Office of Court Construction and Management

 Preliminary 
Plans

 Study  Acquisition  Working 
Drawings

 Construction  Totals 

12/20/2005, 12:26 PM Page 1 san diego new central - construction costs - SOM-revised.xls, (AMO)

AOC Cost Summary Template, page 2 (compressed):

October 2009
March 2012

Davis Langdon
May 16, 2005

Project Delivery Method

Pending a final determination by the AOC, the San Diego new central 
courthouse is assumed to be the “construction manager at risk” method of 
project delivery.  Under this method, a construction manager (CM) assumes 
financial responsibility for the construction of the project.  The CM presents 
a guaranteed maximum price (GMP) to the owner, which the owner can ac-
cept, decline, or negotiate.  Once the owner accepts the CM’s GMP proposal, 
the owner and CM sign a contract, after which the CM is bound to provide 
the labor and materials by his or her own means or by enlisting specialty 
subcontractors, and to deliver the project at or under the agreed GMP, typi-
cally within a specific schedule time frame.  The contract may contain cer-
tain conditions stipulating penalties assessed to the CM in the event the CM 
does not deliver the project within the determined schedule time frame, and 
if the actual project construction costs exceed the GMP, the CM is respon-
sible for the excess amount.

Project Delivery Schedule

Schedule summary shown on the following page.

COBCP - TRIAL COURTS

Project Name:  San Diego County - New Central Courthouse

Location: San Diego Co. Date Estimated:
Project ID: 91-37-001 Prepared by:
Site - Building ID: 37 - K - 1 Est. / Proj. CCCI
AOC Proj. Mgr. Clifford Ham Construction Start:

Construction End:

Estimated Project Costs by Phase

($ 000's)
(S) (A) (P) (W) ( C)

Construction Costs 
  Construction Costs (see prior page for detail) 277,893                   277,893
  Adjust CCCI -
  Escalation to Start of Construction -
  Escalation to Midpoint 74,109
  Contingency -
Subtotal Construction -                            -                          -                          -                          277,893                   352,002

Architectural and Engineering
  A&E Design -
  Construction Inspection -
  Advertising, Printing and Mailing -
  Post-Occupancy -
Subtotal A&E Fees -                            -                          -                          -                          -                           -

Other Project Costs
  Special Consultants -
  Geotechnical & Survey -
  Materials Testing -
  Construction Management -
  Site Acquisition / Property Purchase -
  CEQA & Due Diligence Mgmt. -
  CEQA Mitigation Measures -
  Environmental Document -
  Property Appraisals -
  Legal Services -
  Peer Review -
  Moving and Relocation -
  Plan Checking - CSFM & Access Comp. -
  Other Costs - Utility Connections -
Subtotal Other Project Costs -                            -                          -                          -                          -                           -

Subtotal A&E plus Other Project Costs -                            -                          -                          -                          -                           -

Total Estimated Construction Costs -                       -                       -                       -                       277,893               352,002               

Administrative Office of the Courts 
Office of Court Construction and Management

 Preliminary 
Plans

 Study  Acquisition  Working 
Drawings

 Construction  Totals 

12/20/2005, 12:26 PM Page 1 san diego new central - construction costs - SOM-revised.xls, (AMO)
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Letter to the AOC from the Centre City Development Corporation, San Diego
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6.4  

PRELIMINARY
COST PLAN

for

San Diego New Central Courthouse 
Administrative Office of the Courts
San Diego, California

January 25, 2005

Preliminary Cost Estimate, Five Site Options Compared

(Note: This estimate was prepared in January 2005, and does 
not reflect changes made by the Study Phase team to deliv-
ery method, escalation, design schemes, or project schedule 
between January and May 2005.)
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6.5  

San Diego New Central Courthouse Preliminary  Cost Plan
Administrative Office of the Courts January 25, 2005
San Diego, California 0168-7245.110

CONTENTS

Page Nos.

Basis of Cost Plan 1

Inclusions 2

Exclusions 5

Overall Summary 7

Scheme 1 Level 2 Elemental Summary 9

Scheme 2 Level 2 Elemental Summary 11

Scheme 3 Level 2 Elemental Summary 11

Scheme 4 Level 2 Elemental Summary 13

Scheme 5 Level 2 Elemental Summary 15

Subterranean Level 2 Elemental Summary 17

___________________________________________________________________________________________
DAVIS LANGDON
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6.6  

San Diego New Central Courthouse Preliminary  Cost Plan
Administrative Office of the Courts January 25, 2005
San Diego, California 0168-7245.110

BASIS OF COST PLAN

Cost Plan Prepared From Dated Received

Drawings issued for
Architectural 3D Renderings for Scheme 1, 2, 3, 4 and 5 01/11/05 01/17/05

Draft Program Areas provided by Skidmore Owings Merrill dated January 19, 2005

Area calculations for the existing Central Courthouse, Golden Hall and State Building

Discussions with the Project Architect and Engineers

Conditions of Construction

The pricing is based on the following general conditions of construction

A construction period of 28 months

A start  date of October 2007

The contractor will be required to pay prevailing wages

The general contractor will have full access to the site during normal construction hours

There are no phasing requirements

The general contract will be competitively bid with qualified general and main 

There will not be small business set aside requirements

___________________________________________________________________________________________
DAVIS LANGDON Page 1
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6.7  

San Diego New Central Courthouse Preliminary  Cost Plan
Administrative Office of the Courts January 25, 2005
San Diego, California 0168-7245.110

INCLUSIONS

The project consists of a new superior courthouse in downtown San Diego encompassing
approximately 774,228 gross square feet of space to serve the Court's 20- year requirements
through the year 2024. It also includes underground parking for up to 212 cars, associated
sitework.  The site occupies an entire city block in the following locations:

                Scheme 1 - bounded by State &  Union Streets and B & C Streets
                Scheme 2 - bounded by Union & Front Streets and Broadway & C Streets
                Scheme 3 - bounded by State & Union Streets and A & B Streets
                Scheme 4 - bounded by Union & Front Streets and Ash & A Streets
                Scheme 5 - bounded by 1st & 2nd Avenues and B & C Streets

The program includes 67 standard trial and 5 large / special courtrooms, judges chambers, court
support functions, administrative offices, sheriff and general service/ building supports. 

The Cost Plan is presented based on 5 schemes with a separate estimate for subterranean parking
which is typical for all schemes. The costs for the new building and subterranean parking are
included at an elemental summary level. Sitework - building related includes sitework within the
project property line, it is included at a detailed level. Sitework - project related includes sitework
outside of the property line, it is included at detailed level (refer to overall summary).

The cost plan is prepared based on preliminary program area and on the assumption of a
traditional design / bid / build procurement method. The building costs are generated based on cost
per square foot factors for comparable court and office construction, regionalized for the San
Diego construction market. Site preparation and development costs reflect allowances for
demolition, paving, general landscaping, irrigation and utilities. No cost related to land
acquisition / swapping is included in this cost plan.

All costs provided are presented at current (2005) pricing levels with a separate allowance for
escalation up to midpoint of construction (December 2008) calculated at 6% per year for the first
year and 4% per year thereafter.

___________________________________________________________________________________________
DAVIS LANGDON Page 2
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6.8  

San Diego New Central Courthouse Preliminary  Cost Plan
Administrative Office of the Courts January 25, 2005
San Diego, California 0168-7245.110

INCLUSIONS

The Cost Plan varies between different schemes based on the following conditions:

Scheme 1

The cost plan is based on 6 courtrooms / floor scheme. It includes demolition of existing surface
parking and one story building structure, site preparation and development. 

Scheme 2

The cost plan is based on 4 courtrooms / floor scheme. The proposed location for this scheme will
be on the location of the existing Central Courthouse. The cost includes the required partial
demolition, underpinning and modification of the ground floor entry of the existing Central
Courthouse, site preparation and development.

Scheme 3

The cost plan is based on 6 courtrooms / floor scheme. It includes demolition of existing surface
parking and one story building structure, site preparation and development. The building path will
cross a seismic fault, therefore a premium for a higher structural requirement is included in the
cost plan. 

Scheme 4

The cost plan is based on 6 courtrooms / floor scheme. It includes demolition of existing seven
story State building structure, site preparation and development. The building will potentially be
impacted by a seismic fault, therefore a premium for a higher structural requirement is included in
the cost plan. 

Scheme 5

The cost plan is based on 6 courtrooms / floor scheme. It includes demolition of existing Golden
Hall, construction of new civic center plaza east of new courthouse, site preparation and
development.

Associated sitework - project related 

___________________________________________________________________________________________
DAVIS LANGDON Page 3
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6.9  

San Diego New Central Courthouse Preliminary  Cost Plan
Administrative Office of the Courts January 25, 2005
San Diego, California 0168-7245.110

INCLUSIONS

BIDDING PROCESS - MARKET CONDITIONS

This document is based on the measurement and pricing of quantities wherever information is
provided and/or reasonable assumptions for other work not covered in the drawings or
specifications, as stated within this document. Unit rates have been obtained from historical
records and/or discussion with contractors. The unit rates reflect current bid costs in the area. All
unit rates relevant to subcontractor work include the subcontractors overhead and profit unless
otherwise stated. The mark-ups cover the costs of field overhead, home office overhead and profit
and range from 15% to 25% of the cost for a particular item of work.

Pricing reflects probable construction costs obtainable in the project locality on the date of this
statement of probable costs. This estimate is a determination of fair market value for the
construction of this project. It is not a prediction of low bid. Pricing assumes competitive bidding
for every portion of the construction work for all subcontractors and general contractors, with a
minimum of 4 bidders for all items of subcontracted work and 6-7 general contractor bids.
Experience indicates that a fewer number of bidders may result in higher bids, conversely an
increased number of bidders may result in more competitive bids.

Since Davis Langdon has no control over the cost of labor, material, equipment, or over the
contractor's method of determining prices, or over the competitive bidding or market conditions at
the time of bid, the statement of probable construction cost is based on industry practice,
professional experience and qualifications, and represents Davis Langdon's best judgement as
professional construction consultant familiar with the construction industry. However, Davis
Langdon cannot and does not guarantee that the proposals, bids, or the construction cost will not
vary from opinions of probable cost prepared by them. 

___________________________________________________________________________________________
DAVIS LANGDON Page 4
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6.10  

San Diego New Central Courthouse Preliminary  Cost P
Administrative Office of the Courts January 25, 2
San Diego, California 0168-7245

EXCLUSIONS

Compression of schedule, premium or shift work, and restrictions on the contractor's working hours

Design, testing, inspection or construction management fees

Architectural and design fees

Scope change and post contract contingencies

Assessments, taxes, finance, legal and development charges

Environmental impact mitigation

Builder's risk, project wrap-up and other owner provided insurance program

Land and easement acquisition

Cost escalation beyond a start date of October 2007

Hazardous material handling, disposal and abatement

Demolition of existing Central Courthouse

Site utilities relocations

Owner supplied and installed furniture, fixtures and equipment

Loose furniture and equipment except as specifically identified

Audio visual equipment

Security equipment and cabling

Food service equipment

Third party testing and commissioning

Courtroom technology system

Tunnel related  costs

Construction of swing space for displaced users (scheme 2)

Development of existing Central Courthouse site

___________________________________________________________________________________________
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6.11  

San Diego New Central Courthouse 
Administrative Office of the Courts
San Diego, California

OVERALL SUMMARY
Scheme 1 Scheme 2

Gross Area:
$/SF $x1,000 $/SF $x1,000

I. Building 255.68 218,181 263.92 225,213

II. Subterranean Parking 10.41 8,886 10.41 8,886

III. Sitework
Building Elements Demolition 0.45 388 2.05 1,751
Sitework - Building Related 3.17 2,701 3.62 3,086

   TOTAL BUILDING & SITE 269.72 230,156 280.01 238,937

General Conditions 8.00% 21.58 18,412 22.40 19,115
Contractor's Overhead & Profit or Fee 4.00% 11.65 9,943 12.10 10,322

   PLANNED CONSTRUCTION COST            January 2005 302.94 258,511 314.50 268,374

Contingency for Development of Design 12.00% 36.35 31,021 37.74 32,205
Escalation to Midpoint (December 2008) 18.54% 62.89 53,668 65.29 55,716\

   RECOMMENDED BUDGET October 2007 402.19 343,200 417.54 356,295

Sitework - Project Related
Tunnel to Existing Jail 2,724 2,818
Tunnel to Existing Hall of Justice 522 522
Improvement to Existing Central Courthouse Site 9,171 6,733
Construction of Swing Space - Core and Shell 0 21,711
Construction of Swing Space - Tenant Improvement 0 10,177

   TOTAL SITEWORK- PROJECT RELATED 12,417 41,961\
\

TOTAL CONSTRUCTION COST October 2007 416.74 355,617 466.71 398,256
Please refer to the Inclusions and Exclusions sections of this report

Note:
- The gross area shown above includes gross floor area of building and parking.

-

853,328 SF853,328 SF

The sitework - project related costs include mark-ups (8% general 
conditions, 4% OH & Fee, 12% design contingency and 18.54% 
cost escalation).
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6.12  

San Diego New Central Courthouse 
Administrative Office of the Courts
San Diego, California

OVERALL SUMMARY

Gross Area:

I. Building

II. Subterranean Parking

III. Sitework
Building Elements Demolition
Sitework - Building Related

   TOTAL BUILDING & SITE 

General Conditions 8.00%
Contractor's Overhead & Profit or Fee 4.00%

   PLANNED CONSTRUCTION COST            January 2005

Contingency for Development of Design 12.00%
Escalation to Midpoint (December 2008) 18.54%\

   RECOMMENDED BUDGET October 2007

Sitework - Project Related
Tunnel to Existing Jail
Tunnel to Existing Hall of Justice
Improvement to Existing Central Courthouse Site
Construction of Swing Space - Core and Shell
Construction of Swing Space - Tenant Improvement 

   TOTAL SITEWORK- PROJECT RELATED\
\

TOTAL CONSTRUCTION COST October 2007
Please refer to the Inclusions and Exclusions sections of this report

Note:
- The gross area shown above includes gross floor area of building a

-

The sitework - project related costs include mark-ups (8% general 
conditions, 4% OH & Fee, 12% design contingency and 18.54% 
cost escalation).

Preliminary  Cost Plan
January 25, 2005

0168-7245.110

Scheme 3 Scheme 4 Scheme 5

$/SF $x1,000 $/SF $x1,000 $/SF $x1,000

251.63 214,720 262.12 223,675 255.33 217,876

10.41 8,886 10.41 8,886 10.41 8,886

0.46 390 2.84 2,424 4.86 4,146
3.23 2,756 3.07 2,618 3.84 3,275

265.73 226,752 278.44 237,603 274.43 234,183

21.26 18,140 22.28 19,008 21.96 18,735
11.48 9,796 12.03 10,264 11.86 10,117

298.46 254,688 312.75 266,875 308.25 263,035

35.82 30,563 37.53 32,025 36.99 31,564
61.96 52,875 64.93 55,405 63.99 54,607

396.24 338,126 415.20 354,305 409.23 349,206

3,072 3,941 1,103
0 0 0

9,171 9,171 9,171
0 0 0
0 0 0

12,242 13,112 10,274

410.59 350,368 430.57 367,416 421.27 359,480

853,328 SF853,328 SF 853,328 SF
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6.13  

San Diego New Central Courthouse Preliminary  Cost Plan
Administrative Office of the Courts January 25, 2005
San Diego, California 0168-7245.110

AREAS & CONTROL QUANTITIES

Areas
SF SF SF

Enclosed Areas
Courtrooms 318,709
Judicial Chamber Suites 126,260 
Legal Services 18,185 
Court Reporters 1,785 
Criminal Court Business Office 24,682 
Criminal Court Clerk 4,122 
Pretrial Services 2,462 
Family Court Operations 10,744 
Family Court Services 8,576 
Family Court Law Facilitators 6,006 
Probate 5,813 
Family Domestic Violence 2,012 
Jury Services 12,118 
Executive Office 3,161 
Central Operations Administration 2,677 
Information Technology 9,641 
Administrative Services 19,043 
Personnel and Payroll 7,002 
Evaluation and Planning 7,324 
Central Archival Records 13,038 
Appeals 3,701 
Sheriff 26,624 
Grand Jury 2,361 
General Service / Building Support 118,679 
Shared Court Support 19,502 

SUBTOTAL, Enclosed Area 774,228

Covered area

SUBTOTAL, Covered Area @ ½ Value

TOTAL GROSS FLOOR AREA 774,228

___________________________________________________________________________________________
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SKIDMORE OWINGS & MERRILL LLP SAN DIEGO NEW CENTRAL COURTHOUSE
DECEMBER 2005

6.14  

San Diego New Central Courthouse Preliminary  Cost Plan
Scheme 1 January 25, 2005
San Diego, California 0168-7245.110

SCHEME 1 LEVEL 2 ELEMENTAL SUMMARY
Gross Area: 774,228 SF

$/SF $x1,000

A 11 Foundations 3.87 3,000
A 12 Basement Construction 0.72 560
A 21 Superstructure 85.18 65,947

89.78 69,507

B 11 Exterior Walls 17.36 13,440
B 12 Exterior Glazing & Doors 21.34 16,520
B 13 Roofing 1.55 1,200

40.25 31,160

C 11 Partitions, Doors, Specialties 25.17 19,490
C 12 Access / Platforms 8.68 6,722
C 13 Interior Finishes 24.93 19,300

58.78 45,513

D 11 Conveying Systems 4.50 3,484
D 21 Plumbing 5.50 4,258
D 22 HVAC 29.00 22,453
D 31 Fire Protection / Alarm 4.00 3,097
D 41 Electrical Service, Distribution & Emergency Power 7.00 5,420
D 42 Lighting & Branch Wiring 13.00 10,065
D 43 Communications, Security & Other Electrical Systems 8.00 6,194

71.00 54,970

E 11 Equipment & Furnishings 22.00 17,032

22.00 17,032

F 11 Special Construction 0.00 0
F 12 Building Elements Demolition 0.50 388

0.50 388

G 11 Sitework - Building Related 3.49 2,701
G 12 Other Sitework - Project Related 0.00 0

3.49 2,701

   TOTAL BUILDING & SITE (1-16) 285.79 221,270

General Conditions 8.00% 22.86 17,702
Contractor's Overhead & Profit or Fee 4.00% 12.35 9,559

   PLANNED CONSTRUCTION COST            January 2005 321.01 248,531

Contingency for Development of Design 12.00% 38.52 29,824
Escalation to Midpoint (December 2008) 18.54% 66.64 51,596

   RECOMMENDED BUDGET October 2007 426.17 329,951

_____________________________________________________________________________________________
____
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6.15  

San Diego New Central Courthouse Preliminary  Cost Plan
Scheme 1 January 25, 2005
San Diego, California 0168-7245.110

Item Description Quantity Unit Rate Total

F12.  Building demolition and abatement

Demolish existing paving and surfacing 58,600 SF 1.50 87,900
Demolish existing one-story building 1 LS 300,000.00 300,000

387,900

G11.  Sitework - Building Related

Site preparation and demolition
Site clearing 58,600 SF 1.00 58,600
Rough grading 58,600 SF 1.00 58,600
Site overexcavation and recompaction 11,852 CY 10.00 118,520

Site improvements and landscaping
Allow for site improvement 58,600 SF 32.00 1,875,200

Off-site improvements
Street improvement along State Street  -  Union 
Street / B and C Street 11,880 SF 25.00 297,000

Site utilities
Allow for site utilities 58,600 SF 5.00 293,000

2,700,920

___________________________________________________________________________________________
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6.16  

San Diego New Central Courthouse Preliminary  Cost Plan
Scheme 2 January 25, 2005
San Diego, California 0168-7245.110

SCHEME 2 LEVEL 2 ELEMENTAL SUMMARY
Gross Area: 774,228 SF

$/SF $x1,000
A 11 Foundations 3.87 3,000
A 12 Basement Construction 0.72 560
A 21 Superstructure 78.40 60,700

83.00 64,260
B 11 Exterior Walls 25.85 20,011
B 12 Exterior Glazing & Doors 29.77 23,048
B 13 Roofing 0.77 600

56.39 43,658
C 11 Partitions, Doors, Specialties 25.24 19,542
C 12 Access / Platforms 8.75 6,777
C 13 Interior Finishes 25.00 19,353

58.99 45,672
D 11 Conveying Systems 4.00 3,097
D 21 Plumbing 5.50 4,258
D 22 HVAC 29.00 22,453
D 31 Fire Protection / Alarm 4.00 3,097
D 41 Electrical Service, Distribution & Emergency Power 7.00 5,420
D 42 Lighting & Branch Wiring 13.00 10,065
D 43 Communications, Security & Other Electrical Systems 8.00 6,194

70.50 54,583
E 11 Equipment & Furnishings 22.01 17,040

22.01 17,040
F 11 Special Construction 0.00 0
F 12 Building Elements Demolition 2.26 1,751

2.26 1,751
G 11 Sitework - Building Related 3.99 3,086
G 12 Other Sitework - Project Related 0.00 0

3.99 3,086
   TOTAL BUILDING & SITE (1-16) 297.14 230,051

General Conditions 8.00% 23.77 18,404
Contractor's Overhead & Profit or Fee 4.00% 12.84 9,938

   PLANNED CONSTRUCTION COST            January 2005 333.74 258,393
Contingency for Development of Design 12.00% 40.05 31,007
Escalation to Midpoint (December 2008) 18.54% 69.29 53,644

   RECOMMENDED BUDGET October 2007 443.08 343,044

___________________________________________________________________________________________
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6.17  

San Diego New Central Courthouse Preliminary  Cost Plan
Scheme 2 January 25, 2005
San Diego, California 0168-7245.110

Item Description Quantity Unit Rate Total

F12.  Building demolition and abatement

Demolish existing paving and surfacing 41,500 SF 1.50 62,250
Demolish portion of existing Courthouse 91,000 SF 15.00 1,365,000
Underpinning to existing Courthouse 270 LF 1,200.00 324,000

1,751,250

G11.  Sitework - Building Related

Site preparation
Site clearing 54,500 SF 1.00 54,500
Rough grading 54,500 SF 1.00 54,500
Site overexcavation and recompaction 11,852 CY 10.00 118,520

Site improvement 
Allow for site improvement 54,500 SF 32.00 1,744,000
Modification to ground floor of existing 
courthouse 1 LS 500,000.00 500,000

Site utilities
Allow for site utilities 54,500 SF 5.00 272,500

Off-site improvement 
Street improvement along Front  Street
and  Union Street / Broadway  and C Street 

11,400 SF 30.00 342,000

3,086,020

___________________________________________________________________________________________
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6.18  

San Diego New Central Courthouse Preliminary  Cost Plan
Scheme 3 January 25, 2005
San Diego, California 0168-7245.110

SCHEME 3 LEVEL 2 ELEMENTAL SUMMARY
Gross Area: 774,228 SF

$/SF $x1,000

A 11 Foundations 3.87 3,000
A 12 Basement Construction 0.72 560
A 21 Superstructure 81.29 62,940

85.89 66,500
B 11 Exterior Walls 17.36 13,440
B 12 Exterior Glazing & Doors 21.34 16,520
B 13 Roofing 1.55 1,200

40.25 31,160
C 11 Partitions, Doors, Specialties 24.88 19,261
C 12 Access / Platforms 8.66 6,703
C 13 Interior Finishes 24.65 19,086

58.19 45,051
D 11 Conveying Systems 4.50 3,484
D 21 Plumbing 5.50 4,258
D 22 HVAC 29.00 22,453
D 31 Fire Protection / Alarm 4.00 3,097
D 41 Electrical Service, Distribution & Emergency Power 7.00 5,420
D 42 Lighting & Branch Wiring 13.00 10,065
D 43 Communications, Security & Other Electrical Systems 8.00 6,194

71.00 54,970
E 11 Equipment & Furnishings 22.01 17,040

22.01 17,040
F 11 Special Construction 0.00 0
F 12 Building Elements Demolition 0.50 390

0.50 390
G 11 Sitework - Building Related 3.56 2,756
G 12 Other Sitework - Project Related 0.00 0

3.56 2,756
   TOTAL BUILDING & SITE (1-16) 281.40 217,866

General Conditions 8.00% 22.51 17,429
Contractor's Overhead & Profit or Fee 4.00% 12.16 9,412

   PLANNED CONSTRUCTION COST            January 2005 316.07 244,707
Contingency for Development of Design 12.00% 37.93 29,365
Escalation to Midpoint (December 2008) 18.54% 65.62 50,802

   RECOMMENDED BUDGET October 2007 419.61 324,874

___________________________________________________________________________________________
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6.19  

San Diego New Central Courthouse Preliminary  Cost Plan
Scheme 3 January 25, 2005
San Diego, California 0168-7245.110

Item Description Quantity Unit Rate Total

F12.  Building demolition and abatement

Demolish existing paving and surfacing 60,000 SF 1.50 90,000
Demolish existing one-story building 1 LS 300,000.00 300,000

390,000

G11.  Sitework - Building Related

Site preparation
Site clearing 60,000 SF 1.00 60,000
Rough grading 60,000 SF 1.00 60,000
Site overexcavation and recompaction 11,852 CY 10.00 118,520

Site improvement 
Allow for site improvement 60,000 SF 32.00 1,920,000

Site utilities
Allow for site utilities 60,000 SF 5.00 300,000

Off-site improvement 
Street improvement along State Street and
Union Street / A and B Street 11,880 SF 25.00 297,000

2,755,520

___________________________________________________________________________________________
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6.20  

San Diego New Central Courthouse Preliminary  Cost Plan
Scheme 4 January 25, 2005
San Diego, California 0168-7245.110

SCHEME 4 LEVEL 2 ELEMENTAL SUMMARY
Gross Area: 774,228 SF

$/SF $x1,000
A 11 Foundations 5.17 4,000
A 12 Basement Construction 0.72 560
A 21 Superstructure 90.77 70,273

96.65 74,833
B 11 Exterior Walls 17.36 13,440
B 12 Exterior Glazing & Doors 21.34 16,520
B 13 Roofing 1.55 1,200

40.25 31,160
C 11 Partitions, Doors, Specialties 25.24 19,542
C 12 Access / Platforms 8.75 6,777
C 13 Interior Finishes 25.00 19,353

58.99 45,672
D 11 Conveying Systems 4.50 3,484
D 21 Plumbing 5.50 4,258
D 22 HVAC 29.00 22,453
D 31 Fire Protection / Alarm 4.00 3,097
D 41 Electrical Service, Distribution & Emergency Power 7.00 5,420
D 42 Lighting & Branch Wiring 13.00 10,065
D 43 Communications, Security & Other Electrical Systems 8.00 6,194

71.00 54,970
E 11 Equipment & Furnishings 22.01 17,040

22.01 17,040
F 11 Special Construction 0.00 0
F 12 Building Elements Demolition 3.13 2,424

3.13 2,424
G 11 Sitework - Building Related 3.38 2,618
G 12 Other Sitework - Project Related 0.00 0

3.38 2,618
   TOTAL BUILDING & SITE (1-16) 295.41 228,717

General Conditions 8.00% 23.63 18,297
Contractor's Overhead & Profit or Fee 4.00% 12.76 9,881

   PLANNED CONSTRUCTION COST            January 2005 331.81 256,895
Contingency for Development of Design 12.00% 39.82 30,827
Escalation to Midpoint (December 2008) 18.54% 68.89 53,333

   RECOMMENDED BUDGET October 2007 440.51 341,055

___________________________________________________________________________________________
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6.21  

San Diego New Central Courthouse Preliminary  Cost Plan
Scheme 4 January 25, 2005
San Diego, California 0168-7245.110

Item Description Quantity Unit Rate Total

F12.  Building demolition and abatement

Demolish existing paving and surfacing 57,200 SF 1.50 85,800
Demolish existing 7 story State Building 116,900 SF 20.00 2,338,000

2,423,800

G11.  Sitework - Building Related

Site preparation
Site clearing 57,200 SF 1.00 57,200
Rough grading 57,200 SF 0.50 28,600
Site overexcavation and recompaction 11,852 CY 10.00 118,520

Site improvement 
Allow for site improvement 57,200 SF 32.00 1,830,400

Site utilities
Allow for site utilities 57,200 SF 5.00 286,000

Off-site improvement 
Street improvement along Union Street  and 
Front Street/ A and Ash Street 11,880 SF 25.00 297,000

2,617,720

___________________________________________________________________________________________
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6.22  

San Diego New Central Courthouse Preliminary  Cost Plan
Scheme 5 January 25, 2005
San Diego, California 0168-7245.110

SCHEME 5 LEVEL 2 ELEMENTAL SUMMARY
Gross Area: 774,228 SF

$/SF $x1,000

A 11 Foundations 3.87 3,000
A 12 Basement Construction 0.72 560
A 21 Superstructure 80.34 62,200

84.94 65,760

B 11 Exterior Walls 19.48 15,083
B 12 Exterior Glazing & Doors 23.45 18,152
B 13 Roofing 1.55 1,200

44.48 34,434

C 11 Partitions, Doors, Specialties 25.24 19,542
C 12 Access / Platforms 8.75 6,777
C 13 Interior Finishes 25.00 19,353

58.99 45,672

D 11 Conveying Systems 4.50 3,484
D 21 Plumbing 5.50 4,258
D 22 HVAC 29.00 22,453
D 31 Fire Protection / Alarm 4.00 3,097
D 41 Electrical Service, Distribution & Emergency Power 7.00 5,420
D 42 Lighting & Branch Wiring 13.00 10,065
D 43 Communications, Security & Other Electrical Systems 8.00 6,194

71.00 54,970

E 11 Equipment & Furnishings 22.01 17,040

22.01 17,040

F 11 Special Construction 0.00 0
F 12 Building Elements Demolition 5.35 4,146

5.35 4,146

G 11 Sitework - Building Related 4.23 3,275
G 12 Other Sitework - Project Related 0.00 0

4.23 3,275

   TOTAL BUILDING & SITE (1-16) 291.00 225,297

General Conditions 8.00% 23.28 18,024
Contractor's Overhead & Profit or Fee 4.00% 12.57 9,733

   PLANNED CONSTRUCTION COST            January 2005 326.85 253,054

Contingency for Development of Design 12.00% 39.22 30,366
Escalation to Midpoint (December 2008) 18.54% 67.85 52,535\

   RECOMMENDED BUDGET October 2007 433.92 335,955
___________________________________________________________________________________________
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6.23  

San Diego New Central Courthouse Preliminary  Cost Plan
Scheme 5 January 25, 2005
San Diego, California 0168-7245.110

Item Description Quantity Unit Rate Total

F12.  Building demolition and abatement

Demolish existing paving and surfacing 61,200 SF 1.50 91,800
Demolish existing Golden Hall 202,695 SF 20.00 4,053,900

4,145,700

G11.  Sitework - Building Related

Site preparation
Site clearing 61,200 SF 1.00 61,200
Rough grading 61,200 SF 0.50 30,600
Site overexcavation and recompaction 11,852 CY 10.00 118,520

Site improvement 
Allow for site improvement 61,200 SF 32.00 1,958,400

Site utilities
Allow for site utilities 61,200 SF 5.00 306,000

Off-site improvement 
Street improvement along 1st Avenue and 
2nd Avenue/ B and C Street 12,000 SF 25.00 300,000
New civic center plaza (east of Central 
Courthouse) 1 LS 500,000.00 500,000

3,274,720

___________________________________________________________________________________________
DAVIS LANGDON Page 18



SKIDMORE OWINGS & MERRILL LLP SAN DIEGO NEW CENTRAL COURTHOUSE
DECEMBER 2005

6.24  

San Diego New Central Courthouse Preliminary  Cost Plan
Subterranean Parking January 25, 2005
San Diego, California 0168-7245.110

SUBTERRANEAN PARKING LEVEL 2 SUMMARY
Gross Area: 79,100 SF

$/SF $x1,000

A 11 Foundations 12.64 1,000
A 12 Basement Construction 45.51 3,600
A 21 Superstructure 31.10 2,460

89.25 7,060

B 11 Exterior Walls 0.00 0
B 12 Exterior Glazing & Doors 0.32 25
B 13 Roofing 3.51 278

3.82 303

C 11 Partitions, Doors, Specialties 2.02 160
C 12 Access / Platforms 0.00 0
C 13 Interior Finishes 2.02 160

4.05 320

D 11 Conveying Systems 1.26 100
D 21 Plumbing 1.75 138
D 22 HVAC 5.00 396
D 31 Fire Protection / Alarm 1.00 79
D 41 Electrical Service, Distribution & Emergency Power 0.00 0
D 42 Lighting & Branch Wiring 2.70 214
D 43 Communications, Security & Other Electrical Systems 1.00 79

12.71 1,006

E 11 Equipment & Furnishings 2.50 198

2.50 198

F 11 Special Construction 0.00 0
F 12 Building Elements Demolition 0.00 0

0.00 0

G 11 Sitework - Building Related 0.00 0
G 12 Other Sitework - Project Related 0.00 0

0.00 0

   TOTAL BUILDING & SITE (1-16) 112.34 8,886

General Conditions 8.00% 8.99 711
Contractor's Overhead & Profit or Fee 4.00% 4.85 384

   PLANNED CONSTRUCTION COST            January 2005 126.18 9,981

Contingency for Development of Design 12.00% 15.15 1,198
Escalation to Midpoint (December 2008) 18.54% 26.19 2,072\

   RECOMMENDED BUDGET October 2007 167.52 13,251
___________________________________________________________________________________________
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Master Plan Phasing Diagrams

Schemes 1 - 5

The following images are snap-shots from a slide presen-
tation given by SOM to the Community Advisory Group 
(CAG) in San Diego, 02/01/05.  See page 6.44 for the CAG 
meeting minutes for this date.
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Scheme 2
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Full Buildout
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Scheme 3

Perspective
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Community Advisory Group Meeting Minutes

San Diego, Hall of Justice

1 February, 2005
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New San Diego Central Courthouse Project 
Community Advisory Group Meeting

DATE:  1 February, 2005 
  1:45-3:15 p.m. 
  Room 363B, 330 W. Broadway

ATTENDEES:  

U.S. District Court City of San Diego 
Chief Judge Marilyn Huff P. Lamont Ewell, City Manager
Michael Sarback, Chief Architect Jon Dunchack, Special Projects Director

4th District Court of Appeal Centre City Advisory Committee 
Steve Kelly, Clerk of the Court Joyce Summer, Chairperson
 Neil Robinson 

Superior Court of San Diego County  Centre City Development Corporation 
Hon. John S. Einhorn, Presiding Judge Gary Papers, Manager - Architecture & Planning
Hon. Janis Sammartino, Judge Janice Weinrick, Vice President, Real Estate Operations
Hon. Richard Strauss, Judge Pam Hamilton, Senior Vice President 
Hon. Allan J. Preckel, Judge Sachin Kalbag, Senior Urban Designer 
Harold Kosakoff, CFO, CIO
Steve Love, Executive Officer
Ming Yim, Director, Court Facilities AIA, Urban Design Committee
Tom Vissers, Sr. Admin Analyst Tom Anglewicz , M.W. Steele Group, Inc 

Administrative Office of the Courts San Diego Downtown Partnership
Clifford Ham, Project Manager Rob Lankford, Lankford & Associates 

Kevin Casey, Director of Public Affairs 

County of San Diego  Skidmore, Owings & Merrill LLP
Harold Tuck, Deputy Chief Administrative Officer Gene Schnair, Managing Partner 
Alex Martinez, Deputy Chief Administrative Officer Craig Hartman, Design Partner 
John McTighe, Director of Department of General  Steve Sobel, Project Manager 
Services Ellen Lou, Director of Planning 

Decker Flynn, Project Architect 
San Diego County Bar Association 
Tom Warwick, President, Grimes & Warwick

AGENDA:
1. Overview of Project Progress & Process 
2. Alternative Schemes 
3. Parking & Transit Options 
4. Community Advisory Group Discussions 
5. Community Advisory Group Comments Summary 
6. Next Meeting April 26, 2005 (to be confirmed) 
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New San Diego Central Courthouse Project 
Community Advisory Group Comments Summary 

1 February, 2005 

After a powerpoint presentation by the architects reviewing the urban design concepts 
and the five site options, the Community Advisory Group split into two groups to discuss 
the pros and cons of each site option.  At the end of the discussions, the two groups 
shared their findings with the entire group.  Then, at the meeting’s conclusion, a blind 
vote was held, allowing people to cast their vote for the most compelling scheme.  The 
results are documented below. 

Group #1 Notes

CCDC appreciates the attention paid to improving the B and C Street east/west 
connections.

- The B Street connection between the CBD and west downtown development is 
important. 

City Hall Plan
Plan for its revitalization is not clear at this time 
The major issue is funding for a new City Hall. 

- Where will it come from?  The State?  Uncertain. 
Public preference is for decentralized city services. 
 - This spreads out city services to better serve local communities. 
However, keeping City Hall functions centralized is efficient, and is a good vehicle for 
energizing downtown. 

- Currently, there are 2500 city employees in the downtown area. 
Keeping the ceremonial functions of City Hall downtown is preferable. 
Civic theater also needs a major upgrade. 

-  It could serve double duty as a theater and a new city council chamber. 
The city has solicited private development proposals for the civic center, but so far 
nothing has moved forward. 
Thus, the schedule for redeveloping the civic center area is uncertain—possibly 10-12 
years away. 

- This long time line should not hold up New Courthouse project. 

Schemes 1, 2 & 5
From the county’s perspective, these schemes are preferable because of proximity to the 
existing jail. 
However, Scheme 5 does not help to energize C Street. 

Mixed uses could exist within new court building. 
Related justice agencies (DCSS, DA, Pub. Def., others) potentially could lease 
space from the State in the new court building to help offset land costs. 
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Scheme 2
This scheme establishes strong presence on Broadway for the Courts. 
Broadway historically has divided Federal & County functions. 

Scheme 2 helps connect the new Federal Plaza to the blocks north of Broadway 
and mitigates the separation between Federal and County / State functions.  The 
park blocks and Scheme 2’s setback on the park are desirable, making a spatial 
connection across Broadway. 

Scheme 2 limits underground parking options.  An underground garage would need to be 
split into 2 sections,  
 corresponding to the 2 phases of the new building. 
In criticism of this scheme, a private development on the Broadway site is preferable. 

(Scheme 1 has better relationship between HOJ & new courthouse.) 
Seismic requirements are applicable to public & private development. 
From the City’s perspective, mixed use buildings along Broadway are desirable. 

Broadway should have energetic street level activity. 
The new tower form of Scheme 2 generates some concern about shadows over public 
green space. 

At lunch time, heavy use of public spaces should be anticipated. 

Scheme 4
It is not very close to the Jail, and there is a potential conflict with the existing State 
building on the site. 
Scheme 4 also does not participate in energizing C Street. 

County Central Plant
There is the possibility for redevelopment of that site. 
The Plant currently serves the Hall of Justice and Jail, as well as the existing Courthouse. 
If the site is to be redeveloped, the plant will need to move. 
An alternative is to tap into a private utility company’s thermal loop running in 
downtown San Diego (DG Energy). 

Parking Issues
Consider shared parking, teaming up with private garages. 

There is not necessarily a parking shortage downtown.  There are many garages 
that are underutilized because they do not allow users other than the assigned 
users of the garage to use the space during the times when most of the assigned 
spaces are vacant. 
Downtown parking situation could be managed to make better use of existing 
garage space. 

Currently, there is“disequilibrium” in the market. 
Juror parking and the City’s general parking requirements could potentially be 
overlapped into some of the same garages, sharing the spaces, alternating available 
parking times.  
Consider shared parking at periphery. 

1 American Plaza- 2000 cars, only 300 publicly leased. 
Current office building developers are providing 2-2 ½ car per 1ksf. 
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Trolley Issues
Trolley station is desirable to include in project master plan. 
 However, city is considering increasing train size to 4 cars, or 320 ft. long. 

This would require a street closure, which suggests that moving the trolley station 
closer to the new Courthouse would not work.  The current Civic Center stop is 
already at a closed cross-street because of the Civic Center block. 

City is considering 1st to 3rd Avenue for redesigned, longer trolley station. 
The 5th avenue station may be expendable. 

-Courthouse team to make copies of schemes available to the community. 

Group #2 Notes

Park Blocks
Park Blocks are definitely a positive element to the master plan. 
Fault lines suggest park use for those blocks—a good use of “unbuildable” blocks. 

Set-backs for new buildings (10-50 ft.) are required from fault. 
Open space should not simply be a “green lawn”. 

It must be designed to be an active, animated space 
Therefore it needs well-designed, active buildings around it. 

Civic Center / City hall
Civic center site treatment in master plan involves a public component. 
Could or would City Hall realistically move?  

New location suggested by master plan makes sense: City Hall as an anchor to 
new park blocks. 

The city needs a new City Hall worthy of San Diego. 
The city employees should stay downtown and not move to outlying 
communities. 

Golden Hall is also part of the Civic Center redevelopment shown in the master plan. 
   Could Golden Hall be renovated?   

To redevelop the site to more a desirable use like mixed use housing is perhaps a 
better option. 

Currently there are no plans by the City or County to build any new projects 
(Except for a new county office building (50,000 sf) on Kintner and Cedar.) 

A public/private venture would be the best chance for redeveloping the Civic Center area 
downtown.

The Civic Center area is sitting on very developable, valuable land. 

Connections
A Street is a major east/west circulation corridor in terms of traffic. 

This would create a potential congestion problem with new Courthouse.  
Suggestion:  move car traffic to Ash if possible. 

B-street to Harbor Drive is major car traffic corridor. 
It does not go all the way to the water:  it is blocked at the Holiday Inn. 

-Crossing Amtrack rails with cars is also a problem.  Not allowed by rail. 
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Light Rail
City is exploring expansion of the Civic Center stop. 
 Considering use of 4 car trains which would be 320 ft long. 
 This would necessitate closing a cross street to accommodate the station. 
City is also considering closing C Street to vehicular traffic in some sections. 
Light Rail is planned to extend out to Hillcrest, connecting downtown to farther outlying 
neighborhoods.

Parking
Petco park has many parking spaces for public use. 

Court master plan suggests that new courthouse use light rail to connect to more 
distant parking garages. 
This will be a tough sell to court employees. 

Subsidies for parking and public transport are available from the State. 
A downtown shuttle system for court employees also could be implemented. 
 (There is no budget for this.) 

Central Plant
Existing plant serves the existing courthouse, as well as the HOJ and the Jail. 
The courthouse master plan presented suggests moving and/or replacing it. 
DG Energy is a possible option. 

Energy provider has a thermal loop downtown that could be tapped into. 
They reportedly are looking for clients. 

Scheme 1- comments
Scheme set up a good N/S relationship 
It anchors C street, the main E/W transit corridor downtown. 
It frames a corridor from the new Federal Courthouse plaza. 
However, developable Broadway site is a potential unknown. 

It needs strong design guidelines to ensure quality of a private project. 
FAA height limit is set at 500’. 

Team should look into possibility of increasing the FAR of that site.  It’s a 
tremendously valuable site.  Ideal site use is some sort of mixed use tower with 
ground floor elements that encourage street-level activity. 

Scheme 2
A phasing “nightmare” -7 courtrooms and clerk space would be displaced. 

There will no doubt be problems with asbestos. 
Court operations will be disrupted. 

Long-term gain from scheme: It provides a very strong presence on Broadway for the 
Courts.
 It is the most prominent site possible for the State Court in San Diego. 
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At project completion, Scheme 2 yields an immediate building on Broadway. 
Scheme is not dependent on a developer to build on the Broadway site to round 

out master plan. 
Question:  Can courthouse have an active ground floor with retail and food services? 

These uses are potential security problems for the courthouse. 
A secure building is perhaps not the best building type for the Broadway site. 

Scheme 3
It is a viable scheme, but there are no advantages over Scheme 1. 
Site is too far north—removed from HOJ and the Jail. 
Land is privately owned by multiple entities. 

Land acquisition of site would be a challenge. 

Scheme 4
Site is too removed from the HOJ and Jail. 
Formal axial relationship to the park blocks feels right for a courts building. 

Scheme 5
This scheme encourages recreation / redevelopment of the Civic Center. 
The site is extremely close to the Jail, providing for relatively easy and less expensive 
connection.
However, 1st Avenue has lots of car traffic 

This is a security issue and a potential prisoner transfer problem. 
Redeveloping this site with mixed use residential and ground-level commercial / retail 
seems like a better use of the site than a court building.   
The new court building is somewhat “hemmed in” and anonymous on this site, being 
surrounded by many tall buildings.  It also does not participate at all with the new park 
blocks shown as part of the master plan. 

Straw Vote results (Note, not all attendees voted): 

Scheme 1:  12

Scheme 2:  5

Scheme 3:  0 

Scheme 4:  1

Scheme 5:  0 
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San Diego New Central Courthouse Preliminary  Cost Plan
Administrative Office of the Courts March 28, 2005
San Diego, California 0168-7245.110

BASE BUDGET COSTS ADDITIONAL COSTS (below the line)

SECURITY SYSTEMS

Conduit, closets and raceways for 
security systems and appropriate 
electrical power

Interior security surveillance and 
monitoring systems  including CCTV 
cameras and monitor 
At the building perimeter, egress 
controls such as direct or remote 
monitoring, card readers; all control and 
monitoring equipment such as card 
readers, exterior CCTV, exterior 
lighting, and intrusion detection systems

Control and monitoring equipment 
within the building
Standard, emergency, back-up, clean 
and pre-defined electrical power needs 
including battery powered lights

The uninterrupted power supply required 
for the internal security systems 

CLOCK SYSTEMS
Wall outlets

TELECOMMUNICATIONS

Clifford Ham 
Commnets from OCCM 

5/10/2005

ADDITIONAL BUDGET INCLUSION INFORMATION
An outline of security, telecom, IT and AV equipment concerns follows, in support of the current budget 
presented in Chapter 5.
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The basic building infrastructure for 
telecommunications wiring, including 
telephone and data distribution closets, 
and the vertical and horizontal 
distribution systems (e.g. chases, cable 
trays, etc.)

Telecommunications equipment, wiring 
and service 

Conduits for courts telecommunications 
are provided for not more than one 
voice and one data outlet for every 100 
NSF Requirements in excess of the 100 NSF

INFORMATION TECHNOLOGY

The basic building infrastructure for 
computer cabling including the 
horizontal and vertical distribution 
system

Computer cabling and wiring Computer equipment including terminals, 
computer workstations, file servers

AUDIO-VISUAL
Speech reinforcement systems in 
courtrooms. Includes provisions for 
microphone amplification and speaker 
broadcast systems; conduits and 
cabling for audio-systems; 

Audio-visual equipment and presentation 
boards, and sound system equipment and 
wiring, including sound recording systems; 
display screens

MASTER ANTENNA / TV

Clifford Ham 
Commnets from OCCM 

5/10/2005
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A conduit from the basement main 
distribution frame room to the roof for a 
cable master antenna / TV connection 
to required locations 

Any required master antenna or satellite 
dishes or cable TV equipment

A conduit from the Sherrif service area 
to the roof for the radio antenna lead

Clifford Ham 
Commnets from OCCM 

5/10/2005
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